
January 30, 2004 
Supersedes October 15, 2003 

 
BEFORE SUBMITTING YOUR BID 

 
1. Use pen and ink to complete the Bid. 
 
2. Have you signed and completed the Contract Agreement, Offer & Award Forms? 
 
3. As a minimum, the Bidder will submit a Bid Package consisting of the Notice to 

Contractors, the completed Acknowledgement of Bid Amendments & Submission of 
Bid Bond Validation Number form, the completed Schedule of Items, 2 copies of the 
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any 
other Certifications or Bid Requirements listed in the Bid Book. 

 
4. Have you included prices for all Bid Items?  (“Zero is not considered a bid price.”) 
 
5. Have you included a bid guarantee?  Acceptable forms are: 
 

A. Bid Bond on the Department’s prescribed form for 5% of the Bid Amount.  
(Or forms that do not contain any significant variations from the Department’s 
forms as solely determined by the Department.) 

 
B. Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money 

Order or Negotiable Certificate of Deposit in the amount stated in the Notice to 
Contractors. 

 
6. If the written Bid is to be sent, Federal Express overnight delivery is suggested as the 

package is delivered directly to the DOT Headquarters Building in Augusta.  Other 
means, such as U.S. Postal Services’ Express Mail has proven not to be reliable. 

 
 
AND FOR FEDERAL AID PROJECTS 
 
 
7. Have you included your DBE Utilization commitment in the proper amounts and 

signed the DBE Certification? 
 
If you need further information regarding Bid preparation, call the DOT Contracts Section 
at (207)624-3410. 
 
For complete specifications regarding bidding requirements, refer to Section 102 of the 
Maine Department of Transportation, Standard Specifications, Revision December 2002. 
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NOTICE 
 
The Maine Department of Transportation is attempting to improve the way Bid 
Amendments/Addendums are handled, and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain a planholders list.   
 
Prospective bidders, subcontractors or suppliers who wish to download a copy of the 
bid package and receive a courtesy notification of project specific bid amendments, 
must provide an email address to Diane Barnes at the MDOT Contracts mailbox at:  
MDOT.contracts@maine.gov.  Each bid package will require a separate request.   
 
Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those 
Bid Amendments in their bids  using the Acknowledgement of Bid Amendment Form.  
 
The downloading of bid packages from the MDOT website is not the same as providing an 
electronic bid to the Department.  Electronic bids must be submitted via 
http://www.BIDX.com.  For information on electronic bidding contract Rebecca Pooler at 
rebecca.pooler@maine.gov.  

mailto:MDOT.contracts@maine.gov
http://www.bidx.com/
mailto:rebecca.pooler@maine.gov


NOTICE 
 

For security and other reasons, all Bid Packages which are 
mailed, shall be provided in double (one envelope inside the 
other) envelopes. The Inner Envelope shall have the following 
information provided on it: 
 
 Bid Enclosed - Do Not Open 
 PIN: 
 Town: 
 Date of Bid Opening: 

Name of Contractor with mailing address and telephone 
number: 

 
In Addition to the usual address information, the Outer Envelope 
should have written or typed on it: 
 
 Double Envelope: Bid Enclosed 
 PIN: 
 Town: 
 Date of Bid Opening: 
 Name of Contractor: 

This should not be much of a change for those of you who 
use Federal Express or similar services. 

 
Hand-carried Bids may be in one envelope as before, and should 
be marked with the following infrormation: 
 
 Bid Enclosed: Do Not Open 
 PIN: 
 Town: 
 Name of Contractor: 

October 16, 2001 



 
 

STATE OF MAINE DEPARTMENT OF TRANSPORTATION 
Bid Guaranty-Bid Bond Form 

 
KNOW ALL MEN BY THESE PRESENTS THAT        
 
    , of the City/Town of    and State of   
 
as Principal, and                 as Surety, a 
 
Corporation duly organized under the laws of the State of               and having a usual place of 
 
Business in       and hereby held and firmly bound unto the Treasurer of 
 
the State of Maine in the sum of                     ,for payment which Principal and Surety bind 
 
themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.    
 
 
The condition of this obligation is that the Principal has submitted to the Maine Department of       
 
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a       
 
part herein, to enter into a written contract for the construction of       
 
             
 
       and if the Department shall accept said bid  
 
and the Principal shall execute and deliver a contract in the form attached hereto (properly  
 
completed in accordance with said bid) and shall furnish bonds for this faithful performance of  
 
said contract, and for the payment of all persons performing labor or furnishing material in  
 
connection therewith, and shall in all other respects perform the agreement created by the  
 
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full  
 
force, and effect. 
 
    Signed and sealed this  day of    20  
 
WITNESS:      PRINCIPAL: 
 
       By      
 
       By:      
 
       By:      
 
WITNESS      SURETY: 
       By      
 
       By:      
 
       Name of Local Agency:        



NOTICE 
 

Bidders: 
 
Please use the attached “Request for Information” form when 
faxing questions and comments concerning specific Contracts 
that have been Advertised for Bid. Include additional numbered 
pages as required. 



State of Maine 
Department of Transportation 

 

REQUEST FOR INFORMATION 
   Date _______________     Time __________ 
 
Information Requested:                PIN:  __________  Town(s):  _________________________ 

____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
Request by:  _______________________________  Phone: (______)_____________________ 
Bid Date:  _________________________________  Fax:  (_____)________________________ 
Complete top portion of form and transmit to the number listed in the Notice to Contractors  

RFI No: ________   RFI received: __________________________________________ 

Response:____________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
    

  Response By:________________________________  Date: __________________ 



INSTRUCTIONS FOR PREPARING THE 
CONTRACTOR’S DISADVANTAGED BUSINESS 

ENTERPRISE UTILIZATION PLAN 
 
The Contractor Shall: 
 

1. Submit a completed Contractor’s Disadvantaged Business 
Enterprise Utilization Plan to the Contract’s Engineer by 4:30 
P.M. on the Bid day. 

 
2. Extend equal opportunity to MDOT certified DBE firms (as 

listed in MDOT’s DBE Directory of Certified Businesses) in the 
selection and utilization of Subcontractors and Suppliers. 

 
SPECIFIC INSTRUCTIONS FOR COMPLETING THE FORM: 
 
Insert Contractor name, the name of the person(s) preparing the form, and 
that person(s) telephone and fax number. 
 
Provide total Bid price, Federal Project Identification Number, and 
location of the Project work. 
 
In the columns, name each DBE firm to be used, provide the Unit or Item 
cost of the Work/Product to be provided by the DBE firm, give a brief 
description of the Work, and the dollar value of the Work. 
 
If no DBE firm is to be utilized, the Contractor must document the 
reason(s) why no DBE firms are being used. Specific supporting evidence 
of good faith efforts taken by Contractors to solicit DBE Bidders must be 
attached. This evidence, as a minimum, includes phone logs, e-mail 
and/or mail DBE solicitation records, and the documented results of these 
solicitations. 



NOTICE 
Disadvantaged Business Enterprise Proposed Utilization 

 
The Apparent Low Bidder must submit the Disadvantaged 
Business Enterprise Proposed Utilization form by close of 
Business (4:30 P.M.) on Bid day. 
 
The Contractor’s Disadvantaged Business Enterprise Proposed 
Utilization Plan form contains additional information that is 
required by USDOT. 
 
The Contractor’s Disadvantaged Business Enterprise Proposed 
Utilization Plan form must be used. 
 
A copy of the new Contractor’s Disadvantaged Business 
Enterprise Proposed Utilization Plan and instructions for 
completing it are attached. 
 
Note: Questions about DBE firms, or to obtain a printed copy of 
the DBE Directory, contact Equal Opportunity at (207) 624-3066. 
 
MDOTs DBE Directory of Certified firms can also be obtained at 
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm 
 

http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm


CONTRACTOR’S DISADVANTAGED BUSINESS ENTERPRISE 
PROPOSED UTILIZATION PLAN 

 
Low Bidder shall furnish completed form to Contracts Section by 4:30 P.M. on Bid Opening day. 

 
 

TO:   MDOT Contracts Section   Contractor: ______________________________ 
 16 State House Station,   Prepared by: _____________________________ 
 Augusta, Me 04333-0016 
 or      Telephone: _____________ Fax: ____________ 
 Fax: 207-624-3431 
 
BID PRICE: $____________FEDERAL PROJECT #____________LOCATION: _____________ 
 

TOTAL DBE PARTICIPATION AS A PERCENT OF TOTAL BID PRICE = _______% 
 
 

DBE Firm* Unit/Item Cost Unit # Description of work & 
Item Number 

Actual $ 
Value 

     
     
     
     
     
     
     
     
     

     
                                                                                       Total >  

 
If no DBE firm(s) are used, bidder must document efforts made to secure DBE participation and attach 
supporting evidence of this effort: 
__________________________________________________________________________________________
_________________________________________________________________________________________. 
 
Examples:  Bidder relies wholly upon low quote subcontractor section, DBE firm(s) were not low quote.  
No DBE firms bid. 
 

*Only DBE firms certified by MDOT prior to bidding can be utilized by Contractor for DBE credit. 
Directory of certified DBEs is available on MDOT’s website: www.state.me.us/mdot 

 
 
Equal Opportunity Use: 
 
Plan received ___/___/___ Verified by: ____________________ Action: ____________________ 
 
 



 

 

MAINE DEPARTMENT OF 
TRANSPORTATION 

 
Certified Disadvantaged and Women Business Enterprise 
 
 
 
 DBE DIRECTORY - MINORITY OWNED 
 
 WBE DIRECTORY - WOMEN OWNED 
 
 
  
 
 WEBSITE FOR DIRECTORY CAN BE FOUND AT: 
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm 
 
 

It is the responsibility of the Contractor to access the 
DBE Directory at this site in order to have the most 
current listings. 

 

http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm




Hampden 
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SPECIAL PROVISION 102.7.3 

ACKNOWLEDGMENT OF BID AMENDMENTS 
&  

SUBMISSION OF BID BOND VALIDATION NUMBER (IF APPLICABLE) 
 
With this form, the Bidder acknowledges its responsibility to check for all 

Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.state.me.us/mdot/comprehensive-list-projects/project-information.php 
It is the responsibility of the Bidder to determine if there are Amendments to the Project, to 
download them, and to incorporate them into their Bid Package. The Maine DOT will not 
post Bid Amendments any later than noon the day before Bid opening. 

 
Amendment Number Date 

  
  
  
  
  
  
  
  
  
  

 
 

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package. Failure to 
acknowledge receipt of all Amendments to the Bid Package will be considered a Non-curable 
Bid Defect in accordance with Section 102.11.1 of the Standard Specifications, Revision of 
December 2002. 

 
                         CONTRACTOR 
 
          ____         ________________ __ 
   Date     Signature of authorized representative            
 
          _____________________________    
                                 (Name and Title Printed) 

 
 
 
 
Bid Bond Validation Number _____________________________________ 
(Applicable to annual bid bonds or electronic bid bonds.) 



                       MAINE DEPARTMENT OF TRANSPORTATION

                                   BID

       DATE OF OPENING :                           CALL ORDER :

                        CONTRACT ID : 008593.00
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                               STP-8593(00)X

               COUNTY : PENOBSCOT



                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           1
                                                               DATE:      040206

                               SCHEDULE OF ITEMS               REVISED:

 CONTRACT ID: 008593.00         PROJECT(S): STP-8593(00)X

 CONTRACTOR :________________________________________________________________
 -------------------------------------------------------------------------------
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT
   NO |      DESCRIPTION        |   QUANTITY    |----------------|--------------
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS
 -------------------------------------------------------------------------------

 SECTION 0001  HIGHWAY ITEMS

 -------------------------------------------------------------------------------
      |201.11 CLEARING          |               |          |     |          |
  0010|                         |          0.250|          |     |          |
      |                         |HA             |          |     |          |

 -------------------------------------------------------------------------------
      |201.23 REMOVING SINGLE   |               |          |     |          |
  0020|TREE TOP ONLY            |          1.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |201.24 REMOVING STUMP    |               |          |     |          |
  0030|                         |          6.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |202.15 REMOVING MANHOLE  |               |          |     |          |
  0040|OR CATCH BASIN           |          7.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |202.17 REMOVING EXISTING |               |          |     |          |
  0050|STRUCTURAL CONCRETE      |LUMP           |LUMP      |     |          |
      |                         |               |          |     |          |

 -------------------------------------------------------------------------------
      |203.20 COMMON EXCAVATION |               |          |     |          |
  0060|                         |      14255.000|          |     |          |
      |                         |M3             |          |     |          |

 -------------------------------------------------------------------------------
      |203.21 ROCK EXCAVATION   |               |          |     |          |
  0070|                         |         25.000|          |     |          |
      |                         |M3             |          |     |          |

 -------------------------------------------------------------------------------
      |203.2312 HEALTH AND      |               |          |     |          |
  0080|SAFETY PLAN              |LUMP           |LUMP      |     |          |
      |                         |               |          |     |          |

 -------------------------------------------------------------------------------
      |203.2333 DISPOSAL OF     |               |          |     |          |
  0090|SPECIAL EXCAVATION       |         35.000|          |     |          |
      |                         |MG             |          |     |          |

 -------------------------------------------------------------------------------
      |204.41 REHABILITATION OF |               |          |     |          |
  0100|EXISTING SHOULDERS, PLAN |        556.000|          |     |          |
      |QUANTITY                 |M2             |          |     |          |

 -------------------------------------------------------------------------------



                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           2
                                                               DATE:      040206

                               SCHEDULE OF ITEMS               REVISED:

 CONTRACT ID: 008593.00         PROJECT(S): STP-8593(00)X

 CONTRACTOR :________________________________________________________________
 -------------------------------------------------------------------------------
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT
   NO |      DESCRIPTION        |   QUANTITY    |----------------|--------------
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS
 -------------------------------------------------------------------------------
      |206.061 STRUCTURAL EARTH |               |          |     |          |
  0110|EXCAVATION - DRAINAGE    |         25.000|          |     |          |
      |AND MINOR STRUCTURES,    |M3             |          |     |          |
      |BELOW GRADE              |               |          |     |          |

 -------------------------------------------------------------------------------
      |206.07 STRUCTURAL ROCK   |               |          |     |          |
  0120|EXCAVATION - DRAINAGE    |         25.000|          |     |          |
      |AND MINOR STRUCTURES     |M3             |          |     |          |

 -------------------------------------------------------------------------------
      |304.08 AGGREGATE BASE    |               |          |     |          |
  0130|COURSE - SCREENED        |         14.000|          |     |          |
      |                         |M3             |          |     |          |

 -------------------------------------------------------------------------------
      |304.10 AGGREGATE SUBBASE |               |          |     |          |
  0140|COURSE - GRAVEL          |      11500.000|          |     |          |
      |                         |M3             |          |     |          |

 -------------------------------------------------------------------------------
      |310.23 PLANT MIX         |               |          |     |          |
  0150|RECYCLED ASPHALT         |      10660.000|          |     |          |
      |PAVEMENT - 75 MM DEPTH   |M2             |          |     |          |
      |                         |               |          |     |          |

 -------------------------------------------------------------------------------
      |403.207 HOT MIX ASPHALT  |               |          |     |          |
  0160|19.0 MM NOMINAL MAX SIZE |       3725.000|          |     |          |
      |                         |MG             |          |     |          |

 -------------------------------------------------------------------------------
      |403.208 HOT MIX ASPHALT  |               |          |     |          |
  0170|12.5 MM, SURFACE         |       2485.000|          |     |          |
      |                         |MG             |          |     |          |

 -------------------------------------------------------------------------------
      |403.209 HOT MIX ASPHALT  |               |          |     |          |
  0180|9.5 MM(SIDEWALKS,DRIVES, |       1160.000|          |     |          |
      |INCIDENTAL )             |MG             |          |     |          |

 -------------------------------------------------------------------------------
      |403.211 HOT MIX ASPHALT  |               |          |     |          |
  0190|(SHIM)                   |        835.000|          |     |          |
      |                         |MG             |          |     |          |

 -------------------------------------------------------------------------------
      |409.15 BITUMINOUS TACK   |               |          |     |          |
  0200|COAT APPLIED             |       2030.000|          |     |          |
      |                         |L              |          |     |          |

 -------------------------------------------------------------------------------



                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           3
                                                               DATE:      040206

                               SCHEDULE OF ITEMS               REVISED:

 CONTRACT ID: 008593.00         PROJECT(S): STP-8593(00)X

 CONTRACTOR :________________________________________________________________
 -------------------------------------------------------------------------------
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT
   NO |      DESCRIPTION        |   QUANTITY    |----------------|--------------
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS
 -------------------------------------------------------------------------------
      |602.30 FLOWABLE CONCRETE |               |          |     |          |
  0210|FILL                     |         27.000|          |     |          |
      |                         |M3             |          |     |          |

 -------------------------------------------------------------------------------
      |603.159 300 MM CULVERT   |               |          |     |          |
  0220|PIPE OPTION III          |         80.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |603.161 375 MM           |               |          |     |          |
  0230|CORRUGATED METAL PIPE    |         40.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |603.169 375 MM CULVERT   |               |          |     |          |
  0240|PIPE OPTION III          |         31.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |603.171 450 MM           |               |          |     |          |
  0250|CORRUGATED METAL PIPE    |         20.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |603.179 450 MM CULVERT   |               |          |     |          |
  0260|PIPE OPTION III          |         13.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |603.189 525 MM CULVERT   |               |          |     |          |
  0270|PIPE OPTION III          |         29.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |603.199 600 MM CULVERT   |               |          |     |          |
  0280|PIPE OPTION III          |         30.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |603.2009 675 MM CULVERT  |               |          |     |          |
  0290|PIPE OPTION III          |         15.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |603.209 750 MM CULVERT   |               |          |     |          |
  0300|PIPE OPTION III          |        121.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |603.219 900 MM CULVERT   |               |          |     |          |
  0310|PIPE OPTION III          |         38.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------



                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           4
                                                               DATE:      040206

                               SCHEDULE OF ITEMS               REVISED:

 CONTRACT ID: 008593.00         PROJECT(S): STP-8593(00)X

 CONTRACTOR :________________________________________________________________
 -------------------------------------------------------------------------------
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT
   NO |      DESCRIPTION        |   QUANTITY    |----------------|--------------
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS
 -------------------------------------------------------------------------------
      |603.77 375 MM INLET      |               |          |     |          |
  0320|GRATE UNIT               |          5.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |603.78 450 MM INLET      |               |          |     |          |
  0330|GRATE UNIT               |          2.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |604.092 CATCH BASIN TYPE |               |          |     |          |
  0340|B1-C                     |         46.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |604.182 CLEAN EXISTING   |               |          |     |          |
  0350|CATCH BASIN AND MANHOLE  |          5.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |604.245 CATCH BASIN TYPE |               |          |     |          |
  0360|F4-C                     |          2.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |604.247 CATCH BASIN TYPE |               |          |     |          |
  0370|F5-C                     |          1.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |604.262 CATCH BASIN TYPE |               |          |     |          |
  0380|B5-C                     |          2.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |605.09 150 MM UNDERDRAIN |               |          |     |          |
  0390|TYPE B                   |       1233.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |605.10 150 MM UNDERDRAIN |               |          |     |          |
  0400|OUTLET                   |          9.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |605.11 300 MM UNDERDRAIN |               |          |     |          |
  0410|TYPE C                   |       1143.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |605.12 375 MM UNDERDRAIN |               |          |     |          |
  0420|TYPE C                   |        264.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------



                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           5
                                                               DATE:      040206

                               SCHEDULE OF ITEMS               REVISED:

 CONTRACT ID: 008593.00         PROJECT(S): STP-8593(00)X

 CONTRACTOR :________________________________________________________________
 -------------------------------------------------------------------------------
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT
   NO |      DESCRIPTION        |   QUANTITY    |----------------|--------------
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS
 -------------------------------------------------------------------------------
      |605.13 450 MM UNDERDRAIN |               |          |     |          |
  0430|TYPE C                   |         44.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |605.14 525 MM UNDERDRAIN |               |          |     |          |
  0440|TYPE C                   |        158.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |605.16 675 MM UNDERDRAIN |               |          |     |          |
  0450|TYPE C                   |         90.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |606.23 GUARDRAIL TYPE 3C |               |          |     |          |
  0460|- SINGLE RAIL            |        278.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |606.232 GUARDRAIL TYPE   |               |          |     |          |
  0470|3C - OVER 4.5 M RADIUS   |         31.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |606.265 TERMINAL END -   |               |          |     |          |
  0480|SINGLE RAIL - GALVANIZED |          3.000|          |     |          |
      |STEEL                    |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |606.35 GUARDRAIL         |               |          |     |          |
  0490|DELINEATOR POST          |          7.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |606.47 SINGLE WOOD POST  |               |          |     |          |
  0500|                         |         10.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |606.48 SINGLE GALVANIZED |               |          |     |          |
  0510|STEEL POST               |          2.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |606.63 THRIE BEAM RAIL   |               |          |     |          |
  0520|BEAM                     |          4.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |607.24 REMOVE AND RESET  |               |          |     |          |
  0530|FENCE                    |          6.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------



                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           6
                                                               DATE:      040206

                               SCHEDULE OF ITEMS               REVISED:

 CONTRACT ID: 008593.00         PROJECT(S): STP-8593(00)X

 CONTRACTOR :________________________________________________________________
 -------------------------------------------------------------------------------
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT
   NO |      DESCRIPTION        |   QUANTITY    |----------------|--------------
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS
 -------------------------------------------------------------------------------
      |608.08 REINFORCED        |               |          |     |          |
  0540|CONCRETE SIDEWALK        |          6.000|          |     |          |
      |                         |M2             |          |     |          |

 -------------------------------------------------------------------------------
      |609.11 VERTICAL CURB     |               |          |     |          |
  0550|TYPE 1                   |          3.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |609.31 CURB TYPE 3       |               |          |     |          |
  0560|                         |       2395.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |610.08 PLAIN RIPRAP      |               |          |     |          |
  0570|                         |        105.000|          |     |          |
      |                         |M3             |          |     |          |

 -------------------------------------------------------------------------------
      |610.18 STONE DITCH       |               |          |     |          |
  0580|PROTECTION               |         10.000|          |     |          |
      |                         |M3             |          |     |          |

 -------------------------------------------------------------------------------
      |612.06 BITUMINOUS        |               |          |     |          |
  0590|SEALING - BLACK          |        720.000|          |     |          |
      |                         |M2             |          |     |          |

 -------------------------------------------------------------------------------
      |613.319 EROSION CONTROL  |               |          |     |          |
  0600|BLANKET                  |        160.000|          |     |          |
      |                         |M2             |          |     |          |

 -------------------------------------------------------------------------------
      |615.07 LOAM              |               |          |     |          |
  0610|                         |       1270.000|          |     |          |
      |                         |M3             |          |     |          |

 -------------------------------------------------------------------------------
      |618.1301 SEEDING METHOD  |               |          |     |          |
  0620|NUMBER 1 - PLAN QUANTITY |         13.000|          |     |          |
      |                         |UN             |          |     |          |

 -------------------------------------------------------------------------------
      |618.15 TEMPORARY SEEDING |               |          |     |          |
  0630|                         |         50.000|          |     |          |
      |                         |KG             |          |     |          |

 -------------------------------------------------------------------------------
      |619.1201 MULCH - PLAN    |               |          |     |          |
  0640|QUANTITY                 |         65.000|          |     |          |
      |                         |UN             |          |     |          |

 -------------------------------------------------------------------------------



                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           7
                                                               DATE:      040206

                               SCHEDULE OF ITEMS               REVISED:

 CONTRACT ID: 008593.00         PROJECT(S): STP-8593(00)X

 CONTRACTOR :________________________________________________________________
 -------------------------------------------------------------------------------
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT
   NO |      DESCRIPTION        |   QUANTITY    |----------------|--------------
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS
 -------------------------------------------------------------------------------
      |621.037 EVERGREEN TREES  |               |          |     |          |
  0650|(1500 MM - 1800 MM)      |          9.000|          |     |          |
      |GROUP A                  |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |621.178 MEDIUM DECIDUOUS |               |          |     |          |
  0660|TREES (1800 MM - 2400    |         47.000|          |     |          |
      |MM) GROUP A              |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |621.195 MEDIUM DECIDUOUS |               |          |     |          |
  0670|TREE (45 MM - 50 MM      |         12.000|          |     |          |
      |CALIPER) GROUP A         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |621.267 LARGE DECIDUOUS  |               |          |     |          |
  0680|TREE (45 MM - 50 MM      |          6.000|          |     |          |
      |CALIPER) GROUP A         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |621.54 DECIDUOUS SHRUBS  |               |          |     |          |
  0690|(450 MM - 600 MM) GROUP  |         40.000|          |     |          |
      |A                        |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |621.80 ESTABLISHMENT     |               |          |     |          |
  0700|PERIOD                   |LUMP           |LUMP      |     |          |
      |                         |               |          |     |          |

 -------------------------------------------------------------------------------
      |627.711 WHITE OR YELLOW  |               |          |     |          |
  0710|PAINTED PAVEMENT MARKING |       7736.000|          |     |          |
      |LINE (PLAN QUANTITY )    |M              |          |     |          |

 -------------------------------------------------------------------------------
      |627.75 WHITE OR YELLOW   |               |          |     |          |
  0720|PAVEMENT AND CURB        |        165.000|          |     |          |
      |MARKING                  |M2             |          |     |          |

 -------------------------------------------------------------------------------
      |627.78 TEMPORARY 100 MM  |               |          |     |          |
  0730|PAINTED PAVEMENT MARKING |       3868.000|          |     |          |
      |LINE, WHITE OR YELLOW    |M              |          |     |          |

 -------------------------------------------------------------------------------
      |629.05 HAND LABOR,       |               |          |     |          |
  0740|STRAIGHT TIME            |         10.000|          |     |          |
      |                         |HR             |          |     |          |

 -------------------------------------------------------------------------------
      |631.12 ALL PURPOSE       |               |          |     |          |
  0750|EXCAVATOR (INCLUDING     |         10.000|          |     |          |
      |OPERATOR)                |HR             |          |     |          |

 -------------------------------------------------------------------------------



                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           8
                                                               DATE:      040206

                               SCHEDULE OF ITEMS               REVISED:

 CONTRACT ID: 008593.00         PROJECT(S): STP-8593(00)X

 CONTRACTOR :________________________________________________________________
 -------------------------------------------------------------------------------
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT
   NO |      DESCRIPTION        |   QUANTITY    |----------------|--------------
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS
 -------------------------------------------------------------------------------
      |631.172 TRUCK - LARGE    |               |          |     |          |
  0760|(INCLUDING OPERATOR)     |         20.000|          |     |          |
      |                         |HR             |          |     |          |

 -------------------------------------------------------------------------------
      |631.18 CHAIN SAW RENTAL  |               |          |     |          |
  0770|(INCLUDING OPERATOR)     |          5.000|          |     |          |
      |                         |HR             |          |     |          |

 -------------------------------------------------------------------------------
      |631.20 STUMP CHIPPER     |               |          |     |          |
  0780|(INCLUDING OPERATOR)     |          5.000|          |     |          |
      |                         |HR             |          |     |          |

 -------------------------------------------------------------------------------
      |631.22 FRONT END LOADER  |               |          |     |          |
  0790|(INCLUDING OPERATOR)     |         20.000|          |     |          |
      |                         |HR             |          |     |          |

 -------------------------------------------------------------------------------
      |631.32 CULVERT CLEANER   |               |          |     |          |
  0800|(INCLUDING OPERATOR)     |          5.000|          |     |          |
      |                         |HR             |          |     |          |

 -------------------------------------------------------------------------------
      |637.071 DUST CONTROL     |               |          |     |          |
  0810|                         |LUMP           |LUMP      |     |          |
      |                         |               |          |     |          |

 -------------------------------------------------------------------------------
      |639.18 FIELD OFFICE TYPE |               |          |     |          |
  0820|A                        |          1.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |642.15 PRECAST CONCRETE  |               |          |     |          |
  0830|STEPS                    |          9.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |642.151 REMOVE AND RESET |               |          |     |          |
  0840|PRECAST STEPS            |          1.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |652.31 TYPE I BARRICADE  |               |          |     |          |
  0850|                         |         10.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |652.311 TYPE II          |               |          |     |          |
  0860|BARRICADE                |         20.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------



                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           9
                                                               DATE:      040206

                               SCHEDULE OF ITEMS               REVISED:

 CONTRACT ID: 008593.00         PROJECT(S): STP-8593(00)X

 CONTRACTOR :________________________________________________________________
 -------------------------------------------------------------------------------
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT
   NO |      DESCRIPTION        |   QUANTITY    |----------------|--------------
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS
 -------------------------------------------------------------------------------
      |652.33 DRUM              |               |          |     |          |
  0870|                         |         45.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |652.34 CONE              |               |          |     |          |
  0880|                         |         80.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |652.35 CONSTRUCTION      |               |          |     |          |
  0890|SIGNS                    |         75.000|          |     |          |
      |                         |M2             |          |     |          |

 -------------------------------------------------------------------------------
      |652.361 MAINTENANCE OF   |               |          |     |          |
  0900|TRAFFIC CONTROL DEVICES  |LUMP           |LUMP      |     |          |
      |                         |               |          |     |          |

 -------------------------------------------------------------------------------
      |652.38 FLAGGER           |               |          |     |          |
  0910|                         |       4000.000|          |     |          |
      |                         |HR             |          |     |          |

 -------------------------------------------------------------------------------
      |656.75 TEMPORARY SOIL    |               |          |     |          |
  0920|EROSION AND WATER        |LUMP           |LUMP      |     |          |
      |POLLUTION CONTROL        |               |          |     |          |

 -------------------------------------------------------------------------------
      |657.24 SEEDING PITS      |               |          |     |          |
  0930|                         |         50.000|          |     |          |
      |                         |UN             |          |     |          |

 -------------------------------------------------------------------------------
      |658.20 ACRYLIC LATEX     |               |          |     |          |
  0940|COLOR FINISH, GREEN      |        280.000|          |     |          |
      |                         |M2             |          |     |          |

 -------------------------------------------------------------------------------
      |659.10 MOBILIZATION      |               |          |     |          |
  0950|                         |LUMP           |LUMP      |     |          |
      |                         |               |          |     |          |

 -------------------------------------------------------------------------------
      |660.21 ON-THE-JOB        |               |          |     |          |
  0960|TRAINING (BID)           |       1000.000|          |     |          |
      |                         |HR             |          |     |          |

 -------------------------------------------------------------------------------
      |801.17 200 MM PVC        |               |          |     |          |
  0970|SANITARY SEWER (SDR-35)  |         15.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------



                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:          10
                                                               DATE:      040206

                               SCHEDULE OF ITEMS               REVISED:

 CONTRACT ID: 008593.00         PROJECT(S): STP-8593(00)X

 CONTRACTOR :________________________________________________________________
 -------------------------------------------------------------------------------
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT
   NO |      DESCRIPTION        |   QUANTITY    |----------------|--------------
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS
 -------------------------------------------------------------------------------
      |801.18 300 MM PVC        |               |          |     |          |
  0980|SANITARY SEWER (SDR-35)  |         30.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |803.16 1.2 M DIAMETER    |               |          |     |          |
  0990|PRECAST SEWER MANHOLE    |          2.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |812.162 ADJUST SEWER     |               |          |     |          |
  1000|MANHOLE TO GRADE         |         18.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |                                         |

      | SECTION 0001 TOTAL                      |                           .
-------------------------------------------------------------------------------

 SECTION 0002  WATER UTILITIES - NON-PART.

 -------------------------------------------------------------------------------
      |403.207 HOT MIX ASPHALT  |               |          |     |          |
  1010|19.0 MM NOMINAL MAX SIZE |         50.000|          |     |          |
      |                         |MG             |          |     |          |

 -------------------------------------------------------------------------------
      |803.01 TEST PITS         |               |          |     |          |
  1020|                         |          7.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |803.1351 150 MM SERVICE  |               |          |     |          |
  1030|LATERAL                  |LUMP           |LUMP      |     |          |
      |                         |               |          |     |          |

 -------------------------------------------------------------------------------
      |803.1361 300 MM SERVICE  |               |          |     |          |
  1040|LATERAL                  |LUMP           |LUMP      |     |          |
      |                         |               |          |     |          |

 -------------------------------------------------------------------------------
      |822.33 150 MM CLASS 52   |               |          |     |          |
  1050|DI PIPE                  |         25.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |822.34 200 MM CLASS 52   |               |          |     |          |
  1060|DI PIPE                  |         25.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------



                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:          11
                                                               DATE:      040206

                               SCHEDULE OF ITEMS               REVISED:

 CONTRACT ID: 008593.00         PROJECT(S): STP-8593(00)X

 CONTRACTOR :________________________________________________________________
 -------------------------------------------------------------------------------
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT
   NO |      DESCRIPTION        |   QUANTITY    |----------------|--------------
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS
 -------------------------------------------------------------------------------
      |822.36 300 MM CLASS 52   |               |          |     |          |
  1070|DI PIPE                  |       1815.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |823.31 300 MM GATE VALVE |               |          |     |          |
  1080|                         |         15.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |823.325 200 MM GATE      |               |          |     |          |
  1090|VALVE                    |          2.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |823.3254 200 MM          |               |          |     |          |
  1100|INSERTION VALVE          |          1.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |823.3257 150 MM          |               |          |     |          |
  1110|INSERTION VALVE          |          3.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |823.331 150 MM GATE      |               |          |     |          |
  1120|VALVE                    |          6.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |824.30 FIRE HYDRANTS     |               |          |     |          |
  1130|                         |          8.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |825.311 19 MM            |               |          |     |          |
  1140|CORPORATION              |         55.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |825.312 19 MM CURB STOP  |               |          |     |          |
  1150|                         |         55.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |825.32 50 MM CORPORATION |               |          |     |          |
  1160|                         |          3.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |825.322 50 MM CURB STOP  |               |          |     |          |
  1170|                         |          3.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------



                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:          12
                                                               DATE:      040206

                               SCHEDULE OF ITEMS               REVISED:

 CONTRACT ID: 008593.00         PROJECT(S): STP-8593(00)X

 CONTRACTOR :________________________________________________________________
 -------------------------------------------------------------------------------
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT
   NO |      DESCRIPTION        |   QUANTITY    |----------------|--------------
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS
 -------------------------------------------------------------------------------
      |825.33 25 MM CORPORATION |               |          |     |          |
  1180|                         |         38.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |825.331 25 MM CURB STOP  |               |          |     |          |
  1190|                         |         38.000|          |     |          |
      |                         |EA             |          |     |          |

 -------------------------------------------------------------------------------
      |825.41 19 MM COPPER      |               |          |     |          |
  1200|SERVICE                  |        225.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |825.42 50 MM COPPER      |               |          |     |          |
  1210|SERVICE                  |         45.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |825.43 25 MM COPPER      |               |          |     |          |
  1220|SERVICE                  |        175.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |827.301 ROCK EXCAVATION  |               |          |     |          |
  1230|WATER MAIN               |         75.000|          |     |          |
      |                         |M3             |          |     |          |

 -------------------------------------------------------------------------------
      |827.311 UNSUITABLE SOIL  |               |          |     |          |
  1240|EXCAVATION, REMOVE AND   |         75.000|          |     |          |
      |REFILL- BELOW GRADE      |M3             |          |     |          |

 -------------------------------------------------------------------------------
      |827.33 TRENCH INSULATION |               |          |     |          |
  1250|                         |         75.000|          |     |          |
      |                         |M              |          |     |          |

 -------------------------------------------------------------------------------
      |832.07 OWNERS TESTING    |               |          |     |          |
  1260|ALLOWANCE                |LUMP           |LUMP      |     |          |
      |                         |               |          |     |          |

 -------------------------------------------------------------------------------
      |                                         |                           |
      | SECTION 0002 TOTAL                      |                           |

-------------------------------------------------------------------------------
      |                                         |                           |
      | TOTAL BID                               |                           |

 -------------------------------------------------------------------------------



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
_________(Name of the firm bidding the job)__________________                                                                        
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No. ____1224.00    
________________________________________________________________ , for 
the ________Hot Mix Asphalt Overlay       in the 
town/city of ________West Eastport                                 , County of  
______Washington      , Maine.  The Work includes construction, maintenance during 
construction, warranty as provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
____November 15, 2003.  Further, the Department may deduct from moneys otherwise 
due the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.   
 
 
 



 

C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ____(Place bid here in alphabetical form such as One Hundred and 
Two dollars and 10 cents) ________________________________                                                               
$_ (repeat bid here in numerical terms, such as $102.10)__________ Performance 
Bond and Payment Bond each being 100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002, 
Supplemental Specifications, Special Provisions, Contract Agreement; and Contract 
Bonds.   It is agreed and understood that this Contract will be governed by the 
documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
 
 
 
 
 
 

F.     Offer. 



 

 
The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications, Revision of December 2002, Standard Details Revision of December 
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and 
Contract Bonds contained herein for construction of:  

 
 ________PIN  1234.00  West Eastport, Hot Mix Asphalt Overlay                        , 

State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, cashier’s 
check, certificate of deposit or U. S. Postal Money Order in the amount given in the 
“Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work on the date specified in the Engineer’s “Notice to 
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision of 
2002 and complete the Work within the time limits given in the Special Provisions of 
this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan by 
4:30pm on the day of bid opening to the Contracts Engineer.   

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    



 

 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ ______________(Sign Here)_______________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____(Witness Sign Here)__       __ __________(Print Name Here)____________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
 
________________________________ __________________________________ 
                         Date                                        By: David A. Cole, Commissioner 
 
 
________________________________ 
       (Witness) 
 



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No. 8593.00 
 for  Highway Improvements in the town of Hampden, County of Penobscot, Maine.  
The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before  
June 10, 2005.  Further, the Department may deduct from moneys otherwise due the 
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.   
 
 
 
 

C. Price. 



 

 
The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is 
 
Section 0001 $______________________________________________    _ 
 
Section 0002 $_________________________________________________  
 
                                                                   
Performance Bond and Payment Bond each being 100% of the amount awarded under 
this Contract (see award amount in Section G below). 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
 

F.     Offer. 
 



 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advetisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of:  

 
             PIN. 8593.00 – Highway Improvements – in the town of Hampden, 
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work on the date specified in the Engineer’s “Notice to 
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision 
of  December 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
by 4:30pm on the day of bid opening to the Contracts Engineer.   

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    



 

 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 

 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
G. Award.   
 

Your offer is hereby accepted for (see checked boxes): 
 
Section 0001  
Section 0002  
 
Contract Amount: ____________________________________ 
 
This award consummates the Contract, and the documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David A. Cole, Commissioner 
 
       
          Witness 
 
 
 



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No. 8593.00 
 for  Highway Improvements in the town of Hampden, County of Penobscot, Maine.  
The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before  
June 10, 2005.  Further, the Department may deduct from moneys otherwise due the 
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.   
 
 
 
 

C. Price. 



 

 
The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is 
 
Section 0001 $______________________________________________    _ 
 
Section 0002 $_________________________________________________  
 
                                                                   
Performance Bond and Payment Bond each being 100% of the amount awarded under 
this Contract (see award amount in Section G below). 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
 

F.     Offer. 
 



 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advetisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of:  

 
             PIN. 8593.00 – Highway Improvements – in the town of Hampden, 
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work on the date specified in the Engineer’s “Notice to 
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision 
of  December 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
by 4:30pm on the day of bid opening to the Contracts Engineer.   

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    



 

 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 

 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
G. Award.   
 

Your offer is hereby accepted for (see checked boxes): 
 
Section 0001  
Section 0002  
 
Contract Amount: ____________________________________ 
 
This award consummates the Contract, and the documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David A. Cole, Commissioner 
 
       
          Witness 
 
 
 



 

 

      BOND # _____________________ 
 

CONTRACT PERFORMANCE BOND 
(Surety Company Form) 

 
KNOW ALL MEN BY THESE PRESENTS: That ______________________________ 
___________________ and the State of _________________________, as principal, 
and………………………………………............................................................................., 
a corporation duly organized under the laws of the State of ........................ and having a 
usual place of business ...................... .................................................................................., 
 as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum 
of ______________________________________ and 00/100 Dollars ($                    ), 
to be paid said Treasurer of the State of Maine or his successors in office, for which 
payment well and truly to be made, Principal and Surety bind themselves, their heirs, 
executors and administrators, successors and assigns, jointly and severally by these 
presents. 
 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
______________________ promptly and faithfully performs the Contract, then this 
obligation shall be null and void; otherwise it shall remain in full force and effect. 
 

The Surety hereby waives notice of any alteration or extension of time made by the State 
of Maine. 
 

Signed and sealed this .................................. day of ............................................, 20….. .  
 

WITNESSES: SIGNATURES: 
 CONTRACTOR: 
Signature....................................................     ..........................................…........................ 
Print Name Legibly ...................................     Print Name Legibly ...……......................... 
 SURETY: 
Signature ...................................................     .....……........................................................ 
Print Name Legibly ..................................     Print Name Legibly ..................................... 
SURETY ADDRESS: NAME OF LOCAL AGENCY: 
..................................................................      ADDRESS .................................................. 
..................................................................      ..……………............................................... 
..................................................................      .......…………….......................................... 
TELEPHONE...........................................      .......…………….......................................... 
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BOND # _______________________ 
 

CONTRACT PAYMENT BOND 
(Surety Company Form) 

 
KNOW ALL MEN BY THESE PRESENTS: That ______________________________  
_______________________ and the State of ______________________, as principal, 
and....................................................................….................................................................. 
a corporation duly organized under the laws of the State of .......................... and having a 
usual place of business in .....................…………………………………………………., 
as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use 
and benefit of claimants as herein below defined, in the sum of 
__________________________________________ and 00/100 Dollars ($                    ) 
for the payment whereof Principal and Surety bind themselves, their heirs, executors and 
administrators, successors and assigns, jointly and severally by these presents. 
 
The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
_________________________ promptly satisfies all claims and demands incurred for all 
labor and material, used or required by him in connection with the work contemplated  by 
said Contract, and fully reimburses the obligee for all outlay and expense which the 
obligee may incur in making good any default of said Principal, then this obligation shall 
be null and void; otherwise it shall remain in full force and effect. 

 
A claimant is defined as one having a direct contract with the Principal or with a 
Subcontractor of the Principal for labor, material or both, used or reasonably required for 
use in the performance of the contract. 
 
Signed and sealed this ............................. day of ...………......................................., 20 ... . 
WITNESS:     SIGNATURES: 
      CONTRACTOR: 
Signature……............................................     ......…............................................................. 
Print Name Legibly .........................……..     Print Name Legibly .…................................. 

SURETY: 
Signature....................................................      ...…............................................................... 
Print Name Legibly ..................................     Print Name Legibly .….................................. 
SURETY ADDRESS:    NAME OF LOCAL AGENCY: 
...…............................................................ ADDRESS …................................................ 
................................................................... …………….................................................... 
TELEPHONE ........................................... ………………................................................ 
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 General Decision Number ME030010   06/13/2003  ME10               
                                                                   
 Superseded General Decision No. ME020010                          
                                                                   
 State: Maine                                                      
                                                                   
 Construction Type:                                                
 HIGHWAY                                                           
                                                                   
 County(ies):                                                      
 PENOBSCOT                                                         
                                                                   
 HIGHWAY CONSTRUCTION PROJECTS excluding major bridging            
 (for example: bascule, suspension and spandrel arch bridges;      
 those bridging waters presently navigating or to be navigable;    
 and those involving marine construction in any degree); tunnels,  
 building structures in rest area projects and railroad            
 construction.                                                     
                                                                   
 Modification Number     Publication Date                          
             0             06/13/2003                              
                                                                   
COUNTY(ies):                                                       
PENOBSCOT                                                          
                                                                   
 ENGI0004M  04/01/2003                                             
                                     Rates           Fringes       
POWER EQUIPMENT OPERATORS:                                         
 Grader                               16.51           6.00         
 Paver                                16.51           6.00         
 Roller                               16.51           6.00         
----------------------------------------------------------------   
                                                                   
 SUME4026A  10/24/2000                                             
                                     Rates           Fringes       
CARPENTER                                                          
 Including Form Work                  11.19           1.72         
                                                                   
CEMENT MASON/FINISHERS                 9.13                        
                                                                   
IRONWORKERS                                                        
 Stuctural                            17.50           1.70         
                                                                   
LABORERS                                                           
 Landscape                             7.84                        
 Rakers                               10.18           2.14         
 Unskilled                             8.73           1.71         
                                                                   
POWER EQUIPMENT OPERATORS                                          
 Backhoes                             11.81           1.88         
 Bulldozers                           13.12           2.72         
 Cranes                               15.25           1.70         
 Excavators                           11.69           2.40         
 Loaders                              12.21           3.19         
                                                                   
TRUCK DRIVERS                                                      
 Dump                                  9.27                        
 Two Axle                              9.12           1.63         
 Tri Axle                             10.63           2.11         
----------------------------------------------------------------   
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WELDERS - Receive rate prescribed for craft performing operation   
to which welding is incidental.                                    
================================================================   
                                                                   
Unlisted classifications needed for work not included within       
the scope of the classifications listed may be added after         
award only as provided in the labor standards contract clauses     
(29 CFR 5.5(a)(1)(ii)).                                            
----------------------------------------------------------------   
In the listing above, the "SU" designation means that rates        
listed under that identifier do not reflect collectively           
bargained wage and fringe benefit rates.  Other designations       
                                                                   
indicate unions whose rates have been determined to be             
prevailing.                                                        
                                                                   
      WAGE DETERMINATION APPEALS PROCESS                           
                                                                   
1.) Has there been an initial decision in the matter?  This can    
 be:                                                               
                                                                   
* an existing published wage determination                         
* a survey underlying a wage determination                         
* a Wage and Hour Division letter setting forth a                  
  position on a wage determination matter                          
* a conformance (additional classification and rate)               
  ruling                                                           
                                                                   
On survey related matters, initial contact, including requests     
for summaries of surveys, should be with the Wage and Hour         
Regional Office for the area in which the survey was conducted     
because those Regional Offices have responsibility for the         
Davis-Bacon survey program.  If the response from this initial     
contact is not satisfactory, then the process described in 2.)     
and 3.) should be followed.                                        
                                                                   
With regard to any other matter not yet ripe for the formal        
process described here, initial contact should be with the Branch  
of Construction Wage Determinations.  Write to:                    
                                                                   
     Branch of Construction Wage Determinations                    
     Wage and Hour Division                                        
     U. S. Department of Labor                                     
     200 Constitution Avenue, N. W.                                
     Washington, D. C.  20210                                      
                                                                   
2.) If the answer to the question in 1.) is yes, then an           
interested party (those affected by the action) can request        
review and reconsideration from the Wage and Hour Administrator    
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:                 
                                                                   
          Wage and Hour Administrator                              
          U.S. Department of Labor                                 
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
The request should be accompanied by a full statement of the       
interested party's position and by any information (wage payment   
data, project description, area practice material, etc.) that the  
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requestor considers relevant to the issue.                         
                                                                   
3.) If the decision of the Administrator is not favorable, an      
interested party may appeal directly to the Administrative Review  
Board (formerly the Wage Appeals Board). Write to:                 
                                                                   
          Administrative Review Board                              
          U. S. Department of Labor                                
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
4.) All decisions by the Administrative Review Board are final.    
            END OF GENERAL DECISION                                
                                                                   
� 
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                                 Project No. STP-8593(00)X 

SPECIAL PROVISION 
CONSTRUCTION AREA 

 
A Construction Area located in the Town of Hampden has been established by the Maine Department of 
Transportation in accordance with provisions of Title 29, Section 1703, Maine Revised Statutes Annotated. 
 
 (a) The section of highway under construction beginning at Sta. 5+010.0 and ending at Sta. 

6+814.0 of the construction centerline plus approaches. 
 
 (b) (Rte.1A) The section of highway under construction beginning at Sta. 5+010.0 and ending at 

Sta. 6+814.0 of the new construction centerline plus approaches. 
 
The State Department of Transportation or the State’s Engineer may issue permits for stated periods of time for 
moving construction equipment without loads, low-bed trailers with overloads, over-height, over-width or over-
length equipment or materials over all State maintained sections described in the “Construction Area” above and 
in addition may issue permits for stated periods of time for moving overweight vehicles and loads over the 
section described in (a) above. The right to revoke such a permit at any time is reserved by the State Department 
of Transportation and the issuance of such permits shall be subject to any Special Provisions or Supplemental 
Specifications written for this project. 
 
A Temporary Permit for each move may be issued by the State Department of Transportation or the State’s 
Engineer for moving Contractor’s construction equipment used on the project which exceeds the legal limits 
(shovels, bulldozers, etc.) to sources of construction material over highways maintained by the State reasonably 
within the area of the project. 
 
The Municipal Officers for the Town of Hampden agreed that a permit will be issued to the Contractor for the 
purpose of hauling loads in excess of the limits as specified in Title 29, Maine Revised Statues Annotated, on 
the town ways as described in the “Construction Area” and that single move permits will be issued for moving 
Contractor’s construction equipment used on the project which exceeds the legal limits (shovels, bulldozers, 
etc.) to sources of construction material over town ways reasonably within the area of the project. 
 
In the event it is necessary to transport gravel, borrow, or other construction material in legally registered 
vehicles carrying legal loads over town ways, a Contractor’s Bond of not more than Nine Thousand ($9,000.00) 
per kilometer of traveled length may be required by the town, the exact amount of said bond to be determined 
prior to use of any town way. 
 
The maximum speed limits for trucks on any town way will be forty (40) km per hour [25 mph], unless a higher 
legal limit is specifically agreed upon in writing by the Municipal Officers concerned. 
 





February 7, 1996 
Supersedes          

May 8, 1995 
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SPECIAL PROVISION 
CONSTRUCTION AREA 

 
Title 29A, M.R.S.A., Subsection 2383.   Overlimit movement permits 
 
1. Overlimit movement permits issued by State.  The Secretary of State, acting under guidelines 

and advice of the Commissioner of Transportation, may grant permits to move non-divisible 
objects having a length, width, height or weight greater than specified in this Title over a way 
or bridge maintained by the Department of Transportation. 

 
2. Permit Fee.  The Secretary of State, with the advice of the Commissioner of Transportation, 

may set the fee for these permits, at not less than $3, nor more than $15, based on weight, 
height, length and width. 

 
3. County and municipal permits.  A permit may be granted, for a reasonable fee, by county 

commissioners or municipal officers for travel over a way or bridge maintained by that county 
or municipality. 

 
4. Permits for weight.  A vehicle granted a permit for excess weight must first be registered for 

the maximum gross vehicle weight allowed for that vehicle. 
 
5. Special mobile equipment.  The Secretary of State may grant a permit, for no more than one 

year, to move pneumatic-tire equipment under its own power, including Class A and Class B 
special mobile equipment, over ways and bridges maintained by the Department of 
Transportation.  The fee for that permit is $15 for each 30-day period. 

 
6. Scope of permit.  A permit is limited to the particular vehicle or object to be moved and 

particular ways and bridges. 
 
7. Construction permits.  A permit for a stated period of time may be issued for loads and 

equipment employed on public way construction projects, United States Government projects 
or construction of private ways, when within construction areas established by the Department 
of Transportation.  The Permit: 

 
A. Must be procured from the municipal officers for a construction area within that 

municipality; 
B. May require the Contractor to be responsible for damage to ways used in the 

construction areas and ma provide for: 
(1)  Withholding by the agency contraction the work of final payment under contract; 

or 
(2)  The furnishing of a bond by the Contractor to guarantee suitable repair or payment 

damages. 
C. May be granted by the Department of Transportation or by the state engineer in charge 

of the construction contract; and 
D. For construction areas, carries no fee and does not come within the scope of this 

section. 
 

8. Gross vehicle weight permits.  The following may grant permits to operate a vehicle having a 
gross vehicle weight exceeding the prescribed limit: 
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A. The Secretary of State, with the consent of the Department of Transportation, for state 
and state aid highways and bridges within city or compact village limits; 

B. Municipal officers, for all other ways and bridges within that city and compact village 
limits; and 

C. The county commissioners, for county roads and bridges located in unorganized territory. 
 

9. Pilot vehicles and state police escorts.  Pilot vehicles required by a permit must be equipped 
with warning lights and signs as required by the Secretary of State with the advice of the 
Department of Transportation. 

 
Warning lights may only be operated and lettering on the signs may only be visible on a pilot 
vehicle while it is escorting on a public way a vehicle with a permit. 
 
The Secretary of State shall require a State Police escort for a single vehicle or a combination 
of vehicles of 125 feet or more in length or 16 feet or more in width.  The Secretary of State, 
with the advice of the Commissioner of Transportation, may require vehicles of lesser 
dimensions to be escorted by the State Police. 
 
The Bureau of State Police shall establish a fee for State Police escorts. 
 
All fees collected must be used to defray the cost of services provided. 
 
With the advice of the Commissioner of Transportation and the Chief of the State Police, the 
Secretary of State shall establish rules for the operation for the operation of pilot vehicles. 
 

10. Taxes paid.  A permit for a mobile home may not be granted unless the applicant provides 
reasonable assurance that all property taxes, sewage disposal charges and drain and sewer 
assessments applicable to the mobile home, including those for the current tax year, have been 
paid or that the mobile home is exempt from those taxes. 

 
1993, c. 683, § S-2, eff. January 1, 1995.  

 
Historical and Statutory Notes 

 
Derivation: 

      Laws 1977, c. 73, § 5. 
       Laws 1981, c. 413. 
 R.S. 1954, c. 22 § 98    Laws 1985, c. 225, § 1 
 Laws 1955, c. 389    Laws 1987. c. 52. 
 Laws 1967, c. 3.     Laws 1987, 781, § 3. 
 Laws 1971, c. 593, § 22.    Laws 1989, c. 866, § B-13. 
 Laws 1973, c. 213.    Laws 1991, c. 388, § 8. 
 Laws 1975, c. 130, §        Laws 1993, c. 683, § A-1. 
 Laws 1975, c. 319, § 2  .  Former 29 M.R.S.A. § 2382. 
 
        Cross Reference 
 Collection by Secretary of State, See 29-A 
 M.R.S.A. § 154.    
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SPECIAL PROVISION 
SECTION 101 
Bid Documents 

 
 
 
 
  In the event that discrepancies or conflicts between MDOT specifications, 
special provisions, and plans occur with the Sewer and Water Utilities specifications, 
special provisions, and plans, MDOT’s or the more restrictive shall prevail. 



Town:  Hampden 
Project:  STP-8593(00)X, 8593.00 
Date:  February 6, 2004 
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SPECIAL PROVISIONS 
SECTION 104 

Utilities 
 

MEETING 
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications is required. 
 
GENERAL INFORMATION 
These Special Provisions outline the arrangements that have been made by the Department for 
utility and/or railroad work to be undertaken in conjunction with this project.  The following list 
identifies all known utilities or railroads having facilities presently located within the limits of 
this project or intending to install facilities during project construction 
. 

Overview: 
Utility/Railroad Aerial Underground Railroad 

Adelphia Communications Corporation X   
Bangor Hydro-Electric Company X X  
Bangor Water District  X  
Hampden Water District  X  
Town of Hampden  X  
Verizon X   
 
Temporary utility adjustments are not anticipated.  
 
Unless otherwise specified, any underground utility facilities shown on the project plans 
represent approximate locations gathered from available information.  The Department cannot 
certify the level of accuracy of this data.  Underground facilities indicated on the topographic 
sheets (plan views) have been collected from historical records and/or on-site designations 
provided by the respective utility companies.  Underground facilities indicated on the cross-
sections have been carried over from the plan view data and may also include further 
approximations of the elevations (depths) based upon straight-line interpolation from the nearest 
manholes, gate valves, or test pits. 
 
All adjustments are to be made by the respective utility/railroad unless otherwise specified 
herein. 
 
All clearing and tree removal in areas where utilities are involved must be completed before the 
utilities are able to relocate their facilities. 
 
Fire hydrants shall not be disturbed until all necessary work has been accomplished to provide 
proper fire protection.
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AERIAL 
 
Summary: 

 
Utility 

Pole Set New 
Wires/ 
Cables 

Trans. 
Wires/ 
Cables 

Remove 
Poles 

Estimated 
Working 

Days 

Adelphia Communications Corporation   X  20 
Bangor Hydro-Electric Company X  X X 70 

Verizon  X  X 50 
Total: 140 

 
 
Utility Specific Issues: 

 
Adelphia Communications Corporation  Steve Bossie  1-(877) 500-1055 x-2421 
Adelphia estimates twenty (20) working days to transfer their wires/cables to the new pole 
locations.  Adelphia will not begin their transfers until Bangor Hydro has provided notification 
that they may begin work.   
 
 
Bangor Hydro-Electric Company    Bob Peasley  973-2518 
Any tree removal or tree trimming required within ten feet of the Bangor Hydro-Electric 
Company conductors must be done by a contractor qualified to work within ten feet of the 
Bangor Hydro conductors. A list of tree removal contractors qualified to remove trees or limbs 
within ten feet of Bangor Hydro conductors may be obtained from Mark Lamberton and he may 
be reached at 973-2582. 
 
Bangor Hydro plans to set new poles as indicated on the pole list included in this special 
provision.  Bangor Hydro estimates thirty (30) working days to set poles and twenty (20) working 
days to transfer their wires/cables to the new poles.  After all transfers have been made, Bangor 
Hydro estimates twenty (20) working days to remove the old poles. 
 
Spot fill at 6+552.2 Rt. must be completed prior to pole sets. 
 
 
Verizon       Dave Leavitt  990-5239 
Verizon estimates fifty (50) working days to install new wires/cables to the new pole locations.  
Verizon will not begin their transfers until Adelphia has provided notification that they may 
begin work. 
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Pole List: 

Left/ 
Right 

Left/ 
Right 

 
Comments 

Existing 
Pole # 

Existing 
Station 

LT RT 

Existing  
Offset 

Proposed 
Station  

LT RT 

Proposed 
Offset 

 
 4+937.3  X 6.359 SAME  X 7.5 Install new pole, remove abandoned pole 

P1410 4+949.2 X  6.666 SAME X  7.5 Install new pole, remove abandoned pole 
 4+978.8  X 7.214 SAME   7.5 Install new pole, remove abandoned pole 
1411 5+022.0 X  6.933 SAME X  7.5 Install new pole, remove abandoned pole 
L39 5+024.0  X 6.768 SAME  X 7.5 Install new pole, remove abandoned pole 
 5+056 X   SAME X  7.5 Install new pole, remove abandoned pole 
 5+061.5  X 6.719 SAME  X 7.5 Install new pole, remove abandoned pole 
1412 5+095.4 X  7.334 SAME X  7.5 Install new pole, remove abandoned pole 
 5+099.8  X 6.897 SAME  X 7.5 Install new pole, remove abandoned pole 
1413d 5+138  X  5+133.5  X 7.5 Install new pole, remove abandoned pole 
1413 5+160.9 X  7.074 5+167 X  7.5 Install new pole, remove abandoned pole 
L43 5+177.4  X 6.512 5+174  X 7.5 Install new pole, remove abandoned pole 
 5+213.1  X 6.965 SAME  X 7.5 Install new pole, remove abandoned pole 
1414 5+235.5 X  7.173     To be removed  

1414d 5+249.4  X 6.851 SAME  X 7.5 Install new pole, remove abandoned pole 
 5+289.0  X 6.508 SAME  X 7.5 Install new pole, remove abandoned pole 
238/1415 5+306.9 X  7.398 SAME    Install new pole, remove abandoned pole 
43 5+325.3  X 6.087 5+338  X 7.5 Install new pole, remove abandoned pole 
1416 5+348.6 X  7.232 SAME X  7.5 Install new pole, remove abandoned pole 
1417D 5+366.9  X 6.136 SAME  X 7.5 Install new pole, remove abandoned pole 
1417 5+380.0 X  7.431 SAME X  7.5 Install new pole, remove abandoned pole 
1418 5+402.1 X  7.281 SAME X  7.5 Install new pole, remove abandoned pole 
L45 5+416.8  X 6.029 5+423  X 7.5 Install new pole, remove abandoned pole 
1419 5+438.3 X  7.059     To be removed 

 5+479.0 X  7.357 5+486 X  7.5 Install new pole, remove abandoned pole 
L42 5+479.4  X 6.334 5+486  X 7.5 Install new pole, remove abandoned pole 
30 5+488.2 X  7.204     To be removed 

 5+505.7  X 7.626     Existing pole to remain 

1421 5+521.5 X  7.373  X   To be removed 

 5+532.3 X  25.224     Existing pole to remain 

5S 5+538.3  X 6.542 SAME  X 7.5 Install new pole, remove abandoned pole 
1422 5+560.3 X  7.373 SAME X  7.5 Install new pole, remove abandoned pole 
 5+577.4  X 7.105 SAME  X 7.5 Install new pole, remove abandoned pole 
1423 5+598.6 X  7.132 SAME X  7.5 Install new pole, remove abandoned pole 
L54/ 1/2 5+616.9  X 7.088 5+618.5  X 7.5 Install new pole, remove abandoned pole 
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1424  5+617.8 X  6.763     To be removed 

1424½ 5+638.7 X  6.863 SAME X   To be removed 

 5+658.7  X 6.527 SAME  X 7.5 Install new pole, remove abandoned pole 
1425 5+676.3 X  6.736     To be removed 

1426 5+706.3 X  6.649 SAME X  7.5 Install new pole, remove abandoned pole 
 5+710.9  X 7.661     Existing pole to remain 

L57 5+738.7  X 8.098     Existing pole to remain 

1427 5+741.5 X  7.139 SAME X  7.5 Install new pole, remove abandoned pole 
1428 5+771.8 X  6.612 5+779 X  7.5 Install new pole, remove abandoned pole 
1428d 5+776.4  X 6.658 5+779  X 7.5 Install new pole, remove abandoned pole 
1429D 5+814.0  X 6.602 5+814  X 7.5 Install new pole, remove abandoned pole 
1429 5+814.0 X  6.642 5+812 X  7.5 Install new pole, remove abandoned pole 
1430 5+849.8 X  6.448     To be removed   

 5+857.0  X 6.507 5+857.0  X 7.5 Install new pole, remove abandoned pole 
1431 5+875.6 X  6.366 SAME X  7.5 Install new pole, remove abandoned pole 
L61 5+889.7  X 6.508 SAME  X 7.5 Install new pole, remove abandoned pole 
1432 5+912.7 X  6.087     To be removed 

 5+928.7  X 6.069 SAME  X 7.5 Install new pole, remove abandoned pole 
1433 5+939.2 X  5.599 5+938 X  7.5 Install new pole, remove abandoned pole 
 5+966.4  X 6.122 SAME  X 7.5 Install new pole, remove abandoned pole 
1434 5+975.0 X  6.015 Same X  7.5 Install new pole, remove abandoned pole 
 6+007.6  X 5.715 SAME  X 7.5 Install new pole, remove abandoned pole 
1435 6+017.8 X  6.026 SAME X  7.5 Install new pole, remove abandoned pole 
L65 6+042.3  X 5.782 SAME  X 7.5 Install new pole, remove abandoned pole 
1436 6+055.7 X  6.189 SAME X  7.5 Install new pole, remove abandoned pole 
 6+081.1  X 6.467 SAME  X 7.5 Install new pole, remove abandoned pole 
1437 6+097.7 X  6.351 Same X  7.5 Install new pole, remove abandoned pole 
 6+105.3  X 13.626     Existing pole to remain 

 6+107.9  X 6.561 SAME  X 7.5 Install new pole, remove abandoned pole 
 6+114.6  X 6.374 SAME  X 7.5 Install new pole, remove abandoned pole 
1438 6+124.5 X  6.060 SAME X  7.5 Install new pole, remove abandoned pole 
 6+140.8  X 6.066 6+142  X 7.5 Install new pole, remove abandoned pole 
 6+167.8 X  7.218     To be removed 

L70 6+168.5  X 5.754 SAME  X 7.5 Install new pole, remove abandoned pole 
1439 6+179.1 X  5.485 SAME X  7.5 Install new pole, remove abandoned pole 
1440 6+204.7 X  5.691     To be removed 

1441d 6+215.4  X 6.634 SAME  X 7.5 Install new pole, remove abandoned pole 
 6+220.5  X 12.297     Existing pole to remain 

1441 6+234.0 X  5.299 SAME X  7.5 Install new pole, remove abandoned pole 
1442d 6+250.6  X 6.826 SAME  X 7.5 Install new pole, remove abandoned pole 
1442 6+272.1 X  6.523 SAME X  7.5 Install new pole, remove abandoned pole 
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L73 6+282.3  X 6.231 SAME  X 7.5 Install new pole, remove abandoned pole 
1443 6+309.7 X  6.567 SAME X  7.5 Install new pole, remove abandoned pole 
 6+319.4  X 5.890 SAME  X 7.5 Install new pole, remove abandoned pole 
1444 6+362.5 X  6.434 SAME X  7.5 Install new pole, remove abandoned pole 
 6+370.3  X 6.667 SAME  X 7.5 Install new pole, remove abandoned pole 
1445 6+417.3 X  6.836     To be removed 

L76 6+423.8  X 7.451 SAME  X 7.5 Install new pole, remove abandoned pole 
 6+477.3  X 8.060     Existing pole to remain 

 6+514.2  X 7.559     Existing pole to remain 

1449 6+530.5 X  6.196 SAME X  7.5 Install new pole, remove abandoned pole 
 6+551.5  X 6.429 SAME  X 7.5 Install new pole, remove abandoned pole 
1519 6+552.2  X 6.710 SAME  X 7.5 Install new pole, remove abandoned pole 
1520 6+591.0  X 6.270 SAME  X 7.5 Install new pole, remove abandoned pole 
1521 6+645.9  X 7.079 Same  X 7.5 Install new pole, remove abandoned pole 
 6+647.5 X  29.846     Existing pole to remain 

5/1A 6+666.8 X  35.043     Existing pole to remain  

     6+680 X  7.6 Install new pole, remove abandoned pole 
1523 6+699.1  X 7.659     To be removed 

1526 6+712.1 X  19.193     Existing pole to remain 

1524 6+738.0  X 5.384     To be removed 

87 6+745.0 X  10.110     Install new pole, remove abandoned pole 
1527 6+774.1  X 4.836     To be removed 

1526 6+779 X   6+775 X  7.5 Install new pole, remove abandoned pole 
86 6+805.4 X  6.866     Existing pole to remain 

 
 
SUBSURFACE 
 
Summary: 

 
Utility 

 
Summary of Work 

Estimated 
Working 

Days 
Bangor Water District No apparent conflicts 0 

Hampden Water District Replace water line-length of project * 
Town of Hampden Adjust Sewer Manholes (18) 

Relocate sewer at School House Lane 
* 
* 

Verizon Relocate UG services to new poles 
Change UG cable to aerial cable 

* 
15 

Bangor Hydro No work anticipated 0 
Total: 15 
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Utility Specific Issues: 

 
Bangor Water District     Greg Reed  947-4516 x-371 
The Bangor Water District has facilities at the North end of the project in the vicinity of Station 
6+800.  Bangor Water District requires a five (5) working day notice prior to any work in the 
vicinity of their main. 
 
 
Hampden Water District     Cam Torrey  862-3490 
The Hampden Water District has entered into an agreement with the Department for work to be 
performed by the Department’s contractor.  The Hampden Water District has reserved the option 
to accept or reject the bid price for their work.  If the Hampden Water District accepts the bid 
prices, the Contractor shall install this water system as part of the bid document and shall include 
installation of the new water system in the schedule for construction.  If the Hampden Water 
District rejects the bid prices, all associated water items shall be omitted from the contract in its 
entirety.  If the Hampden Water District rejects the bid price for the above-mentioned work, the 
Hampden Water District will remain responsible for the water work located within the Project 
limits in such a manner as to not cause delay to the Project Contractor. 
 
 
Town of Hampden      Greg Nash  862-3337 
The Town of Hampden has entered into an agreement with the Department to include sewer 
manhole adjustments and the relocation of the sewer crossings at School House Lane and Kelly 
Lane in the contract.  The Contractor shall perform the sewer work as part of the bid document 
and include the adjustments and installations in the schedule for construction. 
 
 
Verizon       Dave Leavitt  990-5239 
Verizon has buried cable (abandoned and live) at the north end of the project. Verizon intends to 
replace all underground cable with aerial cable from Sta. 5+100 on the Old County Road to the 
end of the project at Sta. 6+850.  Verizon estimates fifteen (15) working days to complete this 
work.  The contractor shall notify Verizon three (3) working days prior to beginning work in the 
vicinity of the buried cable as Verizon may elect to have a representative present during all 
excavations.  Working day estimates required to relocate UG services to the new pole locations 
has been included in the aerial estimate. 
 
 
Bangor Hydro       Bob Peasley  973-2518 
Bangor Hydro has an underground transmission crossing at approximately 6+100.  Bangor Hydro 
requires three (3) working days notice prior to beginning any excavation in the vicinity of their 
crossing.  



January 3, 2001 

1 of 1 

SPECIAL PROVISION 
SECTION 105 

LEGAL RELATIONS WITH AND RESPONSIBILITY TO PUBLIC 
(NPDES) 

 
105.8.2 Permit Requirements  This Section is revised by the addition of the following paragraph: 
 
”The Contractor is advised that the Environmental Protection Agency has issued a final National 
Pollutant Discharge Elimination System (NPDES) General Permit for storm water discharges 
from construction sites disturbing more than 2 ha [5 acres].  This permit requires: 
 

• Storm Water Pollution Prevention Plan 
 

• Submission of a Notification of Intent (NOI) at least 48 hours before construction 
commences 

 
• Submission of a Notification of Termination (NOT) when a site has been finally 

stabilized and all storm water discharges from construction activities are eliminated. 
 
If the project’s land disturbances is 2 ha [5 acres] or more, the Department will prepare the 
plan and submit the NOI (and NOT).  The Contractor shall prepare plans and submit NOI’s 
(and NOT’s) for regulated construction activities beyond the project limits (e.g., borrow pits). 
 
The Contractor shall be familiar with and comply with these regulations.” 
 



Hampden 
8593(00)X 

January 30, 2004 

1 of 1 

SPECIAL PROVISION 
SECTION 107 

TIME 
(Limitation of Operations) 

and 
(Supplemental Liquidated Damages) 

 
Where existing pavement carries traffic and is removed to install (or remove) drainage 
structures, the pavement shall be replaced daily with a temporary pavement consisting of 
a minimum of 75 mm [3 inches] of acceptable hot or cold bituminous mixture.  Cold 
bituminous mixture shall contain aggregates, asphalt cutbacks, liquefiers and wetting 
agents.  No separate payment will be made for furnishing, placing, maintaining, and 
removing temporary pavement and all cost of such work will be considered incidental to 
the various drainage items. 
 
Where existing pavement is excavated or covered by fill as a part of the general grading 
operations prior to November 15, 2004, the binder course of the hot mix asphalt 
pavement shall be installed and completed on or before November 15, 2004.  
Supplemental liquidated damages shall be assessed the Contractor in the amount of Three 
Hundred Dollars ($300.00) per day for each calendar day, beginning November 16, 2004 
that above stated binder course remains incomplete.  This assessment of supplemental 
liquidated damages shall be in addition to the liquidated damages per working day, as 
specified in Section 107 of the Standard Specifications. 
 
Grading operations which excavate or fill over existing pavement being used to carry 
traffic shall be suspended on November 15, 2004 and not be resumed until the Spring of 
2005. 
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February 3, 2004 
 

1 of 1 

SPECIAL PROVISION 
SECTION 107 

TIME 
 
 
 
 
 
  The specified contract completion date is June 10th  2005. 
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SPECIAL PROVISION 
(Consolidated Special Provisions) 

 
SPECIAL PROVISION SECTION 101 

CONTRACT INTERPRETATION 
 
101.2 Definitions - Closeout Documentation 
 
Replace the sentence “A letter stating the amount….. DBE goals.” with “DBE Goal Attainment 
Verification Form” 

 
 SPECIAL PROVISION SECTION 102 

DELIVERY OF BIDS 
(Location and Time) 

 
102.7.1 Location and Time  Add the following sentence “As a minimum, the Bidder will submit 
a Bid Package consisting of the Notice to Contractors, the completed Acknowledgement of 
Bid Amendments & Submission of Bid Bond Validation Number form, the completed 
Schedule of Items, 2 copies of the completed Agreement, Offer, & Award form, a Bid Bond 
or Bid Guarantee, and any other Certifications or Bid Requirements listed in the Bid Book.” 
 
 

SPECIAL PROVISION SECTION 103 
AWARD AND CONTRACTING 

 
103.3.1 Notice and Information Gathering  
 
Change the first paragraph to read as follows: “After Bid Opening and as a condition for 
Award of a Contract, the Department may require an Apparent Successful Bidder to 
demonstrate to the Department’s satisfaction that the Bidder is responsible and qualified to 
perform the Work.” 
 
 

SPECIAL PROVISION SECTION 105 
GENERAL SCOPE OF WORK 

 
105.6.2 Contractor Provided Services  
 
Change the first paragraph by the addition of the following as the second sentence: “The 
Contractor is also responsible for providing construction centerline, or close reference points, 
for all Utility Facilities relocations and adjustments as necessary to complete the Work.” 
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SPECIAL PROVISION SECTION 106 
QUALITY 

 
106.6 Acceptance  Add the following to paragraph 1 of A:  “This includes Sections 401 - Hot 
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air 
Content.”   
 
Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality 
Level Analysis, and” 
 
 

SPECIAL PROVISION SECTION 107 
TIME 

 
107.3.1 General  Add the following:  “If a Holiday occurs on a Sunday, the following Monday 
shall be considered a Holiday.  Sunday or Holiday work must be approved by the Department, 
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s 
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.” 
 
 

SPECIAL PROVISION SECTION 108 
PAYMENT 

 
108.4 Payment for Materials Obtained and Stored  First paragraph, second sentence, delete 
the words “…Delivered on or near the Work site at acceptable storage places.” 
 
 

SPECIAL PROVISION SECTION 109 
CHANGES 

 
109.1.1 Changes Permitted  Add the following to the end of the paragraph: “There will be no 
adjustment to Contract Time due to an increase or decrease in quantities, compared to those 
estimated, except as addressed through Contract Modification(s).” 
 
109.1.2 Substantial Changes to Major Items  Add the following to the end of the paragraph: 
“Contract Time adjustments may be made for substantial changes to Major Items  when the 
change affects the Critical Path, as determined by the Department” 
 
109.4.4 Investigation / Adjustment  In the third sentence, delete the words “subsections (A) - 
(E)” 
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109.7.2 Basis of Payment  Replace with the following: “Equitable Adjustments will be 
established by mutual Agreement for compensable items listed in Section 109.7.3- 
Compensable Items, based upon Unit or Lump Sum Prices.  If Agreement cannot be reached, 
the Contractor shall accept payment on a Force Account basis as provided in Section 109.7.5 
- Force Account Work, as full and complete compensation for all Work relating to the 
Equitable Adjustment.”   
 
109.7.3 Compensable Items  Replace with the following: “The Contractor is entitled to 
compensation for the following items, with respect to agreed upon Unit or Lump Sum Prices: 
 

1. Labor expenses for non-salaried Workers and salaried foremen. 
 

2. Costs for Materials. 
 

3. A markup on the totals of Items 1 and 2 of this subsection 109.7.3 for home office 
overhead and profit of the Contractor, its Subcontractors and suppliers, and any lower 
tier Subcontractors or suppliers, with no mark-ups on mark-ups. 

 
4. Cost for Equipment, based on Blue Book Rates or leased rates, as set forth in Section 

109.7.5(C), or the Contractor’s Actual Costs.  
 

5. Costs for extended job-site overhead. 
 

6. Time. 
 

7. Subcontractor quoted Work, as set forth below in Section 109.7.5 (F).” 
 
 
109.7.5 Force Account Work 
 

C.  Equipment    
 

Paragraph 2, delete sentence 1 which starts; “Equipment leased….” 
 

Paragraph 6, change sentence 2 from “The Contractor may furnish…” to read “If 
requested by the Department, the Contractor will produce cost data to assist the 
Department in the establishment of such rental rate, including all records that are 
relevant to the Actual Costs including rental Receipts, acquisition costs, financing 
documents, lease Agreements, and maintenance and operational cost records.”   
 
Add the following paragraph; “Equipment leased by the Contractor for Force Account 
Work and actually used on the Project will be paid for at the actual invoice amount 
plus 10% markup for administrative costs.” 
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Add the following section; 

“F. Subcontractor Quoted Work  When accomplishing Force Account Work that 
utilizes Subcontractor quoted Work, the Contractor will be allowed a maximum 
markup of 5% for profit and overhead.” 
 

SPECIAL PROVISION SECTION 401 
HOT MIX ASPHALT PAVEMENT 

 
401.18 Quality Control Method A & B  Make the following change to paragraph a. QCP 
Administrator; in the final sentence, change “…certified as a Plant Technician or Paving 
Inspector…” to “…certified as a Quality Assurance Technologist…” 
 
401.201 Method A  Under a. Lot Size, add the following; “Each lot will be divided into a 
minimum of four sublots for mix properties and five sublots for percent TMD.” 
 

SPECIAL PROVISION SECTION 402 
PAVEMENT SMOOTHNESS 

 
Add the following: “Projects to have their pavement smoothness analyzed in accordance with 
this Specification will be so noted in Special Provision 403 - Bituminous Box.”   
 
“402.02 Lot Size  Lot size for smoothness will be 1000 lane-meters [3000 lane-feet].  A 
sublot will consist of 20 lane-meters [50 lane-feet].  Partial lots will be included in the previous 
lot if less than one-half the size of a normal lot. If greater than one-half the normal lot size, it will 
be tested as a separate lot.” 
 

SPECIAL PROVISION SECTION 502 
STRUCTURAL CONCRETE 

 
502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to 
read: “For an individual sublot with test results failing to meet the criteria in Table #1, or if the 
calculated pay factor for Air Content is less than 0.80……” 
 
502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to 
read: “For material represented by a verification test with test results failing to meet the criteria 
in Table #1, the Department will……” 
 
502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third 
sentence to read: “Circumstances may arise, however, where the Department may ……” 
 
 



January 20, 2004 
Supersedes December 8, 2003 

 

Page 5 of 11 

SPECIAL PROVISION SECTION 504 
REINFORCING STEEL 

 
504.18 Plates for Fabricated Members Change the second paragraph, first sentence from: 
“…ASTM A 898/A 898 M…” to “…ASTM A 898/A 898 M or ASTM A 435/A 435 M as 
applicable and…” 
 
 

SPECIAL PROVISION SECTION 535 
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE 

 
535.02 Materials Change “Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add 
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to 
the requirements in this section. 28 day compressive strength shall be as stated on the plans. 
Coarse aggregate….”  
 
535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension…” with 
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of 
7.6 m [25 ft] and less.  In such instances, refer to the Plans for all materials and methods.  
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the 
anchorage force noted in the Plans.  The applied jacking force shall be no less than 100% of 
the design jacking force.” 
 
 

SPECIAL PROVISION SECTION 604 
MANHOLES, INLETS, AND CATCH BASINS 

 
604.02 Materials  Add the following: 
            “Tops and Traps    712.07 
  Corrugated Metal Units   712.08 
  Catch Basin and Manhole Steps  712.09” 
 
 

SPECIAL PROVISION SECTION 615 
LOAM 

 
615.02 Materials  Make the following change:  
 
Organic Content    Percent by Volume 
 
Humus      “5% - 10%”, as determined by Ignition Test 
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SPECIAL PROVISION SECTION 618 
SEEDING 

 
618.01 Description  Change the first sentence to read as follows: “This work shall consist of 
furnishing and applying seed …..”  Also remove “,and cellulose fiber mulch” from 618.01(a). 
 
618.03 Rates of Application  In 618.03(a), remove the last sentence and replace with the 
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.” 
 
In 618.03(c) “1.8 kg [4 lb]/unit.” to “1.95 kg [4 lb]/unit.”  
 
618.09 Construction Method  In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25 
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)” 
 
618.15 Temporary Seeding  Change the Pay Unit from Unit to Kg [lb]. 
 
 

SPECIAL PROVISION SECTION 620 
GEOTEXTILES 

 
620.03 Placement  Section (c)  

Title: Replace “Non-woven” in title with “Erosion Control”.   
 First Paragraph: Replace first word “Non-woven” with “Woven monofilament”. 
 Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.   
 
620.07 Shipment, Storage, Protection and Repair of Fabric Section (a)  

Replace the third sentence with the following: “Damaged geotextiles, as identified by 
the Resident, shall be repaired immediately.”   

 
620.09 Basis of Payment 
 Pay Item 620.58: Replace “Non-woven” with “Erosion Control” 
 Pay Item 620.59: Replace “Non-woven” with “Erosion Control” 
 
 

SPECIAL PROVISION SECTION 626 
HIGHWAY SIGNING 

 
626.034 Concrete Foundations  Add to the following to the end of the second paragraph: 
“Pre-cast and cast-in-place foundations shall be warranteed against leaning and corrosion for 
two years after the project is completed.  If the lean is greater than 2 degrees from normal or 
the foundation is spalling within the first two years, the Contractor shall replace the foundation 
at no extra cost.” 
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SPECIAL PROVISION SECTION 637 
DUST CONTROL 

 
637.06 Basis of Payment  Add the following after the second sentence of the third paragraph: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637 
and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control 
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible 
evidence of excessive dust problems, as determined by the Resident, will result in a reduction in 
payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.  Additional penalties may also be assessed in accordance with Special 
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil 
Erosion and Water Pollution Control.” 
 

SPECIAL PROVISION SECTION 652 
MAINTENANCE OF TRAFFIC 

 
652.8.2 Other Items  Replace the last paragraph with the following: “There will be no payment 
made under any 652 pay items after the expiration of the adjusted total contract time.” 
 

SPECIAL PROVISION SECTION 656 
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 
 
656.5.1 If Pay Item 656.75 Provided  Replace the second paragraph with the following: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656 
and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in a reduction in 
payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.” 
 

SPECIAL PROVISION SECTION 703 
AGGREGATES 

 
703.22 Underdrain Backfill Material  Change the first paragraph from “…for Underdrain Type 
B…” to “…for Underdrain Type B and C…” 
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SPECIAL PROVISION SECTION 709 
REINFORCING STEEL AND WELDED STEEL WIRE FABIC 

 
709.03 Steel Strand  Change the second paragraph from “…shall be 12mm [½ inch] 
AASHTO M203M/M203 (ASTM A416/A416M)…” to “…shall be 15.24 mm [0.600 inch] 
diameter AASHTO M203 (ASTM A416)…” 
 

SPECIAL PROVISION SECTION 712 
MISCELLANEOUS HIGHWAY MATERIALS 

 
Add the following: 
 
“712.07 Tops, and Traps  These metal units shall conform to the plan dimensions and to the 
following specification requirements for the designated materials. 
 
Gray iron castings shall conform to the requirements of AASHTO M105, Class 30, unless 
otherwise designated. 
 
Carbon steel castings shall conform to the requirements of AASHTO M103/M103M. Grade 
shall be 450-240 [65-35] unless otherwise designated. 
 
Structural steel shall conform to the requirements of AASHTO M183/M183M or ASTM 
A283/A283M, Grade B or better. Galvanizing, where specified for these units, shall conform 
to the requirements of AASHTO M111. 
 
712.08 Corrugated Metal Units  The units shall conform to plan dimensions and the metal to 
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO 
M190 Type A. 
 
712.09 Catch Basin and Manhole Steps  Steps for catch basins and for manholes shall 
conform to ASTM C478M [ASTM C478], Section 13 for either of the following material: 
 

(a) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5. 
 
(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating 
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101. 
 

712.23 Flashing Lights  Flashing Lights shall be power operated or battery operated as 
specified. 

 
(a) Power operated flashing lights shall consist of housing, adapters, lamps, sockets, 
reflectors, lens, hoods and other necessary equipment designed to give clearly visible 
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signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft] 
under all light and atmospheric conditions. 
 
Two circuit flasher controllers with a two-circuit filter capable of providing alternate 
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute 
shall be provided. 
 
The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to 
properly focus and hold the lamp firmly in position. 
The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length 
designed to shield the lens. 
 
Reflectors shall be of such design that light from a properly focused lamp will reflect the 
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with 
the lens of approximately 200 mm [8 in]. 
 
The lens shall consist of a round one-piece convex amber material which, when mounted, 
shall have a visible diameter of approximately 200 mm [8 in].  They shall distribute light 
and not diffuse it.  The distribution of the light shall be asymmetrical in a downward 
direction.  The light distribution of the lens shall not be uniform, but shall consist of a small 
high intensity portion with narrow distribution for long distance throw and a larger low 
intensity portion with wide distribution for short distance throw.  Lenses shall be marked 
to indicate the top and bottom of the lens. 

 
(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind the 
lens.  These lights shall also be externally illuminated by reflex-reflective elements built 
into the lens to enable it to be seen by reflex-reflection of the light from the headlights of 
oncoming traffic.  The batteries must be entirely enclosed in a case.  A locking device 
must secure the case.  The light shall have a flash rate of not less than 50 nor more than 
60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus 150 °F].  The 
light shall have an on time of not less than 10 percent of the flash cycle.  The light beam 
projected upon a surface perpendicular to the axis of the light beam shall produce a 
lighted rectangular projection whose minimum horizontal dimension shall be 5 degrees 
each side of the horizontal axis.  The effective intensity shall not have an initial value 
greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of 
continuous flashing.  The illuminated lens shall appear to be uniformly bright over its entire 
illuminated surface when viewed from any point within an angle of 9 degrees each side of 
the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not be less 
than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [½ in] minimum 
width around the periphery. The lens shall be yellow in color and have a minimum relative 
luminous transmittance of 0.440 with a luminance of 2854° Kelvin.  The lens shall be 
one-piece construction.  The lens material shall be plastic and meet the luminous 
transmission requirements of this specification.  The case containing the batteries and 
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circuitry shall be constructed of a material capable of withstanding abuse equal to or 
greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel].  The housing and 
the lens frame, if of metal shall be properly cleaned, degreased and pretreated to 
promote adhesion.  It shall be given one or more coats of enamel which, when dry shall 
completely obscure the metal.  The enamel coating shall be of such quality that when the 
coated case is struck a light blow with a sharp tool, the paint will not chip or crack and if 
scratched with a knife will not powder.  The case shall be so constructed and closed as 
to exclude moisture that would affect the proper operation of light.  The case shall have a 
weep hole to allow the escape of moisture from condensation.  Photoelectric controls, if 
provided, shall keep the light operating whenever the ambient light falls below 215 lx [20 
foot candles].  Each light shall be plainly marked as to the manufacturer's name and 
model number. 
 
If required by the Resident, certification as to conformance to these specifications shall be 
furnished based on results of tests made by an independent testing laboratory.  All lights 
are subject to random inspection and testing.  All necessary random samples shall be 
provided to the Resident upon request without cost to the Department.  All such samples 
shall be returned to the Contractor upon completion of the tests. 
 

712.32 Copper Tubing  Copper tubing and fittings shall conform to the requirements of ASTM 
B88M Type A [ASTM B88, Type K] or better. 
 
712.33 Non-metallic Pipe, Flexible  Non-metallic pipe and pipe fittings shall be acceptable 
flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids 
intended for human or animal consumption. 
 
712.34 Non-metallic Pipe, Rigid  Non-metallic pipe shall be Schedule 40 polyvinylchloride 
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material. 
 
712.341 Metallic Pipe  Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe 
conforming to the requirements of ASTM A53 Types E or S, Grade B. End plates shall be 
steel conforming to ASTM A36/A36M. 
 
Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded 
splices with full penetration weld before galvanizing. 
 
712.35 Epoxy Resin  Epoxy resin for grouting or sealing shall consist of a mineral filled 
thixotropic, flexible epoxy resin having  a pot  life  of  approximately  one  hour at  10°C 
[50°F].  The grout shall be an approved product suitable for cementing steel dowels into the 
preformed holes of curb inlets and adjacent curbing.  The sealant shall be an approved 
product, light gray in color and suitable for coating the surface. 
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712.36 Bituminous Curb  The asphalt cement for bituminous curb shall be of the grade 
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current 
requirements of Subsection 702.01 Asphalt Cement.  The aggregate shall conform to the 
requirements of Subsection 703.07.  The coarse aggregate portion retained on the 2.36 mm 
[No. 8] sieve may be either crushed rock or crushed gravel. 
 
The mineral constituents of the bituminous mixture shall be sized and graded and combined in a 
composite blend that will produce a stable durable curbing with an acceptable texture. 
Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous 
Pavement. 
 
712.37 Precast Concrete Slab  Portland cement concrete for precast slabs shall meet the 
requirements of Section 502 - Structural Concrete, Class A. 
 
The slabs shall be precast to the dimension shown on the plans and cross section and in 
accordance with the Standard Detail plans for Concrete Sidewalk Slab.  The surface shall be 
finished with a float finish in accordance with Subsection 502.14(c).  Lift devices of sufficient 
strength to hold the slab while suspended from cables shall be cast into the top or back of the 
slab. 
 
712.38 Stone Slab  Stone slabs shall be of granite from an acceptable source, hard, durable, 
predominantly gray in color, free from seams which impair the structural integrity and be of 
smooth splitting character.  Natural color variations characteristic of the deposit will be 
permitted.  Exposed surfaces shall be free from drill holes or indications of drill holes.  The 
granite slabs in any one section of backslope must be all the same finish. 
 
The granite slabs shall be scabble dressed or sawed to an approximately true plane having no 
projections or depressions over 13 mm [½ in] under a 600 mm [2 ft] straightedge or over 25 
mm [1 in] under a 1200 mm [4 ft] straightedge.  The arris at the intersection of the top surface 
and exposed front face shall be pitched so that the arris line is uniform throughout the length of 
the installed slabs.  The sides shall be square to the exposed face unless the slabs are to be set 
on a radius or other special condition which requires that the joints be cut to fit, but in any case 
shall be so finished that when the stones are placed side by side no space more than 20 mm 
[3/4 in] shall show in the joint for the full exposed height. 
 
Liftpin holes in all sides will be allowed except on the exposed face. 
 

SPECIAL PROVISION SECTION 717 
ROADSIDE IMPROVEMENT MATERIAL 

 
717.05 Mulch Binder.  Change the third sentence to read as follows: 
 
“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 lb/unit].” 
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SPECIAL PROVISION 
SECTION 203 

EXCAVATION AND EMBANKMENT 
(CONTAMINATED SOIL AND GROUNDWATER MANAGEMENT) 

 
 
  General.     The work under this specification shall be performed in conformance 
with all the procedures and requirements described herein for the following activities:  
contaminated soil handling, reuse, temporary stockpiling, transportation, storage and 
disposal and contaminated water handling, storage, treatment, and disposal.  This 
specification also addresses contaminated soil location, identification and classification.  
The intent of this specification is to ensure that contaminated soil and/or water 
encountered during construction will be managed in a manner that protects worker health 
and safety, public welfare and the environment.   
           
 

Environmental Site Conditions.  The Maine Department of Transportation’s 
Environmental Office (MDOT’s-ENV.) has conducted a series of assessments related to 
the Route 1A Highway Improvement Project in Hampden.  An initial Phase I 
Environmental Assessment for the project area was completed to obtain a general 
understanding of the environmental conditions along the project corridor.  Data garnered 
from this assessment was used to design a Modified, Phase II Contamination Assessment 
for the project.  The primary focus of the assessments was to evaluate the type and extent 
of subsurface contamination along the project corridor.  The Phase I Assessment included 
a review of relevant Maine Department of Environmental Protection’s (MDEP’s) and 
Environmental Protection Agency’s (EPA’s) databases and field reconnaissance of the 
project area.  Underground utility representatives and other knowledgeable individuals 
were also queried for further information regarding environmental conditions within the 
project area.  During Phase II, test borings were advanced along the project’s length for 
investigative purposes.  A photo-ionization detector (PID) was used to test soil boring 
samples from the explorations for volatile organic compound (VOC) concentrations 
indicative of petroleum products. (See Identified Areas of Contamination below).  Select 
samples for laboratory testing were also taken to further aid in evaluating subsurface 
conditions.  The results of these investigations indicate that the subsurface area along a 
portion of this project is adversely impacted.  Data associated with this determination are 
available for review from the Hydrogeologist at MDOT’s Environmental Office in 
Augusta (207-624-3100). 

 
 
 Identified Area of Contamination.  The efforts put forth in the Phase I and Phase 
II portions of the contamination assessment identified one area of soil contamination.  



This area, designated as Area A, is defined as, along Route 1A, in the vicinity of a 
former Irving gas station, from approximately MDOT Survey Stations 6+595 to 6+660, 
right and left of centerline.  Within AREA A, poly-bag field samples screened with a 
photo-ionization detector (PID) calibrated to the appropriate MDEP specified set point 
ranged from 4 ppm to 2170 ppm at depths to 3.7 m below ground surface (bgs).  
Contamination in AREA A appears to be related to the past use and storage of petroleum 
products, such as gasoline and diesel.  Soil samples were collected from two explorations 
within AREA A to further define the contamination.  The samples were collected from 
explorations GP101 and GP102 (located at Survey Station 6+605, left of centerline and 
6+615, left of centerline respectively) from depths of 1.3 to 2.4 m bgs.  The samples were 
submitted to Katahdin Analytical, Inc for laboratory analysis.  The sample from GP101 
was analyzed for VOCs, gasoline range organics (GRO) and total lead.  The sample from 
GP102 was analyzed for diesel range organics (DRO).   
 
 A variety of VOCs consisting of typical gasoline constituents were detected in the 
soil sample from GP101.  GRO and total lead were also reported at 6,800 mg/kg and 187 
mg/kg, respectively.  DRO was detected in GP102 at a concentration of 770 mg/kg.  The 
GRO and DRO concentrations define the soils as special waste per State remedial 
guidelines.  As such, excavated soil from AREA A will require special handling and/or 
disposal/treatment during construction.  Lead at the level detected in the soil falls below 
State remedial guidelines.  
   
 
  Identifying and Screening Contaminated Soil and Groundwater.     Within the 
contaminated section designated Area A, excavated soils will be classified by the 
Engineer (or an MDOT-ENV representative) based on their visual and olfactory evidence 
of contamination and by photo-ionization detector (PID) field screening.  Field screening 
with a PID shall be performed according to the MDEP “Jar/Poly Bag Headspace 
Technique” contained in Appendix Q of Regulations for Registration, Installation, 
Operation and Closure of Underground Oil Storage Facilities, Chapter 691 (MDEP 
12/24/96) and using MDEP’s May 1995 calibration set-points.  
 

The excavated soils shall be classified as Group 1, Group 2 or Group 3.   
 

Group 1 soils shall have no visible or olfactory evidence of contamination and                                
 photo-ionization detector (PID) field screening measurements will indicate                                     
 relative concentrations of VOCs less than or equal 20 parts per million (ppm) as 
 measured in the soil headspace. 
 
  Group 2 soils shall have PID field screening measurements indicating VOC                                    
 concentrations greater than 20 ppm and less than or equal to 2000 ppm and 
 contain no “petroleum saturated” soils or free-phase petroleum product.  
 
  Group 3 soils shall have PID field screening measurements greater than 2000 
 ppm or be “petroleum saturated.”  Analysis to determine “petroleum                            
 saturation” shall be performed according to MDEP guidance in Procedural                                    



 Guidelines for Establishing Standards for Remediation of Oil Contaminated Soil                          
 and Ground Water in Maine (MDEP, 1/11/95). 
 
 

Handling and Disposition of Soil Materials.      Within Area A, soil material 
excavated during construction shall be handled as follows: 
                                           

Group 1 soils are not considered contaminated.  Thus, special handling and 
 disposal are not required for Group 1 soils. 

 
Group 2 soils shall be placed back into the their excavation section of origin.  

 The Contractor shall make every attempt to side cast any Group 2 soils next to 
 their excavation site. Upon completion of the given constructional feature, the 
 Group 2 soils shall be placed back into the excavation.  Group 2 materials not 
 handled in this manner shall be considered Surplus Group 2 soils.  Surplus Group 
 2 soils must be disposed of or treated at a facility licensed by the MDEP to accept 
 petroleum contaminated special waste.  The Contractor is solely responsible for 
 obtaining the associated permits and approvals for the disposal or treatment of the 
 Surplus Group 2 soils from all relevant Municipal, State, and Federal agencies at 
 no additional cost to the State.  Notification shall be given to the Engineer once 
 approval is granted for the acceptance of this material at the off site facility.  
 No removal of Surplus Group 2 soils from the project shall occur without prior 
 approval by the Engineer.  If any Surplus Group 2 soils cannot be transported to 
 the pre-approved, properly licensed facility within 8 hours of their  excavation, 
 they must be placed in a Temporary Secure Stockpile Area  somewhere within the 
 project limits (See Temporary Secured Stockpile Area below). 
 
       Group 3 soils shall not be excavated without prior approval by the Engineer.  The 
 Contractor shall arrange and undertake disposal of all Group 3 soils at a landfill or  
 treatment facility licensed to accept petroleum contaminated special waste.  
 The Contractor is responsible for all additional testing required by the disposal 
 facility.  Group 3 soils that cannot be disposed of within 8 hours of excavation 
 shall be stored in a secured stockpile area.  If the Contractor proposes other 
 disposal or treatment options, the Contractor is solely responsible for obtaining 
 the associated permits and approvals from all relevant Municipal, State, and 
 Federal agencies at no additional cost to the State.   
 

The Engineer is responsible for signing any manifests or bills of lading required 
to transport and dispose of contaminated soil.  The Engineer will send all manifests to 
MDOT, Motor Transport Services, Station 26, Augusta, Maine 04333.   
 
 

Trench and Underdrain/Stormdrain Design in Contaminated Section.   Between 
the catch basins proposed at 6+597.5 and 6+674.8, left of centerline, and between the 
catch basins proposed at 6+602.9 and 6+710.0, right of centerline, solid, Option III, non-
perforated culvert pipe shall be used instead of perforated underdrain pipe to help prevent 



the infiltration and transportation of potentially contaminated groundwater within the 
underdrain/stormdrain system.  The Contractor shall backfill around the pipe and trenches 
in this section with uncontaminated material.  Backfilling of the trench shall be in 
accordance with Section 206.03.  All stones larger than 75 mm (3 inches), frozen lumps, 
dry chunks of clay or any other objectionable matter shall be removed before backfilling.   
 
 Seepage control dikes (SCD) shall be installed roughly every 20 m along the 
stormwater pipe.  Given this distribution, the SCD centers positioned left of the centerline 
shall fall at approximately Stations 6+600 (at catch basin outlet, north), 6+620, 6+640, 
and 6+660.  The SCD centers positioned right of the centerline shall fall at approximately 
Stations 6+605 (at catch basin outlet, north), 6+625, 6+645, 6+665, 6+685, and 6+705.  
Additionally, SCDs shall be installed on both sides of any utility trenches that intersect 
the drainage trenches between Stations 6+597.5 through 6+710. 
          
           The SCDs shall consist of a mineral clay material with a liquid limit of equal to or 
greater than 24 and a natural moisture content of at least 20 percent.  The clay should be 
placed in dry excavations in 150 mm  (6 inch) maximum, thick lifts and compacted to 
90% of the maximum dry unit weight as determined by AASHTO T99 (Standard 
Proctor).   The SCDs shall be 1.5 meters (5 feet) long, be in intimate contact with the 
trench floor, trench walls and circumference of the pipe and extend up to the bottom of 
the road base.  The excavated existing road base or similar material may be placed on top 
of the SCDs. The Contractor shall take care to ensure that no voids or uncompacted soil 
is left beside or beneath the Option III culvert pipe. 
 
 
 Secured Stockpile Area.   Direct transport of Surplus Group 2 or Group 3 soils to 
a pre-approved management facility is recommended.  However, should the Contractor 
temporarily store any Surplus Group 2 or Group 3 soils at the site for more than 8 hours 
following excavation, they must be placed into a properly constructed Temporary 
Secured Stockpile Area.  The Temporary Secured Stockpile Area must be constructed as 
defined herein and must be approved by the Engineer prior to its use.  
 

Should the Contractor utilize a Secured Stockpile Area, they shall install a 
continuous one-foot (0.30 m) high compacted soil berm around the Secured Stockpile.  
The Secured Stockpile shall be placed on a liner of 20-mil polyethylene and securely 
covered with 20-mil polyethylene.  The polyethylene liner and cover shall be placed over 
the soil berm and be installed to ensure that precipitation water drains directly to the 
outside of the berm perimeter while leachate from the contaminated soil is retained 
within the stockpile.  The Secured Stockpile and soil berm shall be enclosed within a 
perimeter of concrete Jersey barriers or wooden barricades.  The area within the Jersey 
barriers (or wooden barricades) shall be identified as a "restricted area" to prevent 
unauthorized access to the contaminated soils. 
 



Secured Stockpile Area - Materials. 
 

A.  Polyethylene.  Polyethylene used for liner in the Secured Stockpile Area shall 
 have a minimum of 20-mil thickness and shall meet the requirements of ASTM 
 D3020. 
 
      B.  Common Borrow.  Fill used in the construction of the Temporary Secured 
 Stockpile Area soil berm shall consist of Common Borrow and meet the 
 requirements of Section 703.18 
 
      C.  Concrete Barriers or Wooden Barricades.  Concrete barriers or Wooden 
 Barricades to form the sides of the Temporary Secured Stockpile Area shall meet 
 the requirements of Section 526 or 652.05. 
 
 
  Health and Safety/Right-to-Know.   Contractors and Subcontractors are required 
to notify their workers of the history of the site and contamination that may be present 
and to be alert for evidence of contaminated soil and groundwater.  The Contractor shall 
notify the Engineer at least three business days prior to commencing any excavation in 
Area A.                                                                            
 
      The Contractor shall prepare a site specific Health and Safety Plan (HASP) for its 
workers and subcontractors who may work in the contaminated area of the site.  A 
Qualified Health and Safety Professional shall complete the HASP.  The Qualified Health 
and Safety Professional will be an expert in field implementation of the following federal 
regulations: 
 

29 CFR 1910.120 or   Hazardous Waste Operations and 
29 CFR 1926.65         Emergency Response 
 
29 CFR 1910.134       Respiratory Protection 
 
29 CFR 1926.650       Subpart D - Excavations 
 
29 CFR 1926.651       General Requirements 
 
29 CFR 1926.652       Requirements for Protective Systems 

 
The Contractor shall designate a Hazardous Waste Operations “Competent 

Person” to provide direct on-site supervision plus health and safety monitoring for work 
in the contaminated section.  The Competent Person shall have certified training and 
experience in field implementation of the aforementioned regulations.   
 

MDOT is voluntarily ameliorating the contamination in Area A.  The remedial 
efforts defined herein have been reviewed and approved by MDEP.   Given that this is a 
voluntary clean up effort approved by a regulatory agency, the OSHA requirements as 



defined in 29 CFR 1910.120 apply.  These requirements mandate that workers and 
subcontractors working in the contaminated area shall be trained in Health and Safety 
procedures according to the OSHA regulations for Hazardous Waste Operations and 
Emergency Response, be current in their annual OSHA refresher course, and be 
medically monitored in compliance with these OSHA regulations. 
 

Work inside contaminated trench sections may be subject to OSHA's permit-
required confined space regulations under 29 CFR 1910.146.  
 
 

Submittals.  The Contractor shall submit a site specific Health and Safety Plan 
(HASP) to the Engineer at least two weeks in advance of any excavation work on the 
project.   
 
  

Health and Safety Monitoring.  Within the contaminated area of the project, the 
Contractor’s designated Competent Person shall monitor the worker breathing zone for 
those constituents specified in the Contractor’s HASP.   The Contractor shall provide all 
required health and safety monitoring equipment. 
 
 

Dewatering.  Within Area A groundwater is not anticipated during excavation for 
roadway basing and drainage enhancement. However, should its removal become 
necessary to complete work it will be treated as “contaminated” water.  The Contractor 
shall inform the Engineer before any dewatering commences.  The “contaminated” water 
shall be pumped into a temporary holding tank(s).  The Contractor will be responsible for 
the procurement of any holding tank(s).  Any testing, treatment and/or disposal of the 
stored, motor fuel contaminated, water shall be undertaken by the Contractor in 
accordance with applicable Federal, State and local regulatory requirements.   
 
 
  On-Site Water Storage Tanks - Materials.   If dewatering within the identified 
contaminated area becomes necessary the holding tanks used for temporary storage of 
contaminated water pumped from excavations shall be contamination-free and have a 
minimum capacity of 7,500 liters (2,000 gallons). 
 
 
  Dust Control.   The Contractor shall employ dust control measures to minimize 
the creation of airborne dust during construction process in potentially contaminated 
areas.  As a minimum, standard dust control techniques shall be employed where heavy 
equipment and the public will be traveling.  These may include techniques such as 
watering-down the site or spreading hygroscopic salts. 
 
 

Unanticipated Contamination.   If the Contractor encounters previously 
undiscovered contamination or potentially hazardous conditions related to contamination, 



the Contractor shall suspend work and secure the area.  The contractor will then notify 
the Engineer immediately.  These potentially hazardous conditions include, but are not 
limited to, buried containers, drums, tanks, “oil saturated soils”, strong odors or the 
presence of petroleum sufficient to cause a sheen on the groundwater.  The area of 
potential hazard shall be secured to minimize health risks to workers and the public and 
to prevent a release of contaminants into the environment.  The source of the suspected 
contamination will be evaluated by the Engineer (or MDOT’s-ENV representative).  As 
appropriate, the Engineer will notify the Maine Department of Environmental 
Protection’s Response Services Unit in Bangor and MDOT’s Environmental Office.  The 
Hampden Fire Department and the Maine Fire Marshall’s Office must also be notified 
prior to removal of buried storage tanks and associated piping.  The Contractor will 
evaluate the impact of the hazard on construction, amend the HASP if necessary, and 
with the Engineer’s approval recommence work in accordance with the procedures of this 
Special Provision.   
 
 

Method of Measurement.  There will be no measurement for identification and 
environmental screening of contaminated soil material (this will be done by the Engineer 
or MDOT-ENV representative).   

Measurement for the development of a Health and Safety Plan (HASP) and 
providing health and safety equipment and personnel shall be by lump sum. 

 
Measurement of the off site treatment or disposal of Surplus Group 2 and all 

Group 3 soils will be by the Mega Gram of Special Excavation.   

There will be no measurement for construction of a Temporary Secured Stockpile 
Area.  Construction of a Temporary Secured Stockpile Area, if necessary, is considered 
incidental to project construction.  There will be no measurement for hauling Surplus 
Group 2 material or Group 3 soils to the Temporary Secure Stockpile area or placement 
and removal of Surplus Group 2 or Group 3 soils in or out of the Temporary Secure 
Stockpile area.  All hauling and any subsequent management/placement of contaminated 
soils are considered incidental to project construction. 

 There will be no measurement for additional laboratory testing of contaminated 
soil that is required by the landfill or treatment facility.  Testing is incidental to the 
disposal of Special Excavation. 

There will be no measurement for installation of the seepage control dikes.  The 
seepage control dikes are considered incidental to installation of the stormwater drainage 
system in AREA. 

 Measurement for the following items shall be according to Subsection 109:04 
(“Change Order”/Force Account):  any necessary contaminated water holding tank(s); 
and treatment or disposal of any contaminated ground water. 

 



Basis of Payment.  There will be no payment for the identification and 
environmental screening of contaminated soil material (this will be done by the Engineer 
or MDOT-ENV representative).   

Payment for the development of a Health and Safety Plan (HASP) and providing 
health and safety equipment and personnel shall be by the lump sum 

 
Payment for off site disposal or treatment of contaminated Surplus Group 2 and 

all Group 3 soils at a MDEP licensed facility shall be by the Mega Gram of Special 
Excavation. 

 
There will be no payment for installation of the seepage control dikes.  The 

seepage control dikes are considered incidental to installation of the stormwater drainage 
system in AREA A. 

 
There will be no payment for the construction of the Temporary Secured 

Stockpile Area or hauling/management/placement of contaminated soils to the 
Temporary Secured Stockpile Area.  The Temporary Secured Stockpile Area shall be 
considered incidental to project construction.   
 

Payment for the following items shall be according to Subsection 109:04 
(“Change Order”/Force Account):  any necessary contaminated water holding tank(s); 
and treatment or disposal of any contaminated ground water. 

 
Pay Item                                                                                                                   Pay Unit 
        
 
203.2312  Health and Safety Plan (HASP)      L.S. 
 
203.2333 Disposal/Treatment of Special Excavation    M.G 
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SPECIAL PROVISION 

SECTION 304 
AGGREGATE BASE AND SUBBASE COURSE 

(Aggregate Subbase) 
 
If the Contractor wishes to route public traffic over the completed aggregate subbase course, 
the course shall be constructed with a minimum 50 mm [2 in] surcharge above the design grade, 
except as described below.  Whenever the surcharge is used, it shall be constructed with 
material meeting the requirements of Section 703.06(b), Type D Aggregate.  Also, whenever, 
the surcharge is used, it shall be placed on all the aggregate subbase course subjected to public 
driveways, sidewalks, approach roads, or the outer portions of the shoulders.  Removal of the 
surcharge shall be followed immediately in succession by the fine grading of the aggregate 
subbase and construction of the next course. 
 
The furnishing, placing, maintaining, and removal of the surcharge will not be paid for directly, 
but will be considered incidental to the Aggregate Subbase Course pay item. 
 
If salvaged bituminous pavement is placed as the top layer of the aggregate subbase course, a 
surcharge is not required. 
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Supplemental Specification 
SECTION 310 

PLANT MIXED RECYCLED ASPHALT PAVEMENT 
 
 
The Special Provision 310 – Plant Mixed Recycled Asphalt Pavement, subsection 310.01 Description, has 
been deleted and replaced by the following paragraph.    
 
 
 
310.01 Description  This work shall consist of the removal of the bituminous pavement from the existing roadway in 
accordance to section 202.061 – Removing Pavement Surface, to the limits specified in the contract, hauling to an 
approved location to be stockpiled, the processing of the recycled asphalt pavement from the roadway or designated 
Department supplied stockpile, and the placing of in one or more courses.  All plant mixed recycled asphalt pavement 
shall be placed on an approved base in accordance with these specifications and in reasonably close conformity with 
the lines, grades, thicknesses, and typical cross sections shown on the plans or established by the Resident. Excess 
recycled material not used in the PMRAP process will become the property and responsibility of the Contractor. 
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SPECIAL PROVISION 
SECTION 310 

PLANT MIXED RECYCLED ASPHALT PAVEMENT 
 
310.01 Description  This work shall consist of the removal of all bituminous pavement from the existing 
roadway, hauling to an approved location to be stockpiled, the regrading and compacting the existing gravel 
base to the tolerances shown on the typicals, or as directed by the Resident, the processing of the recycled 
asphalt pavement from the roadway or designated Department supplied stockpile, and the placing of in one 
or more courses,.  All plant mixed recycled asphalt pavement shall be placed on an approved base in 
accordance with these specifications and in reasonably close conformity with the lines, grades, thicknesses, 
and typical cross sections shown on the plans or established by the Resident. Excess recycled material not 
used in the PMRAP process will become the property and responsibility of the Contractor. 

MATERIALS 
 
310.020 Composition of Mixture  The mixture shall be composed as directed in the job mix formula. The 
recycled asphalt pavement shall be processed by the Contractor so all material will be no larger than 37.5 
mm [1.5 in] and stockpiled so as to minimize segregation. The stockpile shall be free of any materials not 
generally considered to be asphalt pavement. If additional material is required, the material stockpile will be 
supplied by the State or acquired from the Contractor through the Contract Modification process. 
 
A job mix formula shall be furnished by the Department establishing the percentage of emulsified asphalt, 
cement, aggregate, and water to be used in the mixture. The JMF additive proportions will be verified by 
taking a second recycled material sample once the stockpiles have been constructed.  
 
Emulsion, water, aggregate and Portland Cement shall be added in percentage by weight and verified by 
tank checks done in accordance with the minimum quality control frequencies. Cement additive may be 
done in dry form or introduced as a mixture with water. 
 
310.021 Emulsified Asphalt  The emulsified asphalt shall be grade MS-2, MS-4, CSS-1, or HFMS-2 
meeting the requirements of Section 702.04 - Emulsified Asphalt. 
 
310.022 Portland Cement  Portland Cement shall be Type I or II meeting the requirements of AASHTO 
M85-89. 
 
310.023 Water  Water shall be clean and free from deleterious concentrations of acids, alkalis, salts or other 
organic or chemical substances.   
 
310.024 New Aggregate  New aggregate, if required by the contract or job mix, shall meet the requirements 
of Section 411.02 - Untreated Aggregate Surface Course.  
 

EQUIPMENT 
 
310.030 Mixing Plant  The mixing plant shall be of sufficient capacity and coordinated to adequately handle 
the proposed construction.  Either a continuous pugmill mixer or a continuous drum type mixing plant shall 
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be used.  If a drum mixing plant is used it shall meet the requirements of Section 401.07. The mixing plant 
shall be capable of producing a uniform mixture meeting the requirements of the job mix formula.  
 
310.031 Hauling Equipment  Trucks used for hauling the mixture shall meet the requirements of Section 
401.08. 
 
310.032 Bituminous Pavers  Pavers shall meet the requirements of Section 401.09. 
 
310.033 Rollers  Rollers shall meet the requirements of Section 401.10. 
 

CONSTRUCTION REQUIREMENTS 
 
310.040 Mixing  The recycled asphalt pavement shall be delivered to the mixer at a temperature of not less 
than 15°C [60°F]. The emulsified asphalt shall meet the mixing temperature requirements listed in Section 
702.05 - Application Temperatures. Recycled pavement and emulsified asphalt shall be proportioned and the 
mixing time set to produce a mixture in which uniform distribution of the emulsified asphalt and coating of 
the recycled pavement is obtained. 
 
If a drum type mixing plant is used, the recycled asphalt pavement may be heated prior to being mixed with 
the emulsified asphalt to a temperature not to exceed 90°C [195°F]. 
 
Following mixing, the recycled asphalt pavement material shall be directly incorporated into the work. The 
material shall not be stockpiled longer than 24 hours. 
 
310.041 Weather Limitations  The plant mixed recycled asphalt pavement shall not be placed when; (a) the 
atmospheric temperature, as determined by an approved thermometer placed in the shade at the recycling 
location, is below 15°C [60°F], (b) when there is standing water on the surface, (c) during wet conditions, or 
when weather conditions are such that proper pulverizing, adding, mixing, and curing are unfavorable to 
proper procedures, or compaction cannot be accomplished, (d) when the surface is frozen, or (e) PMRAP 
operations will not be allowed between September 16th and May 14th inclusive in Zone 1 - Areas north of 
US Route 2 from Gilead to Bangor and north of Route 9 from Bangor to Calais. PM-RAP operations will 
not be allowed between October 1st and April 30th inclusive in Zone 2 - Areas south of Zone 1 including the 
US Route 2 and Route 9 boundaries.  
 
310.042 Spreading and Finishing  The mixture shall be spread and finished in accordance with Section 
401.15. Total layer thickness greater than 125 mm [5 in] will be placed in 2 lifts. 
 
310.043 Compaction  Compaction of the mixture shall be in accordance with Section 401.16. Rolling may 
be delayed to avoid lateral displacement as directed by the Resident. See also Section 310.051.  
 
310.044 Joints  Joints shall be constructed in accordance with Section 401.17. 
 
310.045 Surface Tolerances  The surface tolerances shall be as specified in Section 401.101, except that the 
maximum allowable variation shall be 10 mm [⅜ in]. The surface tolerance in existing gravel areas covered 
by PMRAP, with no additional gravel, shall be ± 10 mm [⅜ in]. 
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TESTING REQUIREMENTS 
 

310.050 Quality Control The Contractor shall operate in accordance with the approved Quality Control Plan 
(QCP) to assure a product meeting the contract requirements.  The QCP shall meet the requirements of 
Section 106.6 - Acceptance and this Section.  The Contractor shall not begin recycling operations until the 
Department approves the QCP in writing.   

 
Prior to performing any recycling process, the Department and the Contractor shall hold a Pre-recycle 
conference to discuss the recycling schedule, type and amount of equipment to be used, sequence of 
operations, and traffic control.  A copy of the QC random numbers to be used on the project shall be 
provided to the Resident.  All field and plant supervisors including the responsible onsite recycling process 
supervisor shall attend this meeting. 

 
The QCP shall address any items that affect the quality of the Recycling Process including, but not limited 
to, the following: 

 
a. JMF(s). 
b. Mixing details, pugmill type, production rates, material processing. 
c. Make and type of paver(s). 
d. Make and type of rollers including weight, weight per inch of steel wheels, and average contact 

pressure for pneumatic tired rollers. 
e. Testing Plan. 
f. Laydown operations including yield monitoring, procedures for avoiding recycling and curing in 

inclement weather, methods to ensure that segregation is minimized, procedures for mix design 
modification. 

g. Transportation including process for ensuring that truck bodies are clean and free of debris or 
contamination that could adversely affect the finished product. 

h. Laydown operations including longitudinal joint construction, procedures for avoiding placing in 
inclement weather, type of release agent used (if required), compaction of shoulders, tacking of 
all joints, methods to ensure segregation is minimized, procedures to determine the maximum 
rolling and placing speeds based on best engineering practices as well as past experience in 
achieving the best possible smoothness. 

i. Methods for protecting the finished product from damage and procedures for any necessary 
corrective action. 

j. Method of grade checks. 
k. Examples of Quality Control forms. 
l. Name and responsibilities of the Responsible onsite Recycling Supervisor. 
m. Method for calibration/verification of density gauge. 
n. A note that all testing will be done in accordance with AASHTO and MDOT/ACM procedures.  
o. Stockpile procedures including moisture control. 
 

The Project Superintendent shall be named in the QCP, and the responsibilities for successful 
implementation of the QCP shall be outlined. 
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The Contractor shall sample, test, and evaluate the PMRAP process in accordance with the following 
procedures and minimum frequencies: 

 
MINIMUM QUALITY CONTROL FREQUENCIES 

 
Test or Action Frequency Test Method 

Density 1 per 300 m [1000 ft]     ASTM - D2950 
Air Temperature 4 per day at even intervals - 

Surface Temperature At the beginning and end of 
each days operation 

- 

Yield of all materials (Both 
the daily yield and yield since 

last test) 

 
4 per day 

 
- 

  
 
The Contractor shall submit all QC test reports and summaries in writing, signed by the appropriate 

technician, and present them to the Department’s onsite representative by 1:00 P.M. on the next working day, 
except when otherwise noted in the QCP due to local restrictions. The Contractor shall make all test results, 
including randomly sampled densities, available to the Department onsite.   

 
The Contractor shall cease recycling operations whenever one of the following occurs: 
 

a.  The computed yield differs from the approved Job Mix Formula by 10% or more.  
 
b.  The Contractor fails to follow the approved QCP. 
 
c.   The Contractor fails to achieve 98% density after corrective action has been taken.    
 

Recycling operations shall not resume until the Contactor and the Department agree on the corrective 
action to be taken. 

 
310.051 Test strip  The contractor shall assemble all items of equipment for the recycling operation on the 
first day of the recycling work. The Contractor shall construct a test strip for the project at a location 
approved by the Resident. The test strip section is required to:  
 

A. Demonstrate that the equipment and processes can produce recycled layers to meet the requirements 
specified in these special provisions; 

B. Determine the effect on the grading of the recycled material by varying the forward speed of the 
paving machine; and; 

C. Determine the sequence and manner of rolling necessary to obtain the minimum compaction 
requirements. 

 
The test strip shall be at least 100 m [300 ft] in length of a full lane-width (or a half-road width). 
Full PMRAP production will not begin until a passing test strip has been accomplished. If a test strip fails to 
meet the requirements of this specification, the Contractor will be required to repair or replace the test strip 
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to the satisfaction of the Resident. Any repairs, replacement, or duplication of the test strip will be at the 
Contractor’s expense. 
 
Quality Assurance density testing of the recycled material will be performed by the Department using the 
nuclear method.  After the test strip has been placed, it will be rolled as directed until the nuclear density 
readings show an increase in density of less than 16 kg/m³ [1 pcf] for the final four roller passes.  The test 
strip density will be used as the target density for the recycled material. The remaining PMRAP material 
shall be compacted to a minimum density of 98% of the target density as determined in the control section. 

 
ACCEPTANCE TEST FREQUENCY 

 
Property Frequency Test Method 

In-place Density 1/600 meters [2000 feet] ASTM D2950 
 
310.052 Repairs  Repairs and maintenance for the PMRAP layers, during and after the curing period, 
resulting from damage caused by traffic, weather or environmental conditions, or resulting from damage 
caused by the Contractor’s operations or equipment, shall be completed at no additional cost to the 
Department.  
 
Low areas will be repaired using a hot mix asphalt shim course. Areas up to 25mm [1 in] high can be 
repaired by milling or shimming with hot mix asphalt. Areas higher than 25mm [1 in] will be repaired using 
a hot mix asphalt shim. All repair work will be done with the Resident’s approval at the Contractor’s 
expense. 
 
310.06 Curing  No new pavement shall be placed on the recycled asphalt pavement until a curing period of 
(4) four days has elapsed. The curing period begins after being placed in the roadway. When weather 
conditions are unfavorable, the curing period may be extended by the Resident. 
 
310.07 Method of Measurement  Plant Mixed Recycled Asphalt Pavement shall be measured by the square 
meter [square yard]. 
 
310.08 Basis of Payment   The accepted quantity of Plant Mixed Recycled Asphalt Pavement will be paid 
for at the contract unit price per square meter [square yard], complete in-place which price will be full 
compensation for furnishing all equipment and labor for removing existing pavement, processing, mixing, 
testing, placing, and compacting, regrading and compacting existing gravel base, excess material relocation, 
and for all incidentals necessary to complete the work.  
 
Payments will be made under: 
  
      Pay Item         Pay Unit 
 
310.23 - 75mm [3 in] Plant Mixed Recycled Asphalt Pavement    Square Meter [yd2] 
310.24 - 100mm [4 in] Plant Mixed Recycled Asphalt Pavement    Square Meter [yd2] 
310.25 - 125mm [5 in] Plant Mixed Recycled Asphalt Pavement    Square Meter [yd2] 
310.26 - 150mm [6 in] Plant Mixed Recycled Asphalt Pavement    Square Meter [yd2] 
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                                     SPECIAL PROVISION       
SECTION 403 

HOT MIX ASPHALT OVERLAY 

Desc. of Grad.            Bit Cont.             Total          No. Of              Comp.   
Course           Design    Item Number      % of Mix   Thick        Layers  Notes   

Mill and Overlay 
Mainline Travelway and Shoulders 

Wearing            12.5mm  403.208  N/A   40mm            1               5,7,12                                 
Base                 19.0mm           403.207           N/A                 60mm         1/more         5,7,11                   

Approach Roads 
Wearing            12.5mm  403.208  N/A   40mm            1               5,7,12                                 
Base                 19.0mm           403.207           N/A                 60mm         1/more         5,7,11                   

Mill and Overlay Areas 
Shim (as directed)  9.5mm           403.211           N/A                 variable       1/more         2,4,8,10                             

Drives, Misc. 
Wearing   9.5mm   403.209   N/A               50mm         2/more         2,3,9,10,13           

                                                                                                    
COMPLEMENTARY NOTES 

 
2.  The density requirements are waived. 
3.  The design traffic level for mix placed shall be <0.3 million ESALS.  
5.  The aggregate qualities shall meet the design traffic level of 3 to <10 million ESALS for mix         
     placed under this contract.  
7.  Section 106.6 Acceptance, (1) Method A. 
8.  Section 106.6 Acceptance, (2) Method B. 
9.  Section 106.6 Acceptance, (2) Method C.                                                                         
10. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used                 
      for this item. 
11. A mixture meeting the gradation of 12.5 mm hot mix asphalt may be used at the option of the                  
      contractor. 
12.  A mixture meeting the gradation of 9.5 mm hot mix asphalt may be used at the option of the          
       contractor. 
13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB  content       
      of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for PGAB content  
      and gradation may be substituted for this item. A job mix formula shall  be submitted to the   
      department for approval. 

 
Tack Coat 

A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item #409.15 shall be applied to any existing 
pavement and the at a rate of approximately 0.08 L/m², and on milled pavement approximately  0.2 L/m²,  
prior to placing a new course. A fog coat of emulsified asphalt shall be applied between shim / 
intermediate course and the surface course, at a rate not to exceed 0.08 L/m².    
Tack used between new layers of pavement will be paid for at the contract unit price for Item 409.15 
Bituminous Tack Coat.  
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SPECIAL PROVISIONS 
SECTION 621 
LANDSCAPE 

(Plant Species Specification and Quantities List) 
 

The following list of items provides the estimated quantities for use on this project. The scientific 
name of the plant material is provided along with the common name in parenthesis. 
 
The contractor shall follow MDOT Standard Specifications, December 2002, for landscape 
materials and installation procedures (sec 621).  
 
The MDOT Landscape Architect or his designee will be available to inspect plant materials and 
stake the location of plant materials at the time of planting.  
 
All shrubs shall be planted in mulched beds 2000 mm o.c.  
 
ITEM NO Description Unit Quantity Total 
621.037 Evergreen Trees (1500 mm -1800 mm) B&B ea  9 
 Picea glauca (Colorado Spruce)  9  
621.178 Md Deciduous Trees (1800 mm – 2400 mm) 

con 
ea  47 

 Malus s Dolgo (Dolgo Crabapple)  25  
 Pyrus b. Aristocrat (Aristocrat Ornamental 

Pear) 
 22  

621.195 Md Deciduous Trees (45 mm – 50 mm cal) 
B&B 

ea  12 

 Amelanchier grandiflora std ( Shadbush )  12  
621.267 Lg Deciduous Trees ( 45 mm - 50 mm cal) 

B&B 
ea  6 

 Acer rubrum ( Red Maple )  6  
621.54 Deciduous Shrubs ( 450 mm - 600 mm ) ea  40 
 Syringa vulgaris (Common Lilac)  15  
 Ligustrum amurense (Privet)  25  

621.80 Establishment Period LS 1 1 
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SPECIAL PROVISION 
SECTION 652 

MAINTENANCE OF TRAFFIC 
 
Approaches.  Approach signing shall include the following signs shown on the Standard  
Maintenance of Traffic in Construction Zones for "Project Approach Signing - Two Way 
Traffic". 
 
 Road Work Ahead 
 Road Work 1000 Feet 
 Road Work 500 Feet with 25 MPH Advisory Speed Plate 
 End Road Work 
 
Work Areas.  At each work site, signs and channelizing devices as shown on the Standard 
Maintenance of Traffic in Construction Zones shall be used as directed by the Resident. 
 
Signs include: 
 
 End Work Zone Speed 
 Work Zone 
 Speed Limit Plate 
 Fines Double 
 Give 'Em A Brake 
 Work Area Ahead with 25 MPH Advisory Speed Plate 
 Work Area Ahead 
 One Lane Road Ahead 
 Flagger Sign 
 Trucks Entering 
 Be Prepared to Stop 
 
Other typical signs include: 
 
 Pavement Ends 
 Sidewalk Closed  
 Sidewalk Closed Use Other Side 
 Pedestrians Pass at Own Risk 
 Low Shoulder 
 Directional Arrows 
 Bump 
The above lists of Approach signs and Work Area signs are representative of the contract 
requirements.  Other sign legends may be required. 
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The Contractor shall provide a minimum roadway width of 7 m [22 feet] for two way 
traffic whenever possible and at all times when the Contractor is not working.  Where one 
way traffic is approved by the Resident it shall be controlled through work areas by 
flaggers and the minimum roadway width shall be 3.5 m [11 feet].  Flaggers equipped 
with radios, field telephones or other means of direct communication shall be used to 
control one way traffic during paving operations and at other times when directed by the 
Resident. 
 
Aggregate subbase course shall be placed as soon as possible after excavation and 
acceptance of the subgrade, and the "torn up" area left overnight between the beginning of 
the excavation and the complete aggregate subbase course shall not exceed 15 m [50 
feet]. 
 
Channelization.  Channelization devices shall include the following: 
 
 Type I Barricades 
 Type II Barricades 
 Vertical Panel Markers 
 Drums 
 Cones 
 
Channelization devices shall be installed and maintained at the spacing determined by the 
MUTCD through the work area. 
 
Channelizing devices consisting of drums or barricades at a maximum spacing of 15 m 
[50 feet] shall be used in guardrail areas when neither the existing guardrail nor the new 
guardrail is in place. 
 
Paving.  When paving operations or shoulder grading leave a 75 mm [3 inch] or less 
exposed vertical face at the edge of the traveled way, channelizing devices shall be placed 
two feet outside the edge of pavement at intervals not exceeding 200 m [600 feet] and a 
1200 mm x 1200 mm [48 inch x 48 inch] W8-9 Low Shoulder sign shall be placed at a 
maximum spacing of 0.8 km [1/2 mile]. 
 
When paving operations leave more than a three inch exposed vertical face at the edge of 
a traveled way, the Contractor shall place shoulder material for a width of at least four 
feet to meet the pavement grade and place channelizing devices as above before the lane 
is opened to traffic. 
 
Temporary Centerline.  A temporary centerline of reflectorized traffic paint shall be 
marked each day on all new pavement to be used by traffic.  The temporary centerline 
shall conform to the standard markings patterns used for permanent markings and will be 
paid for under Pay Item 627.78. 
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Failure to apply a temporary centerline daily will result in suspension of paving until 
temporary markings are applied to all previously placed pavement. 
 
Roadside Recovery Area.  The Contractor shall not store material nor park equipment 
within 3 m [10 feet] of the edge of the established travel lanes and equipment parked 
overnight within 7.5 m [25 feet] of the edge of a travel lane shall be clearly marked by 
channelizing devices or other reflective devices. 
 
Speed Limits in Work Zone.  The Contractor shall sign all approved reduced speed limits 
on construction projects according to APM #431 - A Policy on the Establishment of 
Speed Limits in Work Zones. 
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Temporary Soil Erosion and Water Pollution Control 
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The following is added to Section 656 regarding Project Specific Information and Requirements. 
All references to the Maine Department of Transportation Best Management Practices for 
Erosion and Sediment Control (a.k.a. Best Management Practices manual or BMP Manual) are a 
reference to the latest revision of said manual.  The "Table of Contents" of the latest version is 
dated "1/19/00” (available at http://www.state.me.us/mdot/mainhtml/bmp/bmpjan2000.pdf.)  
Procedures specified shall be according to the BMP Manual unless stated otherwise.  

Any and all references to “bark mulch” or “composted bark mix” shall be a reference to “ 
Erosion Control Mix” in accordance with Standard Specification, Section 619 - Mulch. 

 

Project Specific Information and Requirements 

The following information and requirements apply specifically to this Project. The temporary soil 
erosion and water pollution control measures associated with this work shall be addressed in the 
SEWPCP. 

 

1)  This project is in the Penobscot River watershed, which is listed as an Outstanding River 
Segment near the project and is considered SENSITIVE in accordance with the BMP Manual.  
The Contractor’s SEWPCP shall comply with Section II.B., Guidelines for Sensitive 
Waterbodies in the BMP Manual. 

 

2)  Newly disturbed earth shall be mulched by the end of each workday.  Mulch shall be 
maintained on a daily basis.  

 

3)  The SEWPCP shall describe the location and method of temporary erosion and sediment 
control for existing and proposed catch basins, outlet areas and culvert inlets and outlets. 

 

4)  If water is flowing within the drainage system, the water shall be diverted to a stable 
area or conduit and work shall be conducted in the dry.  The Contractor’s plan shall address 
when and where the diversions will be necessary.  

 

5)  Dust control items other than those under Standard Specification, Section 637 – Dust Control 
, if applicable, shall be included in the plan. 

 

6)  Permanent slope stabilization measures shall be applied within one week of the last soil 
disturbance. 
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JANUARY 26, 2004 
SPECIAL PROVISION 

SECTION 656 
Temporary Soil Erosion and Water Pollution Control 
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7)  Permanent seeding shall be done in accordance with Standard Specification, Section 618 - 
Seeding unless the Contract states otherwise. 

 

8)  Culvert inlet and outlet protection shall be installed within 48 hours of culvert installation, or 
prior to a storm event, whichever is sooner.   

 

9)  After November 1 the Contractor shall use winter stabilization methods, such as Erosion 
Control Mix as specified in Standard Specification, Section 619 - Mulch.  If required, spring 
procedures for permanent stabilization shall also be described in the plan. Use of this product for 
over-winter temporary erosion control will be incidental to the contract and be paid for as part of 
Pay Item 656.75. 

 

10)  All disturbed ditches shall be stabilized by the end of each workday.  Stabilization shall be 
maintained on a daily basis. 

 

11)  Erosion control blanket shall be installed in the bottoms of all ditches except where a stone 
lining is planned.  Seed shall be applied prior to the placement of the blanket. 

 

12)  If check dams are used, they shall be constructed of stone in accordance with BMP Manual, 
Section 9. Hay Bale Temporary Check Dams are not allowed.  Delete all reference to them in 
Section 9. 

 

13)  If a cofferdam sedimentation basin is used, it shall be located in an upland area where the 
water can settle and sink into the ground or be released slowly to the resource in a manner that 
will not cause erosion.  The location of such a cofferdam sedimentation basin shall be addressed 
in the SEWPCP.   
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SECTION 01025 - MEASUREMENT AND PAYMENT 
 
 
PART 1 GENERAL 
 
1.01 DESCRIPTION 
 
A. Scope:  This Section describes the measurement and payment for the Work to be completed under 

each Base Bid item in the Proposal.  The descriptions may not reference all of the associated 
Work.  Work specified but not specifically designated as a Proposal item is considered incidental 
to all Proposal items. 

B. Payment Procedures are described in the agreement, General Conditions and related documents. 

1.02 DESCRIPTION OF BASE BID ITEMS 

A. Item 827.301- Rock Excavation Water Main 

1. Payment:  Unit price per cubic meter as stated in the Proposal for all rock excavation required 
for installation of piping, etc. 

2. Measurement:  Measurement in place prior to excavation within pay limits shown on the 
Drawings or as Specified. 

3. Includes: drilling and blasting, excavation, removal, disposal of rock and boulders greater 
than 1.5 cubic meters each and replacement as necessary with suitable material as directed by 
the ENGINEER. 

B. Item 827.311- Unsuitable Soil Excavation, Remove and Refill 

1. Payment:  Unit price per cubic meter as stated in the Proposal. 

2. Measurement:  As measured by the ENGINEER within the limits as Specified or directed. 

3. Includes:  Excavation and replacement of materials determined by the ENGINEER as 
unsuitable for pipe or structure subgrade. 

C. Item 803.01- Test Pits 

1. Payment:  Unit price per each as stated in the Bid. 

2. Measurement:  Measured as units. 

3. Includes earthwork, surface restoration, to perform test pits shown on the Drawings and as 
directed by the ENGINEER. 

4. Schedule of payment:  Test pit - 100% 

 

D. Items 822.36, 822.34 & 822.33 - 300 mm, 200 mm and 150 mm CL 52 D.I. Pipe 

1. Payment:  Unit price per meter as stated in the Proposal.  For the purpose of partial payment, 
the following schedule shall apply: 

 
Installation and backfill 70% 
Successful testing and disinfection  25% 



203185.01      01025-2 
 

Satisfactory cleanup and surface restoration 5% 

2. Measurement:  As measured along the horizontal projection of the centerline of the pipe. 

3. Includes:  Excavation, backfill, concrete, flowable fill, shoring and bracing, dewatering, 
bedding, pipe, fittings, thrust blocks, disinfection, and all other materials and labor required 
to provide a complete installation not specified elsewhere. 

E. Items 823.31, 823.325, and 823.331- 300 mm, 200 mm and 150 mm Gate Valves 

1. Payment:  Unit price per each as stated in the Proposal. 

2. Measurement:  Measured per each unit installed. 

3. Includes: Provide valve and valve box, providing one valve box wrench to be used for all gate 
valves, surface restoration, and all other materials and labor required to provide a complete 
installation as specified and shown on the Drawings.  Gate valves for hydrants are not 
included in this item and shall be included in Item 824.30 - Provide Hydrants. 

F. Item 824.30- Fire Hydrant 

1. Payment:  Unit price per each as stated in the proposal. 

2. Measurement:  Measured per each unit installed. 

3. Includes:  Provide all fittings, pipe, hydrant, hydrant tee, 150 mm gate valve, valve box, 
hydrant extensions if necessary, thrust blocks, accessories, earthwork and materials, and all 
other materials and labor required to provide a complete hydrant tee, valve, and hydrant 
installation as specified and shown on the Drawings.  CONTRACTOR shall remove and 
salvage the existing hydrant and gate valve and provide to the OWNER at the completion of 
the project. 

G. Items 825.41, 825.43 and 825.42- 19 mm, 25 mm and 50 mm Copper Services 

1. Payment:  Unit price per meter as stated in the Bid. 

2. Measurement:  As measured in place along the horizontal centerline of the water service from 
centerline of new 300 mm water main to existing water service as shown on the Drawings. 

3. Includes:  Provide water service pipe, fittings and valves, pipe unloading, stringing, 
earthwork, backfill, shoring and bracing, installation of pipe, fittings and valves, dewatering, 
thrust blocks, disinfection, testing and appurtenances for 19 mm, 25 mm , and 50 mm copper 
service lines as specified and as shown on the Drawings or as directed by ENGINEER.  Some 
of the services will involve only connection of the existing copper services to the proposed 
water main.   

4. Schedule of Payment:  Installation - 75%; testing & disinfection - 25%. 

H. Item 825.312, 825.331, and 825.322 - 19mm, 25 mm, and 50 mm Curb Stops 

1. Payment:  Unit price per each as stated in the Bid. 

2. Measurement:  Measured per each unit installed. 

3. Includes: Provide curb stop, service box, service rod, all earthwork, shoring and bracing, and 
all other materials and labor required to provide a complete curb stop installation not 
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specified elsewhere.  Some of the services may involve only the relocation of the curb stop in 
anticipation of the MDOT road reconstruction project.  The CONTRACTOR will coordinate 
with the OWNER to determine which services need a new relocated curb stop only. 

I. Items 825.311, 825.33, and 825.32 - 19 mm, 25 mm, and 50 mm Corporations. 

1. Payment:  Unit price per each as stated in the Bid. 

2. Measurement:  Measured per each unit installed. 

3. Includes: Provide corporation, earthwork, backfill, shoring and bracing, installation of 
corporation, fittings and valves, dewatering, thrust blocks, disinfection, testing and 
appurtenances for 19 mm, 25 mm , and 50 mm curb stops as specified and as shown on the 
Drawings or as directed by ENGINEER. 

J. Item 823.3254, and 823.3257 -200 mm and 150 mm Insertion Valves 

1. Payment:  Unit price per each as stated in the Bid. 

2. Measurement:  Measured per each unit installed. 

3. Includes: All labor equipment, and materials required to provide 200 mm and 150 mm 
insertion valves, earthwork, backfill, shoring and bracing, installation of valve, and fittings, 
dewatering, thrust blocks, disinfection, testing and appurtenances as specified and as shown 
on the Drawings or as directed by ENGINEER. 

K. Item 803.1361 - 300 mm Service Lateral Sta 6+678 

1. Lump Sum:  As stated in the bid form. 

2. Measurement:  Determine Value of the Work completed to date and approved by the 
Engineer. 

3. Includes:  All labor, materials and equipment, 300 mm tees, fittings, 300 mm gate valve, 
excavation, backfill, dewatering, shoring and bracing, installation of materials, thrust blocks, 
disinfection, testing, and all appurtances as specified and as shown on the drawings or as 
directed by the Engineer. 

L. Item 803.1351 - 150 mm Service Lateral Sta 6+265 

1. Lump Sum:  As stated in the bid form. 

2. Measurement:  Determine Value of the Work completed to date and approved by the 
Engineer. 

3. Includes:  All labor, materials and equipment, 160 mm tees, fittings, 150 mm gate valve, 
excavation, backfill, dewatering, shoring and bracing, installation of materials, thrust blocks, 
disinfection, testing, and all appurtances as specified and as shown on the drawings or as 
directed by the Engineer. 

M. Item 403.207 - Hot Mix Asphalt 19.0 mm 

1. Payment: Unit price per mega gram as stated in the bid form. 

2. Measurement:  Per truck weight slip delivered and installed.   
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3. Includes: Aggregate base, subbase, pavement, testing, and all other material and labor as 
required to provide a complete installation as specified or Directed by the Engineer. 

N. Item 827.33- Trench Insulation 

1. Payment:  Unit price per meter as stated in the Proposal.  Unit price is for 50 mm thick 
insulation by 1.2 meter wide insulation. 

2. Measurement:  Measured in place as shown on the Drawings or as directed by the 
ENGINEER. 

3. Includes:  Insulation over pipe as shown on the Drawings or as directed by the ENGINEER in 
the field. 

O. Item 832.07- Testing Allowance 

1. Payment:  Lump Sum. Actual costs incurred. 

2. Measurement:  Submit bills from testing firm. 

3. Includes:  Testing costs, such as compaction tests, etc., that are specified as OWNER’s 
responsibility shall be paid for by the CONTRACTOR using the allowance allotted in this 
item.  All testing costs specified as the CONTRACTOR’s responsibility shall remain so and 
in no way shall the included allowance be used for such costs.  All testing costs shall be billed 
directly to CONTRACTOR, and a final Charge Order will be issued balancing the actual 
testing costs to the OWNER, and stated allowance. 

 
PART 2 - PRODUCTS  (Not Applicable) 
 
 
PART 3 - EXECUTION 
 
3.01 GENERAL: 
 
A. Measurement:  Notify ENGINEER when necessary measurements must be taken.  Do not 

proceed until measurements have been taken. 

B. Submit EJCDC No. 1910-8-E Application for Payment for completed and measured items.  In 
addition to supporting documentation, CONTRACTOR shall complete and submit with each 
Application for Payment, a Survey Tie Sheet for each utility structure, pipe and appurtenance 
installed since submission of the previous Application for Payment.  Applications for Payment 
submitted without the necessary Survey Tie Sheets shall be considered incomplete by the 
ENGINEER and shall be returned to the CONTRACTOR.   

***END SECTION*** 
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SECTION 02665 - WATER DISTRIBUTION PIPING 
 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION OF WORK:  Water distribution piping includes: 

 
 A. Supply and installation of all distribution piping as noted on the Drawings. 
 
 B. Location of existing utilities prior to construction. 
 
 C. Repair of water piping damaged during construction. 
 
 D. Connection to existing water mains. 
 

E. Installation of valving, all appurtances, and accessories. 

F. Installation of new hydrants as noted on the Drawings. 

G. Flushing, testing and disinfection. 
 

1.02 RELATED WORK: 
 

A. Section 02200 – Earthwork.   
 
1.03 QUALITY ASSURANCE: 
 
 A. Code Compliance:  Comply with State Plumbing Code and local plumbing codes where more 

stringent.  Comply with Maine Department of Human Services, Division of Health Engineering 
rules. 

 
 B. AWWA Standards:  Comply with requirements of Section 4 of AWWA C601, "Preventive 

Measures During Construction" for cleanliness. 
 
 C. Testing:  CONTRACTOR shall pay for all flushing, pressure and leakage testing, disinfection, 

bacteria testing, fire flow testing and water used. 
 
1.04 SUBMITTALS:  Submit manufacturer's product data and installation instructions for each 

product specified for water service piping. 
 
 
PART 2 - PRODUCTS 
 
2.01 PRESSURE PIPE: 
 
 A. General:  Provide fittings and other required piping accessories of same type and class of 

material as conduit, or of material having equal or superior physical and chemical properties. 
 
 B. Copper Tube:  Type K conforming to ASTM B88, with compression fittings conforming to 

ANSI/AWWA C800 as manufactured by Mueller or approved equal. 



203185.01      02665-2 

 
 C. Ductile Iron Pipe:  Push-on joints, AWWA C111, unless indicated otherwise, centrifugally cast 

bituminous-coated, double cement-lined (AWWA C104), seal-coated and manufactured in 
accordance with the latest revision of AWWA Standards C150 and C151.  Pipe shall be Class 
52 unless indicated otherwise.  Weight, class, manufacturer’s mark, year of production, and 
“DI” or “Ductile” shall be cast or stamped on the pipe. 

 
 D. Pipe Couplings:  Sleeve shall be ductile iron ASTM A536, and shall have smooth inside taper 

for uniform gasket seating.  Gasket shall be grade 30.  Follower flanges shall be ductile cast 
iron ASTM A536.  Bolts shall be high strength low alloy steel with heavy, semi-finished 
hexagon nuts to ANSI/AWWA C111/A21.11 standards.  OD range shall be approved by the 
Hampden Water District.  Ford coupling, Smith-Blair coupling, or approved equal. 

 
 E. Pipe Fittings:  Pipe fittings shall have mechanical joint ends conforming to ANSI/AWWA 

C1/A21.11, double cement lining and bituminous coating conforming to ANSI/AWWA 
C104.A21.4 or fusion bonded epoxy coat (6-8 mil nominal thickness) conforming to 
ANSI/AWWA C550 & C116/A21.16. 

 
 Fittings shall be supplied with mechanical joint accessories unless specified others, with high 

strength low alloy steel bolts and heavy hexagon nuts conforming to ANSI/AWWA 
C111.A21.11. 

 
 Long body fittings shall be Class 350 ductile iron conforming to ANSI/AWWA C110/A21.10. 
 
 Fittings conforming to ANSI/AWWA C153/A21.53 will not be allowed. 
 
 F. Repair Sleeves:  Shall have single band of 304 stainless steel with malleable iron ASTM A47 

grade 32510 lungs, grade 30 gasket and high strength low alloy steel bolts with heavy semi-
finished hexagon nuts conforming to AWWA/ANSI C111.A.21.11 or 3904 stainless steel bolts 
and nuts as manufactured by Smith-Blair 226 or approved equal. 

 
 G. Retainer Glands:  Mechanical joint retainer glands shall be heavy duty ductile iron body, UL or 

FM approved, and shall have a minimum working pressure rating as follows: 
 

101 mm 24.5 kilograms per cm2 
150 mm 24.5 kilograms per cm2 
200 mm and larger 17.5 kilograms per cm2 

  
Set screws shall be either “Cor-Ten” steel, ductile iron, or approved equal.  The number of set 
screws shall be equal to or greater than the number of nominal diameter of the gland (i.e. four-
inch, four sets of screws; six-inch, six set of screws).  Locking rings and mega lugs are 
acceptable replacements for retainer glands, but are not a replacement for thrust blocks. 
 

H. HDPE Pipe:  High Density Polyethylene Pipe meeting AWWA C906 equal to Blue stripe NSF 
by Plexco.  Material shall be PE 3408 HDPE.  Provide transition couplings and stiffeners as 
recommended by pipe manufacturers.  Provide SDR as shown on the Drawings. 

 
2.02 VALVES, FITTING, CLAMPS, ETC.: 
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A.  General:  All products used in the construction that come in contact with drinking water shall 
meet the National Sanitation Foundation Standard 61 for Drinking Water System Components 
- Health Effects.  The products and/or materials covered include, but are not limited to, 
protective materials (coatings, linings, liners, etc.), joining and sealing materials (solvent 
cements, welding materials, gaskets, etc.), and mechanical devices used in 
transmission/distribution systems, (valves, etc.).   

 
 Miscellaneous brass goods shall be 57 Kgs., lead free, red brass with iron pipe threads when 

used for connecting water services.  Items included are bushings, couplings, elbows, nipples, 
plugs, and tees.  Manufactured by Mueller, or approved equal. 

 
B. Fittings:  All fittings shall be MJ Class 350 ductile iron and shall comply with AWWA C-153, 

AWWA C-111 and shall be cement lined as per AWWA C-104.  All bolts for MJ fittings shall 
be Corten.  Hydrant tees shall be MJ anchoring tees. 

 
C. Valves:  Valves shall be epoxy coated and supplied with mechanical joint accessories, high 

strength alloy steel bolts and heavy hexagon nuts conforming to ANSI/AWWA C111.A21.11. 
 
 Valve seal plate and bonnet shall have either all silicone bronze or 316 stainless steel bolts and 

nuts. 
 
 Gate Valve:  (300 mm diameter or less):  Shall be 1380 kPa working pressure, non-rising stem, 

"O” ring, open right, mechanical joint, two-inch ductile iron operating nut with stainless steel 
bolt, either compound slide wedge mechanism metropolitan design conforming to 
ANSI/AWWA C500 or resilient seated gate valve conforming to ANSI/AWWA C509, 
manufactured by Waterous Series 500, American-Darling CRS 80, Mueller A 2360, or 
approved equal. 

 
D. Corporation Stops 19mm and 25mm shall be lead free brass, ball valve type construction with 

inlet CC thread and compression pack joint on the outlet, heavy patterns, and conforming to 
AWWA/ANSI C800. 

 
 39 mm and 50 mm shall be lead free brass with inlet iron pipe thread and compression pack 

joint on the outlet, heavy patterns, and conforming to AWWA/ANSI C800. 
 
 Manufactured by Ford, Mueller, or approved equal. 
 
 E.     Curb Stop:  Shall be lead free brass, ball valve type, or approved equal with compression pack 

joints on either end and stainless steel rod.  Open left, no drain, heavy patterns, and conforming 
to AWWA/ANSI C800. 

  
 Manufactured by Ford, Mueller, or approved equal. 

 
F. Duc Lug and Tie Bolts:  Tie bolts with hexagonal nuts shall be Star Supply Corp. or approved 

equal. 
  
 Duc lug bolts shall be Star Supply Corp. or approved equal. 
 
G. Repair Clamps:  Equal to Ford all stainless steel clamps, 50mm - 300mm diameter; brass, CPPJ 

- CPPJ, 19mm - 50mm diameter. 
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 All fittings, exclusive of hydrants, shall include mechanical joint restraints, “Grip Ring” or 

“Mega lug”. 
 
H. Repair Couplings:  Equal to Rockwell cast couplings, 50 mm - 300 mm diameter; brass, CPPJ - 

CPPJ, 19mm-50mm diameter. 
 
I. Valve Boxes:  Shall be cast iron, manufactured in America, two piece, sliding type with a 

flange top section, no inside stops, and an outside shaft diameter of six inches.  Bottom section 
shall be belled base.  Length of top section shall be minimum of 60 cm.  Middle and bottom 
section length as needed.  Boxes shall have the word “WATER” clearly cast into the cover. 

 
J. Valve Box Wrench:  Provide one 2.4-meter long valve box wrench for 50 mm square gate 

valve nut. 
 
K. Couplings:  Solid sleeve MJ couplings or approved equal. 
 
L. Insertion Valve:  150 mm and 200 mm QuikValve (Line Stop) by EJP or approved equal. 
 

2.03 ACCESSORIES: 
 
 A. General:  Provide anchorages for tees, plugs, and caps.  After installation, apply a full coat of 

asphalt or other acceptable corrosion-retarding material to surfaces of rods and clamps. 
 
 B. Clamps, Straps and Washers:  Steel, meeting or exceeding all requirements of the latest 

revision of ANSI/ASTM A506. 
 
 C. Rods:  Stainless steel, meeting or exceeding all requirements of the latest revision of 

ANSI/ASTM A575. 
 
 D. Rod Couplings:  Malleable iron, meeting or exceeding all requirements of the latest revision of 

ANSI/ASTM A197. 
 
 E. Cast Iron Washers:  Meeting or exceeding all requirements of the latest revision of 

ANSI/ASTM A126, Class A. 
 
 F. Thrust Blocks:  Shall be as shown on Drawings. 
 
 G. Pipe Lubricant:  Suitable for use in potable water supply. 
 
 H. Trench Insulation:  Shall be polystyrene foam insulation board equal to Styrofoam SM brand 

as manufactured by the Dow Chemical Co. or approved equal.  Average compressive strength 
shall equal 276 kPa with minimum of 173 kPa. 

 
 I. Polyethylene Encasement:  Shall be 8-mil LD or 4-mil HDCL polyethylene material meeting or 

exceeding all requirements of the latest revision of ANSI/AWWA C105/A21.5. 
 

J. Casing (for HDPE Pipe):  Steel pipe.  ASTM A53, Class XS, 241,500 kPa minimum, 13 mm 
wall thickness.  Joints shall be butt welded in accordance with AWWA C206, Standard for 
Field Welding of Steel Water Pipe Joints. 
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2.04 HYDRANTS: 

 
 A. General:  Hydrants shall be compression type conforming to AWWA/ANSI C502.  Hydrants 

shall be Mueller Centurion 250 with the following requirements: 
 
1. Break flange construction 
2. 133 mm main valve 
3. Non self-draining – drain hole plugged 
4. Two 63.5 mm hose nozzles (National Standard Thread) 
5. One 114 mm pumper nozzle (National Standard Thread) 
6. Inlet connection – mechanical joint 
7. Inlet connection size – six-inch 
8. Direction of opening – Right 
9. Operating nut – 38 mm-inch pentagon pattern (National Standard) 
10. Trench depth – as specified on plans 
11. Hydrant color – Yellow 
12. Packing – “O” ring 
13. Nozzle cap chains 
14. Stainless steel nuts and bolts 
15. Supplied with mechanical joint accessories, high strength low alloy steel bolts, and 

heavy hexagon nuts conforming to ANSI/AWWA C111/A 21.11. 
 
 
PART 3 - EXECUTION 
 
3.01 INSTALLATION: 
 
 A. General:  Install products in compliance with manufacturer's instructions.  Provide restrained 

joints and thrust blocks at all fittings as detailed on the Drawings.  Install all pipes in the dry.  
Prevent introduction of any groundwater or foreign materials into pipe during construction.  
Provide watertight plug in ends of pipe at all times when construction is not in progress.  
Coordinate all work with the Hampden Water District.  Existing water mains shall remain 
active at all times.  CONTRACTOR shall coordinate connection of existing services to the new 
water main with Hampden Water District. 

 
B.  Excavation:  In general, pipe is to be laid at a depth that would be equal to installing the pipe 

with a depth of cover of two (2) meters.  Where existing or proposed pipes, conduits, culverts, 
cables, wires, etc. interfere with laying at this depth, the water pipe shall be laid at greater 
depth to clear the obstruction by at least three hundred (300) mm, where practical. Excavation 
shall be kept free of water and special precautions shall be taken to prevent entry of water, mud 
or other foreign substances into the line.  Temporary caps shall be installed over all openings at 
the end of each day, when the work is suspended for period of 30 minutes or more (including 
lunch hours), or whenever necessary to protect the work in progress.  Pipes shall be carefully 
lowered into the excavation, be guided into proper position, and joined to the preceding length 
or fitting.  Suitable excavated material (i.e. free of stones and capable of being properly 
compacted) or borrow shall be placed and tamped under and around the pipe, taking care to 
maintain equal depth on both sides and to prevent movement of the pipe from its proper 
alignment.  Where directed by the ENGINEER, due to soft or otherwise unsuitable bottom 
conditions, pipe bedding shall be placed in accordance with the crushed stone.  
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 All pavements to be removed shall be sawn or uniformly trimmed (for concrete) at the 

pavement excavation pay limits prior to excavation unless otherwise approved by the 
ENGINEER. 

 
 The CONTRACTOR shall note that in some areas underground sewer mains and services, 

storm drains, telephone or communications cables, gas lines, and other below-ground utilities 
may exist in close proximity to the work. Effort has been made to indicate on the plans the 
approximate location of such utilities but this information is not guaranteed either as to 
accuracy or completeness.  It shall be the CONTRACTOR’s responsibility to make a closer 
determination of the presence and location of all utilities known or suspected to be in close 
proximity to the work. 

  
 Excavation around other utilities, pipes, culverts, and similar installations shall be done with 

extreme care.  It shall be the CONTRACTOR’s responsibility to contact the OWNER/operator 
of each utility to be encountered and obtain information relative to location and depth before 
excavating in the area.  The CONTRACTOR shall promptly notify the Utility OWNER 
concerned in the event of damage occurring during construction, whether caused by him or 
others. 

 
 In the event that underground utilities conflict with the location of the work, the 

CONTRACTOR shall promptly notify the ENGINEER and shall not disturb the conflicting 
utility until given specified instruction specifying the action to be taken. 

 
 Private utility (building drains, etc.) encountered in the work shall be brought to the attention 

of the ENGINEER and be handled in such manner as he directs. 
 
 Property owner’s whose driveways will be blocked for a short period of time will be notified 

24 hours in advance of the excavation so that vehicles can be removed when necessary.  
Driveway shall not be blocked at night without the expressed consent of the property owner. 

 
 C. Preparation of Water Line Trench Bottom:  Pipe shall be laid directly on trench bedding 

containing coupling holes and shaped to provide continuous contact for the pipe barrel between 
coupling holes. 

 
 D. Bedding of Pipe:  Buried ductile iron pipe shall be laid in accordance with AWWA C600 at the 

depth shown on the Drawings.  At bell ends, holes shall be provided so that pipe lays flat on 
trench bedding.  Refer to trench detail on Drawings. 

 
 E. Cutting Pipe:  All cutting of iron pipe shall be done using an electrically, pneumatically, or 

gasoline operated machine.  Blades shall be carbide tipped for cutting cement-lined iron pipe or 
abrasive type for proper material being cut.  The machine used shall be portable saw equal to 
those made by Fein, Wache, or Homelite.  When the cut end is to be used as a “Bell-Tite” or 
“Tyton” joint, it shall be tapered back on the outside of the cut about 3.2 mm, at an angle of 
about 30 degrees with the pipe center.  This shall be done with a course file or portable grinder. 

  
 F. Connection to Existing Water Main:  The CONTRACTOR shall locate and confirm sizes and 

materials of existing mains, excavate, cut out a section of existing main, install a tee, pipe, 
couplings and a valve, and backfill the excavation.  The CONTRACTOR shall provide all 
materials, including mechanical joint accessories, valve boxes, and other items necessary to 
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make all joints watertight and provide complete and effective connections to existing water 
mains.  Existing water main shall remain active at all times.   

  
 G. Cleaning:  Clear interior of pipe of dirt and other superfluous material as work progresses.  

Place plugs in end of uncompleted pipe whenever work stops. 
 
 H. Coordinate connections to existing water mains with the OWNER of the water mains.  Provide 

48 hours notice prior to such work.  The CONTRACTOR is responsible for the cost and all 
work associated with connection to existing mains unless otherwise noted. 

 
3.02 FLUSHING: 
 
 A. General:  At completion of water service installation, flush and disinfect in conformance with 

AWWA C601.  Prevent contaminated or highly chlorinated water from entering new or 
previously disinfected mains. 

 
 B. Flushing and Draining:  Flush using water from existing main.  CONTRACTOR shall 

coordinate with OWNER to obtain all water required.  Provide a minimum flushing velocity 
within the pipe of 0.76 meters per second. CONTRACTOR to dispose of all water flushed 
from mains in accordance with applicable laws and regulations.  

 
3.03 TESTING:  Pressure and Leakage Testing. 
 
 A. CONTRACTOR to provide all labor, equipment, material, gauges, pumps, etc. to test for leaks 

in accordance with AWWA Standard C600 as follows: 
 

1. Test newly laid pipe and valved sections at hydrostatic pressure of 13 kilograms per 
square centimeter. 

 
a. Test pressure:  System shall be tested at a hydrostatic test pressure of thirteen 

(13) kilograms per square centimeter. 
b. Test pressure:  Not to exceed pipe or thrust restraint design pressures. 
c. Test duration:  2 hours, minimum. 
d. Pressure variation tolerance:  less than +.35 k/cm2. 
e. Test pressure not to exceed valve or hydrant pressure ratings on sections 

including closed valves or hydrants. 
 
2. Pressurization of Pipe: 
 

a. Fill each valved pipe section slowly with water at specified test pressure. 
b. Apply by means of pump or other approved method. 
 

3. Air Removal: 
 

a. Expel all air from pipe, valves, and hydrants before applying test pressure. 
b. Install corporation stops at high point to vent air if no release valves available. 
c. After air removal close stops and apply test pressure. 
d. After test, remove stops and plug holes or leave stops in place permanently if 

directed by ENGINEER. 
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4. Examination: 
 

a. Examine exposed pipe, fittings, valves, hydrants, and joints during test. 
b. Repair or replace defective appurtenances discovered during test. 
 

5. Leakage Test: 
 

a. Leakage:  Quantity of water supplied to pipe test section to maintain pressure 
within +.35 k/cm2. 

 
b. Leakage shall not exceed the following limits: 
 

  L
SD P

=
133 200,

 

 
 L = allowable leakage, in gallons per hour (gph) 
 S = length of pipe tested in feet 
 D = nominal pipe diameter, in inches 
 P = average pressure during test, in pounds per square inch (gauge) 
 
c. When testing against closed metal-seated valves, an additional leakage per 

closed valve of 0.0078 gph/inch of nominal valve size shall be allowed. 
d. Repair visible leaks regardless of leakage amount. 
e. If failing leakage tests: 
 1. Locate and correct leak. 
 2. Repeat leakage test until passing test attained. 

 
 B. OWNER to perform operational testing of valves by opening and closing under water pressure 

to insure proper operation. 
 
 
 
 
3.04 DISINFECTION: 
 
 A. Disinfection Method:  Disinfection shall be done by CONTRACTOR using continuous feed 

method of chlorination.  Concentration shall be maintained at a minimum of 50 mg/l available 
chlorine.  Section of pipe to be isolated for existing water mains to prevent treatment dosage 
from flowing back into line supplying water.  Chlorinated water shall remain in main for at 
least 24 hours.  At the end of the 24-hour period, the treated water shall contain no less than 25 
mg/l of available chlorine.  At the end of the retention period, the chlorination water shall be 
flushed from the main until chlorine in the water leaving the main is less than 1 mg/l. 
Dechlorination of disinfected water shall be required. Once CONTRACTOR has flushed line 
the ENGINEER will take a sample for testing.  Testing to be done at State certified laboratory.  
CONTRACTOR shall pay for all testing.  CONTRACTOR to dispose of all water flushed from 
mains in accordance with applicable laws and regulations. 

 
 B. Provide injection tap at one end of the new line and a sampling/flushing tap at the other end.  

Take one sample as described in Section 9 of AWWA C601. 
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C.  Equipment:  Provide water pumps with adequate metering devices.  Provide chlorine injection 

pumps or chlorinators that allow accurate measurement of chlorine being introduced to water 
service. 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
*** END OF SECTION *** 
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SECTION 02200 - EARTHWORK  
 
 
PART 1 - GENERAL  
 
1.01 DESCRIPTION OF WORK: 
 

A. Work included:  All excavating, filling, backfilling, and removal of materials. 
 
 Earthwork for utilities is included in this section. 
 

1.02 PROTECTION: 
 

A. Paved surfaces:  Do not operate equipment on paved surfaces which will damage these surfaces. 
 
B. Maintain excavations with approved barricades, lights, and signs to protect life and property until 

excavation is filled and graded to a condition acceptable to the ENGINEER. 
 
C. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by 

settlement, lateral movement, undermining, washout and other hazards created by earthwork 
operations. 

 
D. Provide Preblast Survey in accordance with 3.02A of this section. 

 
1.03 QUALITY ASSURANCE:  
 

A. Testing and Inspection:  CONTRACTOR will pay for all aggregate gradation testing.  OWNER will 
pay for moisture maximum density tests and field compaction tests except as otherwise noted in this 
section. 

 
B. Seismic and Preblast Survey Firm:  Company specializing in seismic surveys with five years 

documented experience. 
 
C. Explosives Firm:  Company specializing in explosives for disintegration of subsurface rock with five 

years documented experience. 
 
D. If there is a discrepancy between these specifications and the MDOT specifications, the MDOT 

specifications will supersede. 
 
1.04 REFERENCES: 
 

A. NFPA 495 - Code for the Manufacturer, Transportation, Storage, and Use of Explosive Materials. 
 
1.05 REGULATORY REQUIREMENTS: 
 

A. Conform to applicable codes & NFPA 495 for explosive disintegration of rock. 
 
B. Obtain permits from authorities having jurisdiction before explosives are brought to site or drilling is 

started. 
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1.06 SUBMITTALS: 
 

A. Test Reports:  Submit the following: 
 

 Reports on material gradations. 
 

B. Blasting Records:  See paragraph 3.02B. 
 
1.07 JOB CONDITIONS: 
 

A. Site Information:  Data on indicated subsurface conditions are not intended as representations or 
warranties of accuracy or continuity between soil borings.  It is expressly understood that OWNER 
will not be responsible for interpretations or conclusions drawn therefrom by CONTRACTOR.  Data 
is made available for convenience of CONTRACTOR. 

 
 Additional test borings and other exploratory operations may be made by CONTRACTOR at no cost 

to OWNER. 
 
B. Demolish and completely remove from site existing underground utilities indicated to be removed.  

Coordinate with utility companies for shut-off of services if lines are active. 
 
C. Test Pits:  Excavate test pits where shown on the Drawings or as directed by the ENGINEER.  

Comply with earthwork requirements of this section.  Payment will be made in accordance to Section 
01025. 

 
D. Use of Explosives:  Permitted, see Part 3 - Execution for requirements. 

 
 
PART 2 - MATERIALS 
 
2.01 MATERIALS: 
 

A. General: 
 

1. Suitable materials:  As shown on the Drawings or as specified. 

2. Unsuitable materials:  Material containing excessive plastic clay, vegetation, organic matter, 
debris, pavement, stones or boulders over 150 mm in greatest dimension, and frozen material.  
Material which, in the opinion of the ENGINEER, will  not provide a suitable foundation or 
subgrade. 

3. On-Site Material:  Any suitable material from on-site excavation. 

4. Material for embankments and general fills may contain pieces of excavated ledge having a 
greatest dimension of up to 150 mm if approved by the ENGINEER. 

5. Inspection:  The ENGINEER may inspect off-site sources of materials and order tests of these 
materials to verify compliance with these Specifications. 

 
B. Gravel (Aggregate Subbase):  Hard, durable stone with coarse to fine sand.  All particles shall pass 

the 150 mm sieve and meet MDOT “Standard Specification” Section 703.06 Type D aggregate.  That 
portion which passes the 75 mm sieve shall have the following sieve analysis by weight: 
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  Sieve size  % Passing 
 
    75 mm       100 
    6.3 mm     25-70 
  425 µm      0-30 
  75 µm      0- 7 
 

C. Sand:  Sieve analysis by weight: 
 
  Sieve Size Max % Passing by Weight 
 
    9.5 mm   100 
    4.75 mm    95-100 
    1.18 mm    50- 85 
    150 µm     2- 10 
 

D. 19 mm Crushed Stone:  Durable, clean angular rock fragments obtained by breaking and crushing 
rock material.  Sieve analysis by weight: 

 
  Sieve Size  Max % Passing by Weight 

 
    25 mm   100 
    19 mm   95-100 
    12.5 mm   35- 70 
    9.5 mm   0- 25 
    75 µm   0-  2 

 
E. 39 mm Crushed Gravel:  Well graded hard, durable particles.  Sieve analysis by weight: 

 
  Sieve Size  Max % Passing by Weight 

 
    50 mm   100 
    4.75 mm   5 
    75 µm   10 

 
F. Refill Material:  Crushed stone for refilling excavation below grade or rock excavation unless 

otherwise directed by the ENGINEER. 
 

G. Common Borrow:  Earth suitable for embankment construction free from frozen material, perishable 
rubble, peat and other unsuitable material. 

 
 Moisture content:  Sufficient to provide required compaction and stable embankment but not 

exceeding 4% above optimum as determined using AASHTO T180, method C or D. 
 

H. Select Backfill:  Use gravel as specified above. 
 

I. Underdrain Filter Sand:  Granular material for underdrain shall be  free from organic matter and shall 
conform to the MDOT "Standard Specifications" Section 703.22 for underdrain Type B.  Sieve 
analysis by weight: 
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Sieve Size*  Max % Passing by Weight 
 
 19 mm 95-100 
 12.5 mm 75-100 
 4.75 mm 50-100 
 850 µm 15- 80 
 300 µm 0- 15 
 75 µm 0-  5 

 
 
 
PART 3 - EXECUTION  
 
3.01 EXCAVATION: 
 

A. General:  Remove all materials encountered to the limits shown on the Drawings, or designated in the 
Specifications. 

 
B. Classifications:  The following classifications of excavation may be made which will be paid for on a 

unit cost basis: 
 
 Rock Excavation 
 
 Excavation below normal grade 
 
 Select backfill 
 
 Measurement and payment for these classifications are described in Section 01025. 
 
 Do not perform rock excavation or excavation of unsuitable materials until material to be excavated 

has been cross-sectioned and classified by ENGINEER. 
 
 Predrilling and blasting of bedrock through overburden may be allowed.  However, if this method is 

used, the rock excavation quantities will be adjusted downward in proportion to the ground swell 
from this blasting method. 

 
C. Earth excavation:  Removal and disposal of pavements and other obstructions visible on ground 

surface, underground structures and utilities indicated to be demolished and removed, and other 
materials encountered that are not classified as rock excavation or unauthorized excavation. 

 
D. Rock excavation:  Removal and disposal of materials that cannot be excavated without drilling and 

blasting, or requiring use of special equipment, except such materials that are classified as earth 
excavation. 

 
 Typical materials classified as rock are solid rock, rock in ledges, and  rockhard cementitious 

aggregate deposits two cubic yards or more in volume. 
 
 Intermittent drilling or ripping performed to increase production and not necessary to permit 

excavation of material encountered will be classified as earth excavation. 
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 Rock excavation does not include: 
 
  Removal of material which can be removed with a hand pick or power shovel. 
  Loose or previously blasted rock or broken stone in rock fills or elsewhere. 
 
E. Rock payment lines: 
 
 Pipe trenches:  as shown on Drawings or as required for installation of manholes, pipe and bedding 

material. 
 
G. Excavation in Paved Areas:  Cut pavement prior to excavation to provide a clean, uniform edge.  

Minimize disturbance of remaining pavement.  Cut and remove the minimum amount of pavement 
required to do the Work. 

 
 Use shoring and bracing where sides of excavation will not stand without undermining pavement. 
 
H. Excavation for Trenches:  Excavate to widths shown on the Drawings. 
 
 Produce an evenly graded flat trench bottom at the subgrade elevation required for installation of 

pipe and bedding material. 
 
 Load excavated material directly into trucks unless otherwise permitted by the ENGINEER. 
 
 Place backfill material directly into trench or excavation.  Do not stockpile material to be used as 

backfill in roadways or along edges of trenches. 
 

I. Unauthorized excavation:  Removal of materials beyond indicated subgrade elevations or dimensions 
without specific direction of ENGINEER.  Unauthorized excavation, as well as remedial Work 
directed by ENGINEER including refilling, is at CONTRACTOR's expense. 

 
J. Refilling Unauthorized Excavation: 
 
 Trenches:  Use crushed stone or gravel as directed by ENGINEER. 
 
 Elsewhere, backfill and compact unauthorized excavations as specified for authorized excavations of 

same classification, unless otherwise directed by ENGINEER. 
 
K. Excavation of Unsuitable Materials:  When excavation has reached required subgrade elevations, 

notify ENGINEER who will make an inspection of conditions.  If unsuitable bearing materials are 
encountered at required subgrade elevations, carry excavations deeper as directed by ENGINEER 
and replace excavated material with gravel or crushed stone. 

 
 Removal of unsuitable material and its replacement as directed will be paid for at CONTRACT 

PRICE as described in Section 01025. 
 
L. Material Storage:  Stockpile and maintain suitable surplus excavated materials for re-use as backfill 

anywhere within the PROJECT limits as directed by the ENGINEER.  Place, grade and shape 
stockpiles for proper drainage. 
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 Locate and retain soil materials away from edge of excavations. 
 

3.02 BLASTING 
 

A. General:  Obtain approval of OWNER before blasting. 
 
 Perform blasting in accordance with the following: 

 
1. "Manual of Accident Prevention in Construction" issued by Associated General Contractors of 

America, Inc. 
 
2. "Construction Safety Rules and Regulations" as adopted by the State Board of Construction 

Safety, Augusta, Maine. 
 
3. Section 107.12 of the "Standard Specifications", Maine Department of Transportation. 

 
B. Submit an accurate record on an approved form, containing the following information of each blast 

to the ENGINEER on a daily basis. 
 

1. General location of blast. 
 

2. Depth and number of drillholes. 
 
3. Type and quantity of explosive used. 
 
4. Time of blast. 
 
5. Seismographic record of each blast taken at nearest structure. 
 

C. Preblast Survey will be done by CONTRACTOR:  Provide preblast survey prior to any blasting or 
blasting related operations.  Survey to be performed by an independent business entity with a 
minimum 5 years experience in similar type surveys. 

 
1. Preblast Survey to include but not be limited to: 

 
a. Still photos taken at 15 meter maximum stationing.  (101 mm x 150 mm glossy color 

prints). 
 
b. Video tape of entire construction area. 
 
c. Video tape of each structure within construction area to show both interior and exterior 

preblast conditions.  Highlight existing defects in structures and pavements.  Provide some 
means of establishing scale of existing defects. i.e.: include tape measure or folding ruler 
at defect during video taping. 

 
d. Video taping must be done with commercial grade equipment to allow equipment still 

viewing without distortion of the viewed area. 
 
e. Still photos and video tapes shall be retained by the preblast surveyor and shall be 

available for viewing by the OWNER and ENGINEER within 24 hours upon request. 
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3.03 STABILITY OF EXCAVATIONS 
 

A. General:  Slope sides of excavations to comply with OSHA Regulations and Local Codes.  Shore and 
brace where sloping is not possible due to space restrictions or stability of material excavated. 

 
 Maintain sides and slopes of excavations in safe condition until completion of backfilling. 
 

 
3.04 DEWATERING: 
 

 General:  Perform all Work in the dry.  Prevent surface water and subsurface or groundwater from 
flowing into excavations and from flooding PROJECT site and surrounding area. 

 
 Do not allow water to accumulate in excavations.  Provide and maintain pumps, dewatering system 

components necessary to convey water away from excavations. 
 
 Convey water removed from excavations and rain water to collecting or run-off areas.  Establish and 

maintain temporary drainage ditches and other diversions outside excavation limits for each 
structure.  Do not use trench excavations as temporary drainage ditches. 

 
3.05 BACKFILL AND FILL: 
 

A. General:  Place acceptable soil material in layers to required elevations as shown on the Drawings 
and as listed below.   
 
Fill, backfill, and compact to produce minimum subsequent settlement of the material and provide 
adequate support for the surface treatment or structure to be placed on the material.  Place material in 
approximately horizontal layers of beginning at lowest area to be filled.  Do not impair drainage. 
 

B. Ground Surface Preparation:  Remove vegetation, debris, unsatisfactory soil materials, obstructions, 
and deleterious materials from ground surface prior to placement of fills.  Scarify surfaces so that fill 
material will bond with existing surface. 
 
When existing ground surface has a density less than that specified under "Compaction" for 
particular area classification, break up ground surface, pulverize, moisture-condition to optimum 
moisture content, and compact to required depth and percentage of maximum density. 
 

C. Placement:  Place backfill and fill materials in layers not more than 300 mm in loose depth for 
material compacted by heavy compaction equipment, and not more than 150 mm in loose depth for 
material compacted by hand-operated tampers.  Do not place backfill or fill material on surfaces that 
are muddy, frozen, or contain frost or ice.  
 
Place backfill and fill materials evenly adjacent to structures, to required elevations.  Take care to 
prevent wedging action of backfill against structures by carrying material uniformly around structure 
to approximately same elevation in each lift. 
 
Do not allow heavy machinery within 1.5 meters of structure during backfilling and compacting. 
 

D. Backfill excavations as promptly as Work permits, but not until completion of the following: 
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Acceptance of construction below finish grade including, dampproofing, waterproofing, and 
perimeter insulation. 
 
Inspection and recording locations of underground utilities. 
 
Removal of concrete formwork. 
 
Removal of shoring and bracing, and backfilling of voids with satisfactory materials.  Cut off 
temporary sheet piling driven below bottom of structures and remove in manner to prevent settlement 
of the structure or utilities, or leave in place if required. 
 
Removal of trash and debris. 
 
Permanent or temporary horizontal bracing is in place on horizontally supported walls. 
 
Backfill cast-in-place concrete structures when the concrete has developed adequate strength. 
 
Use care in backfilling to avoid damage or displacement of underground structures and pipe. 
 
Backfill under all existing utility pipes crossed by sewer construction with 19 mm crushed stone.  
The crushed stone back- fill will extend continuously from the bedding of the new sewer to the utility 
pipe crossed, including a 6" thick envelope of crushed stone all around the existing utility pipes. 
 
The 19 mm crushed stone backfill shall stand at its own angle of repose.  No "haunching" or 
"forming" with common fill will be allowed. 

 
E. Backfilling Trenches:  See Trench Detail on the Drawings. 
 
 Bed pipe in crushed stone.  Limits of bedding and requirements for remaining trench backfill 

described in Section 02665. 
 
 Trenches in cross-country runs:  Restore surface to that existing prior to construction.  Mound trench 

150 mm above existing grade if required by the ENGINEER. 
 
F. Replacement of unsuitable materials: 
 
 Below normal grade:  see paragraph 3.01K. 
 
 Above normal grade:  replace unsuitable material with suitable stored onsite material.  All excess 

suitable on-site material must be used before additional off-site material is used.  If additional 
material is required use Select Backfill. 

 
3.06 COMPACTION: 
 

A. Methods:  Use methods which produce the required degree of compaction throughout the entire 
depth of material placed without damage to new or existing facilities and which are approved by the 
ENGINEER.  Adjust moisture content of soil as required.  Remove and replace material which is too 
wet to compact to required density.  Compact each horizontal layer of till and slopes as Work 
progresses. 
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B. Degree of Compaction:  Compact to the following minimum densities: 

 
   FILL AND BACKFILL LOCATION   DENSITY 
 

  Under structure foundations   95% of max. 
  61 cm under pavement and above  95% 
  61 cm under pavement and below  92% 
  Trenches through unpaved areas   90% 
  Embankments (including slopes)  90% 
  Pipe Bedding     92% 
  Beside structure foundation walls,  90% 
  and retaining walls tank walls,  
  Under pipes through structural fills  90% 
 
  Maximum density:  ASTM D1557, modified. 

 Field density tests:  ASTM D1556 (sand cone) or ASTM D2167 (rubber balloon), or ASTM 
D2922 (nuclear methods). 

 
C. Testing: 
 
 Determine actual in place densities using field tests as directed by the ENGINEER.  Tests will be 

made by an independent laboratory.  Costs for initial tests will be paid by OWNER, under allowance 
as established under Bid Item 832.07.  Failing tests and subsequent retests will be paid by 
CONTRACTOR.   

 
 Perform additional Work to obtain proper compaction if in-place densities do not meet the specified 

densities.  Retesting may be required by the ENGINEER. 
 
D. Minimum Number of Tests: 

 
 Paved Areas and Building Subgrade:  Make at least one field density test of subgrade for every 185 

square meters of paved area or building slab, but in no case less than 3 tests. 
 
 Other Areas:  In each compacted fill layer, make one field density test for every 185 square meters of 

overlaying building slab or paved area, but in no case less than 3 tests. 
 
3.07 GRADING: 
 

A. Grading  Uniformly grade areas within limits of grading under this section, including adjacent 
transition areas.  Smooth finished surface within specified tolerances, compact with uniform levels or 
slopes between points where elevations are shown, or between such points and existing grades. 

 
B. Grading Outside Structure Lines:  Grade areas adjacent to structure lines to drain away from 

structures and to prevent ponding. 
 
C. Finish surfaces free from irregular surface changes, and  as follows: 

 
 Lawn or Unpaved Areas:  Finish areas to receive topsoil to within not more than 30 mm above 

or below required subgrade elevations. 
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 Pavements:  Shape surface of areas under pavement to line, grade and cross-section, with finish 

surface not more than 13 mm above or below required subgrade elevation. 
 
 Fill Under Slabs:  Grade smooth and even, free of voids, compacted as specified, and to required 

elevation.  Provide final grades within a tolerance of 300 mm when tested with a 3 meter 
straightedge. 

 
D. Compaction:  After grading, compact subgrade surfaces to the percentage of maximum density for 

each area classification. 
 
3.08 MAINTENANCE:  

 
A. Protection of Graded Areas:  Protect newly graded areas from traffic and erosion.  Keep free of trash 

and debris. 
 
 Repair and re-establish grades in settled, eroded, and rutted areas to specified tolerances. 
 
B. Reconditioning Compacted Areas:  Where completed compacted areas are disturbed by subsequent 

construction operations or adverse weather, scarify surface, re-shape, and compact to required 
density prior to further construction. 

 
3.09 DISPOSAL OF EXCESS MATERIALS:  
 

A. Removal from Site: 
 
 Remove excess excavated material, and dispose of it in approved spoils areas. 
 
 Grade material to the satisfaction of the OWNER of the property on which the material is deposited.  

Keep roads free of debris.  Use suitable watertight vehicles for hauling wet materials over roads and 
streets.  Clean up materials dropped from or spread by vehicles promptly or when directed by the 
ENGINEER. 

 
  
 

 
*** END OF SECTION *** 
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 SECTION 02200 
 
 EARTHWORK 
 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. Perform the following items of work, as shown and specified herein: 
 

1. Strip all topsoil from within the construction limit lines and stockpile in separate 
piles on site in areas approved by the Engineer.  Do not remove any topsoil or 
stripped gravel from the site. 

2. Protect all trees, shrubs and plantings not designated to be removed, for the 
duration of the Contract. 

3. Protect all existing utility lines and utility structures for the duration of the work. 
4. Do all excavating and furnish all material necessary for filling, bedding, and 

backfilling as required to complete the work of this Contract, including the 
furnishing and compaction of additional material as needed. 

5. Completely remove from the site all excavated material, which is not approved 
by the Engineer for use as fill or backfill and place in an approved disposal site. 

6. Establish subgrades.  
7. Perform all dewatering necessary to maintain excavated areas free from water 

from any source. 
8. Perform cutting and removal of existing pavements to the extent indicated and 

as required for the installation of new work of this Contract. 
 
1.2 QUALITY ASSURANCE 
 

A. Requirements of Regulatory Agencies: 
 

1. All work shall be performed and completed in accordance with all local, state or 
federal regulations and with relevant sections of the MDOTSSHB. 

2. The General Contractor shall secure all necessary permits from, and furnish 
proof of acceptance by, the local and state departments having jurisdiction and 
shall pay for all such permits, except as specifically stated elsewhere in the 
Contract Documents. Also refer to Division 1. 
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B. Benchmarks and Surveying: 
 

1. The General Contractor shall provide, within the contract price, the following 
work: 

 
a. Verify all locations, lines, grades, property lines, work lines, and other 

dimensioned points as required to complete the work. 
 

C. Grade and Elevations: 
 

1. The Drawings indicate, in general, the alignment and invert grades of sewers. 
The Engineer, however, may require the General Contractor to make 
adjustments in grades and alignment as found necessary during the performance 
of the work.  Grading between indicated final grades shall be smooth even 
surfaces, except as otherwise required.  Cover over pipes shall, in any case, 
conform to requirements of agencies having jurisdiction. 

2. The Contractor shall establish the lines and grades in conformity with the 
Drawings and maintain same by means of suitable stakes or battens, placed as 
directed, specified, or required by the Engineer to properly perform the contract 
installation. 

 
D. Compaction: 

 
1. The Contractor shall compact all embankment materials in accordance with 

these specifications and to the satisfaction of the Engineer and/or Resident 
Project Representative. 

2. Work shall be halted when the Engineer and/or Resident Project 
Representative is not satisfied with the results of the Contractor's compaction 
operations.  A testing laboratory acceptable to the Engineer shall then be 
obtained to determine if the Contractor is conforming to these specifications 
relative to compaction. 

 
a. If the test results fail to meet the requirements of these specifications, 

the Contractor shall correct the situation and obtain a passing test.  The 
cost of the testing service shall be borne by the Contractor and no 
allowance will be made for delays in the performance of the work. 

 
3. When a testing laboratory is obtained, two copies of the following reports shall 

be submitted to the Engineer and one copy for the Contractor. 
 

a. Test reports on material. 
b. Field density test reports. 
c. One moisture density curve for each type of soil encountered. 
d. Report of actual unconfined compressive strength and/or results of 

bearing tests of each strata tested. 
 

1.3 JOB CONDITIONS 
 

A. Disposition of Utilities: 
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1. The locations of utilities shown on the plan are approximate as determined from 
physical evidence on or above the surface of the ground and from information 
supplied by the utilities.  The Engineer in no way warranties that these locations 
are correct.  It shall be the responsibility of the Contractor to determine the 
actual locations of any utilities within the project area. 

2. Rules and regulations governing the respective utilities shall be observed in 
executing all work in this Section.  Active utilities shall be adequately protected 
from damage, and removed or relocated only as indicated or specified.  Inactive 
and abandoned utilities encountered in excavation and grading operations shall 
be removed, plugged or capped.  Report in writing to the Engineer the locations 
of such abandoned utilities.  Extreme care shall be taken when performing work 
in the vicinity of existing utility lines, utilizing hand excavation in such areas, as 
far as practicable.  If, in the progress of excavation, any utility should become 
damaged and result in any damage to public or private property, the General 
Contractor shall restore to the original condition, at no additional cost to the 
Owner, anything which has been damaged or disturbed. 

3. Follow all regulations and requirements of the governing utility authority (i.e., 
water district, electric company, municipal public works, state agency, etc.) 
whenever utilities are encountered during the work on this project. 

 
PART 2 - PRODUCTS 
 
2.1 SOIL MATERIALS 
 

A. Subbase and Base Material: Naturally or artificially graded mixture of natural gravel 
conforming to the typical cross-section, as shown on the Drawings. 

 
B. Backfill Materials: Satisfactory soil materials free of clay, rock or gravel larger than 2" in 

any dimension, debris, waste, frozen materials, vegetable and other deleterious matter 
specified in Section 02228. 

 
C. Use of Excavated Material: 

 
1. To the extent they are needed, all suitable materials from the specified 

excavation may be used in the construction of required backfill, embankments, 
drains, and slope protective devices (rip-rap). 

2. Surplus excavated materials suitable for backfill or filling operations shall not be 
wasted, but stockpiled for future use as directed by the Engineer. 

3. Unsuitable material shall consist of grubbings or other materials which contain 
rock of size exceeding specifications, organic materials, or other materials of a 
deleterious nature as deemed by the Engineer. 

 
D. Pipe Bedding: Refer to Section 02228. 
 
E. Rock fill shall consist of rock for use in embankments and shall be of that rock which 

consists of hard durable broken to various sizes that will form a compact embankment 
with a minimum of voids.  It shall contain no particles or fragments with a maximum 
dimension in excess of the compacted thickness of the layer being placed. 
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PART 3 - EXECUTION 
 
3.1 TREE PROTECTION 
 

A. Protect all existing trees, shrubs and planting.  Tree trunks shall be protected by 
substantial boxing to prevent damage. 

 
3.2 CUTTING AND REMOVAL OF EXISTING PAVEMENT 
 

A. Refer to the Drawings for extent of cutting and removal required of existing pavements. 
 

B. Perform all cutting in a straight and neat manner, using mechanical equipment such as 
concrete saws for such purpose.  Completely remove all cut surfacing materials from the 
site. 

 
C. In addition to areas specifically designated on the Drawings, perform cutting wherever 

existing surfacing will be disturbed by the work of this Contract. 
 

D. Existing pavement damaged beyond the limits as shown shall be removed as specified 
herein and replaced at the Contractor's expense. 

 
3.3 STRIPPING AND STOCKPILING TOPSOIL AND GRAVEL SURFACE 
 

A. Before any underlaying excavation is begun, strip all topsoil, gravel surfacing and 
unsuitable materials.  Within the construction lines, below paved areas and below any 
other structural elements, remove the strata of topsoil and unsuitable materials for their 
entire depths.  In other areas, remove topsoil and unsuitable materials to the specified 
subgrade. 

 
B. Clean all topsoil free from large stones, roots, debris and large clumps of clay before 

stockpiling on site. 
 
3.4 SHORING AND SHEETING 
 

A. Provide shoring, sheeting and bracing at excavations as required to prevent cave-ins of 
excavation, and to assure complete safety of existing structures, utilities and pavements 
that are to remain in place. 

 
B. Comply with applicable local, state or federal safety regulations or in the absence 

thereof, with the provisions of the Manual of Accident Prevention in Construction of 
the Associated General Contractors of America, Inc. 

 
C. Remove sheeting, shoring and bracing as backfilling operations progress, taking all 

necessary precautions to prevent failure of excavation sides.  Where sheeting is to be left 
in place, obtain written authorization to do so from the Engineer. 

 
3.5 EXCAVATION 
 

A. Excavation consists of removal and disposal of or reusing of material encountered when 
establishing required grade elevations: 
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1. Rock Excavation: See MDOTSSHB 
2. Unauthorized Excavation: 

a. Unauthorized excavation consists of removal of materials beyond 
indicated subgrade elevations or dimensions without specific direction 
of the Engineer.  Unauthorized excavation, as well as remedial work 
directed by the Engineer, shall be at the Contractor's expense. 

b. Backfill and compact unauthorized excavations as specified for 
authorized excavations of the same classification, unless otherwise 
directed by the Engineer. 

3. Additional Excavation: 
a. When excavation has reached subgrade elevations notify the Engineer, 

who will make an inspection of conditions. 
b. If unsuitable bearing materials are encountered at the required subgrade 

elevations, carry excavations deeper and replace the excavated material 
as directed by the Engineer. 

c. Removal of unsuitable material and its replacement as directed will be 
paid under appropriate bid items. 

4. Trench Excavation: 
a. Trench excavation is specified in Sections 02223 

5. Backfilling shall consist of replacing material removed to permit installation of 
structures or utilities. 

6. Grading shall consist of that work necessary to bring areas to grade. 
 
3.6 COLD WEATHER PROTECTION 
 

A. Protect excavation bottoms against freezing when atmospheric temperature is less than 
2°C. 

 
3.7 COMPACTION 
 

A. General:  Control soil compaction during construction to the satisfaction of the 
Engineer by providing compaction and density testing (determined in accordance with 
ASTM D2922(Nuclear Method)) to at least the minimum percentage of maximum 
density as specified for each area classification. Testing will be required at a minimum, 
unless otherwise directed by the engineer, of the following: 

 
1. Under slabs, Backfill, Unpaved Areas:  One test per each 300 mm lift for every 

186 m2 or one test per lift , whichever is greater. 
2. Walkways, Pavements:  One test per each 300 mm lift for every 186 m2 or 61 

linear meters, whichever is greater. 
 

B. Percentage of Maximum Density Requirements: Compact soil to not less than the 
following percentages of maximum dry density for soils which exhibit a well-defined 
moisture density relationship (determined in accordance with ASTM D1557) and to not 
less than the following percentages of relative dry density (determined in accordance 
with ASTM D2049) for soils which do not exhibit a well-defined moisture density 
relationship. 
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1. Lawn or Unpaved Areas: Compact top 150 mm of subgrade and each layer of 
backfill or fill material to 90 percent maximum dry density. 

2. Walkways:  Compact top 150 mm of subgrade and each layer of backfill or fill 
material to 95 percent maximum dry density or 90 percent relative dry density. 

3. Pavements, Utilities under traveled ways, slabs on grade and Structural Fill areas: 
Compact top 300 mm of subgrade and each layer of backfill or fill material to 
95 percent maximum dry density or 90 percent relative dry density. 

 
C. Moisture Control: Where subgrade or a layer of soil material must be moisture 

conditioned before compaction, uniformly apply water to surface of subgrade, or layer 
of soil material, to prevent free water appearing on surface during or subsequent to 
compaction operations. 

 
D. Remove and replace, or scarify and air dry, soil material that is too wet to permit 

compaction to specified density. 
 

E. Soil material that has been removed because it is too wet to permit compaction may be 
stockpiled or spread and allowed to dry.  Assist drying by discing, harrowing or 
pulverizing until moisture content is reduced to a satisfactory level. 

 
 
3.8 BACKFILL AND FILL  
 

A. General:  Place acceptable soil material in layers to required subgrade elevations, for 
each area classification listed below. 

 
1. In excavations, use satisfactory excavated or borrow material. 
2. Under grassed areas, use satisfactory excavated or borrow material. 
3. Under pavements, use subbase material, or satisfactory excavated or borrow 

material, or combination of both. 
 

B. Backfill excavations as promptly as work permits, but not until completion of the 
following: 

 
1. Inspection, testing, approval and recording locations of underground utilities. 
2.  Removal of trash and debris. 

 
C. Placement and Compaction:  Place backfill and fill materials in layers not more than 8" 

in loose depth for material compacted by heavy compaction equipment, and not more 
than 4" in loose depth for material compacted by hand-operated tampers. 

 
D. Before compaction, moisten or aerate each layer as necessary to provide the optimum 

moisture content.  Compact each layer to required percentage of maximum dry density 
for each area classification.  Do not place backfill or fill material on surfaces that are 
muddy, frozen, or contain frost or ice.  Some of the native till may be sufficiently above 
its optimum moisture content to require some drying prior to final compaction.  This 
drying can likely be accomplished as part of the placement during relatively dry weather 
conditions.  Some of the excavation may be below the groundwater table and will be 
placed somewhat above its optimum water content. The rapid placement of dense 
relatively impervious soils can produce high pore pressures.  The development and 
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dissipation of pore water pressures are time related functions.  Care needs to be 
exercised in fill placed above piping as high pore pressure can cause liquefying of the 
soils surrounding a pipe allowing the pipe to rise through the liquified zone of the 
backfill. 

 
E. Place backfill and fill materials evenly adjacent to structures, to required elevations. Take 

care to prevent wedging action of backfill against structures by carrying the material 
uniformly around structures to approximately same elevation in each lift. 
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3.9 GRADING 
 

A. General:  Uniformly grade areas within limits of construction.  Smooth finished surface 
within specified tolerances. 

 
B. Lawn or Unpaved Areas: Finish areas to receive topsoil to within not more than 30 mm 

above or below the required subgrade elevations. 
 

C. Pavements:  Shape surface of areas under pavement to line, grade and cross-section, 
within finish surface not more than 13 mm above or below the required subgrade 
elevation. 

 
3.10 FIELD QUALITY CONTROL 
 

A. Quality Control Testing During Construction: Shall be at the discretion of the Engineer. 
 
3.11 MAINTENANCE 
 

A. Protection of Graded Areas: Protect newly graded areas from traffic and erosion.  Keep 
free of trash and debris. 

 
B. Repair and re-establish grades to specified tolerances in settled, eroded and rutted areas 

to specified tolerances. 
 

C. Reconditioning Compacted Areas: Where completed compacted areas are disturbed by 
subsequent construction operations or adverse weather, scarify surface, reshape and 
compact to required density prior to further construction. 

 
3.12 DISPOSAL OF EXCESS AND WASTE MATERIALS 
 

A. Removal from Owner's Property: Remove waste materials, including unacceptable 
excavated material, trash and debris, and dispose of it off the Owner's property or in an 
approved waste area. 

 
B. Excess acceptable/useable excavated material shall be stockpiled on-site at locations 

directed by the Engineer. The Contractor shall not have any right of property in any 
suitable material taken from any excavation.  Do not remove any such materials from 
the construction site without the approval of the Engineer.  This provision shall in no 
way relieve the Contractor of his obligations to remove and dispose of any material 
determined by the Engineer to be suitable for backfilling. 

 
3.13 Excavations around other utilities, pipes, stone drains, culverts and similar installations shall be 

done with extreme care.  It shall be the Contractor's responsibility to contact the 
owner/operator of each utility to be encountered and obtain information relative to location 
and depth before excavating in the area.  The Contractor shall promptly notify the utility owner 
concerned in the event of damage occurring during construction, whether caused by him or by 
others. 
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Where existing stone drains are to be crossed, care shall be taken to install the sewer line in the 
area of the stone drain with a minimum amount of disturbance to the stone drain.  If sections of 
the stone drain must be removed, the Contractor shall replace them in their original condition, 
exercising extreme care in compacting the backfill under, around and over the stone drain. 

 
3.14 Private utilities (building drains, etc.) encountered in the work shall be brought to the 

attention of the Engineer and be handled in such a manner as he directs. 
 
3.15 Additional excavation shall mean earth excavation necessary to overcome unstable 

trench conditions, test pits for location of sewers and other utilities and for other 
authorized excavation as directed by the Engineer. 

 
 
 
 
 
 
 
 
 END OF SECTION 
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 SECTION 02223 
 
 TRENCH EXCAVATION - EARTH 
 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. Work Included: 
 

1. Trench excavation work in earth includes the removal of sand, gravel, existing sewers 
and manholes, ashes, loam, clay, swamp muck, soft or disintegrated rock or hard pan 
which can be removed with a backhoe, or a combination of such materials, and 
boulders measuring less than two cubic yards for the installation of pipes and 
appurtenant structures. 

2. All trench excavation shall be classed as earth or ledge. 
 

B. Related Work Specified Elsewhere (Where Applicable): 
 

1. Traffic regulation is specified in MDOTSSHB 
2. Clearing, removal and replacement of paving, trench excavation, ledge material, 

manholes and catch basins, when applicable, are specified in the appropriate Sections in 
this Division. 

3. Pipe and pipe fittings are specified in Division 2 .  
 
1.2 JOB CONDITIONS 
 

A. Utilities: 
 

1. The locations of known buried water lines, sewer lines, telephone cables, storm drains, 
culverts, gas mains, electric conduits and other utilities are shown on the Drawings.  No 
guarantee is made as to the correctness of the locations shown and to the completeness 
of the information given.  Refer also to Division 1 for utility information. 

2. Discontinue excavation by machinery when the excavation approaches pipes, conduits 
or other underground structures of which the approximate locations are not known.  
Use manual excavation methods to locate the obstructions. 

 
B. Existing Structures: 

 
1. Perform excavation in such a manner that will prevent any possibility of undermining 

and disturbing the foundations of any existing structures and any work previously 
completed under this Contract. 

2.  Where existing buildings and other structures are in close proximity to the proposed 
construction, exercise extreme caution and utilize sheeting, bracing and whatever other 
precautionary measures that may be required. 
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C. Repairing Damage: Restore, or have restored to existing condition, all damage to existing 
utilities, structures, lawns, other public and private property which results from 
construction operations, at no additional expense to the Owner, to the complete 
satisfaction of the Engineer, the utility company, the property owners and the Owner. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 

A. The Contractor shall not have any right of property in any suitable material taken from any 
excavation.  Do not remove any such materials from the construction site without the 
approval of the Engineer.  This provision shall in no way relieve the Contractor of his 
obligations to remove and dispose of any material determined by the Engineer to be 
unsuitable for backfilling. 

 
B. Unsuitable Material: 

 
1. If, in the opinion of the Engineer, the material encountered above the indicated grade, 

shown on the Drawings, for excavation is unsuitable material, remove the material to 
the widths and depths as directed by the Engineer.  Replace this material as specified 
in the “Earthwork” section of this Division. 

2. If, in the opinion of the Engineer, the material encountered at or below the indicated 
grade shown on the Drawings for excavation is unstable material, remove the material 
to the full width of the trench and to the minimum depth of 300 mm below the pipe.  
Replace this material with thoroughly compacted suitably screened gravel or crushed 
stone bedding material. 

3. All excavated materials designated by the Engineer as unsuitable shall become the 
property of the Contractor and disposed of at locations acceptable to or designated by 
the Owner, at no additional cost to the Owner. 

 
C. Embankment Material:  Obtain prior approval and instructions from the Engineer prior to 

undertaking the excavation for pipe placement of any fill material that has been in an 
embankment less than one year. 
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PART 3 - EXECUTION 
 
3.1 PERFORMANCE 
 

A. General: 
 

1. Unless otherwise specifically directed or permitted by the Engineer, begin excavation 
at the low end of sewer lines and proceed upgrade. 

2. Perform excavation for water mains in a logical sequence. 
 

B. Amount of Excavation: 
 

1. Trench width: As shown. 
2. Trench depth: As shown. 
3. Open Excavation: 

a. The extent of open excavation shall be controlled by prevailing conditions. 
b. Open excavation shall, at all times, be confined to the limits prescribed by the 

Engineer. 
 

4. Unauthorized Excavation: 
a. Backfill, to the specified grade, any excavation beyond the limits stated above and 

as shown (unless specifically ordered by the Engineer) with thoroughly compacted 
crushed stone or screened gravel. 

    b. Backfilling unauthorized excavations shall be at no additional cost to the Owner. 
 

C. Shoring and Bracing: 
 

1. As the excavation progresses, install such shoring and bracing necessary to prevent 
caving and sliding and to meet the requirements of the State and OSHA safety 
standards. 

 
 
 
 
 
 
 END OF SECTION 
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 SECTION 02228 
 
 GRANULAR BORROW & PIPE BEDDING MATERIAL 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. Work Included:  Provide, place, and compact borrow and bedding material in 
authorized areas as shown and/or as directed by the Engineer. 

 
B. Related Work Specified Elsewhere:  Trench excavation - backfilling, compaction, 

control, and testing are specified in the appropriate Sections in this Division. 
 
1.2 SUBMITTALS 
 

A. Submit samples, laboratory sieve analyses and proctors of all materials.  Material shall 
be submitted by the Contractor for approval by the Engineer, or his representative. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 

A. Pipe Bedding: (Backfill in the Pipe Embedment Zone) shall be: 
 

1. PVC Pipe and Plastic Culvert (CPT): 
 

a. Crushed rock or gravel similar to MDOT Specification 703.06(a) type 
“A” Aggregate Base, conforming to following gradation:  

 
Sieve Size    % Finer by Weight 

 
37.5 mm           100 
12.5 mm     45-70 
6.3 mm     30-55 
4.75 mm            5-20 
75 µm      0-5 

 
Crushed rock without fine-grained material to act as a filter against migration 
of fines from native trench soils will not be allowed. 
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2. Sewer Pipe (DI), Metal Culvert, Extruded HDPE Pipe, CMP and R.C. Storm 
Drain: 

 
a. Screened gravel, well graded in size from 9.5 mm to 19 mm, well-

graded sand, or such other material as may be approved by the 
Engineer. 
1) Clean, hard, and durable fragments. 
2) Free from dirt, vegetation, or other objectionable matter, and free 

of any excess, or soft, thin elongated, laminated or deleterious 
particles. 

b. Crushed rock of suitable size and grading may be used in lieu of 
screened gravel. 

 
 

3. Pressure Pipe (DI): 
 

a. Select material consisting of native soil excavated from the trench fee 
of stones, foreign and frozen materials. 

 
B. Crushed Rock: Suitably graded from 6.5 mm to 19 mm in size or else otherwise 

approved by the Engineer. 
 

C. Granular Structural Fill and Backfill: 
 

1. Compacted granular structural fill and backfill under utility structures shall 
consist of crushed stone or gravel, free of organic material, loam, trash, 
snow, ice, frozen soil and other objectionable material and shall be graded 
within the following limits: 

 
Sieve Size % Finer by Weight 

 
25 mm        100 
19 mm  90-100 
6.3 mm  20-55 
4.75 mm  0-10 

 
2. Compacted granular structural fill and backfill under slabs on grade and 

within building areas yet below “select fill” shall consist of granular soil with 
good drainage characteristics, free of organic material, loam, trash, snow, ice, 
frozen soil and other objectionable material and shall be graded within the 
following limits: 
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Sieve Size % Finer by Weight 

 
150 mm         100 
425 µm  0 - 70 
75 µm  0 - 20 

   
3. Select compacted structural fill and backfill under slabs on grade and 

adjacent to foundations, columns or posts shall consist of gravel, sandy 
gravel, or gravelly sand, free of organic material, loam, trash, snow, ice, 
frozen soil and other objectionable material and shall be graded within the 
following limits: 

 
Sieve Size % Finer by Weight 

 
76 mm         100 
6.3 mm  25 - 70 
425 µm  0 - 30 

   75 µm  0 - 5 
 
 
PART 3 - EXECUTION 
 
3.1 INSTALLATION 
 

A. Place screened gravel, crushed rock, crushed stone, granular backfill or sand in 
layers of uniform compacted thickness not greater than 150 mm.   

B. Thoroughly compact each layer by means of a suitable vibrator or mechanical 
tamper. 

 
C. In excavations below normal depth or where unsuitable materials are excavated, 

granular backfill may be used unless groundwater makes such usage impossible; if 
such is the case then bedding material or crushed stone shall be used. 

 
3.2 SCHEDULES 
 

A. Bedding Requirements/Earth or Ledge: 
 

1. PVC Sewer, Extruded HDPE Pipe, CPT Culvert, Metal Culvert, and Storm 
Drain Pipe: As shown, compacted to 90% of maximum density as 
determined by ASTM – 1557. Storm drain pipe and culverts shall be 
backfilled in accordance with MDOT SSNB 603.08. 

 
2. DI Sewer: Cast Iron Research Association (CIRRA) laying condition Type 4. 

 Pipe bedded in sand, gravel or crushed rock to a depth (below invert) of 
1/8 pipe diameter, 100 mm minimum, compacted backfill of select material 
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to tops of pipe.  Compact to 80% of maximum density as determined by 
ASTM -D-1557. 

3. DI Pressure Pipe (Except where sewers cross beneath): CIRRA laying 
condition Type 2.  Select material from invert to center of pipe, compacted 
to 70% of maximum density as determined by ASTM-D-1557. 

4. Reinforced Concrete (RC) Pipe: American Concrete Pipe Association Class 
B bedding.  Bed in sand, gravel or crushed rock per Class B details.  
Compact select material to 300 mm above pipe top to 80% of maximum 
density as determined by ASTM-D-1557. 

 
B. Under-slab fill and foundation backfill requirements 

 
1. A minimum of 300 mm of compacted select structural fill shall be placed 

directly under all slabs on grade and around buried posts and columns.  
2. A minimum of 450 mm of compacted select structural fill shall be placed 

adjacent to all foundations.  
 
 

 
 
 
 
 
 
 
 
 END OF SECTION 
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 SECTION 300 
 
 AGGREGATE BASE 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. Aggregate base shall be screened or crushed gravel consisting of hard, durable particles 
which are free from vegetable matter, lumps or balls of clay, and other deleterious 
substances. 

 
1.2 SUBMITTALS TO THE ENGINEER 
 

A. Contractor shall certify that materials comply with the specification requirements by 
submitting either laboratory test results or certificates of compliance. 

 
1.3 REFERENCE SPECIFICATIONS 
 

A. MDOT Standard Specifications for Highways and Bridges (MDOTSSHB). 
 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 

A. The gradation of the portion of the aggregate base course, which will pass a 3” sieve, 
shall meet the grading requirements of MDOTSSHB, Subsection 703.06(a), Type “A” 
unless otherwise noted on the drawings. 

B. Gradation tests shall conform to AASHTO T27, except that the material may be 
separated on the ½" sieve.  The base shall not contain particles of rock, which will not 
pass the 2" square mesh sieve.  The percentage passing the No. 200 mesh sieve shall be 
reported to the nearest 0.1 percent. 

 
PART 3 - EXECUTION 
 
3.1 PLACING 
 

A. Placement of the base course shall conform to applicable requirements of MDOTSSHB, 
Subsection 411.03 & 304.03. 

 
3.2 SHAPING, COMPACTING AND STABILIZING 
 

A. Shaping, compacting and stabilizing shall be in accordance with MDOTSSHB 
Subsection 411.04 & 304.04 except that field density tests shall be the Contractor's 
responsibility. 
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3.3 SURFACE TOLERANCE 
 

A. The completed surface of the aggregate base course shall be shaped and maintained to a 
tolerance, of 3/8" above or below the required cross sectional shape. 

 
 
3.4 PAYMENT 

 
A. The accepted quantity will be paid under the contract unit price of cubic meters as 

determined by the plans. 
 
 
 
 END OF SECTION 



DWSRF Supplemental General Conditions for Projects Done 
In Conjunction with MDOT 

2/6/04 
 
 

1. Disclaimer 
 
 The Water Utility portion of this contract is expected to be funded in part by a 
 State Revolving Loan.          
           
 The  Department of Human Services is not party to any portion of this  overall
 contract. 
 

 
2. Inspection 

 
The Department of Human Services shall have access to the project  site for 
inspection  of the Water Utility work  
 

3. Access to Records 
 

DHS, MMBB, and US Comptroller General, or any authorized representatives 
shall have the right to access records from the Department of Transportation 
pertinent to this project.  
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 SECTION 801 
 
 SANITARY SEWER PIPE 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. Work Included:  
 

1. Provide and install sewer pipe and fittings of the size(s) and type(s) and in the 
location(s) shown on the drawings and as specified herein. 

 
B. Related Work Specified Elsewhere (When Applicable): 

 
1. Excavation and backfill, dewatering, pavement, borrow and bedding material, 

and cleaning and testing requirements are specified in the appropriate sections 
of this Division. 

 
1.2 QUALITY ASSURANCE 
 

A. Manufacturers: 
 

1. Certain-Teed (PVC). 
2. Johns-Manville (PVC). 
3. U.S. Pipe and Foundry Company (DI). 
4. Griffin Pipe Company (DI). 
5. Or equivalent. 

 
1.3 SUBMITTALS TO THE ENGINEER 
 

A. Submit Shop Drawings in accordance with the General Conditions of the Construction 
Contract. 

B. Submit manufacturer's Certification of Conformance that pipe and fittings meet or 
exceed the requirements of these Specifications. 

C. Submit other documents as specified in the appropriate sections of this Division. 
 
1.4 DELIVERY, STORAGE AND HANDLING 
 

A. Provide all labor necessary to assist the Engineer to inspect pipe, fittings, gaskets and 
other materials. 

B. Carefully inspect all materials at the time of delivery and just prior to installation. 
C. Carefully inspect all pipe and fittings for: 

 
 
1. Defects and damage. 
2. Deviations beyond allowable tolerances for joint dimensions. 
3. Removal of debris and foreign matter. 

D. Examine area and structures to receive piping for: 
 



MDOT - Hampden 801 - 2 42060E 

1. Defects, such as weak structural components that adversely affect the execution 
and quality of work. 

2. Deviations beyond allowable tolerance for pipe clearances. 
E. All materials and methods not meeting the requirements of the Contract Documents 

will be rejected. 
F. Immediately remove all rejected materials from the project site. 

 
PART 2 - PRODUCTS 
 
2.1 PVC PIPE AND FITTINGS 
 

A. The polyvinyl chloride pipe and fittings, including those required for stubs, shall 
conform to ASTM standard specification for PVC Sewer Pipe and Fittings, Designation 
D3034 (SDR 35) or F789 100 mm to 380 mm (4" to 15"), F679 460 mm to 660 mm 
(18" to 27"). 

 
B. Straight pipe shall be furnished in lengths of not more than 4 m (13'). 
C. Saddles will not be allowed. 
D. Joints: 

 
1. Joints for the polyvinyl chloride pipe shall be push-on joints using factory 

installed elastomeric ring gaskets. 
2. The gaskets shall be securely fixed into place by the manufacturer so that they 

cannot be dislodged during joint assembly. 
3. The gaskets shall be of a composition and texture which is resistant to common 

ingredients of sewage and industrial wastes, including oils and groundwater, and 
which will endure permanently under the conditions of the proposed use. 

4. The joints shall conform to ASTM Specifications for Joints for Drain and Sewer 
Plastic Pipes using Flexible Elastomeric Seals, Designation D3212-76. 

 
2.2 DI PIPE 
 

A. DI pipe shall be a minimum of Class 52 conforming to the requirements of ANSI A21.5 
and ANSI A-21.11 push on joints.  Where required because of depth or bedding 
conditions, DI pipe shall be increased to that recommended in ANSI/AWWA C151.  
Pipe shall be cement lined and double asphalt seal coated inside and bituminous coated 
outside. 
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PART 3 - EXECUTION 
 
3.1 INSTALLATION 
 

A. Inspection: 
 

1. Each pipe unit shall be inspected before being installed.  No single piece of pipe 
shall be laid unless it is generally straight. 

2. The centerline of the pipe shall not deviate from a straight line drawn between 
the centers of the openings at the ends of the pipe by more than 5 mm per 
meter of length (1/16" per foot of length). 

3. If a piece of pipe fails to meet this requirement for straightness it shall be 
rejected and removed from the site. 

4. Any pipe unit or fittings discovered to be defective either before or after 
installation shall be removed and replaced with a sound unit. 

 
B. Jointing: 

 
1. All pipe and fittings shall be cleared of all debris, dirt, etc., before being installed 

and shall be kept clean until accepted in the completed work. 
2. Pipe and fittings shall be installed to the lines and grades indicated on the 

Drawings as required by the Engineer.  Care shall be taken to ensure true 
alignments and gradients. 

3. All joint surfaces shall be cleaned.  Immediately before jointing the pipe, the bell 
or groove shall be lubricated in accordance with the manufacturer's 
recommendations. 

4. Each pipe unit shall then be carefully pushed into place without damage to the 
pipe or gasket.  Suitable devices shall be used to force the pipe units together so 
that they will fit with a minimum open recess inside and outside and have tightly 
sealed joints. Care shall be taken not to use such force as to wedge apart and 
split the bell or grove ends. 

5. Joints shall not be pulled or cramped unless permitted by the Engineer. 
 

C. Fabrication: 
 

1. Cut the pipe with a hand saw, metal-inserted abrasive wheel, or pipe cutter with 
blades (not rollers). 

2. Examine all cut ends for possible cracks caused by cutting.  
 

D. Installation in Trenches: 
 

1. Firmly support the pipe and fittings on bedding material as shown on the 
Drawings and as specified in the appropriate sections of these Specifications. 

2. Do not permanently support the pipe or fittings on saddles, blocking stones, or 
any material which does not provide firm and uniform bearing along the outside 
length of the pipe. 

3. Thoroughly compact the material under the pipe to obtain a substantial 
unyielding bed shaped to fully support the pipe. 

4. Excavate suitable holes for the joints so that only the barrel of the pipe receives 
bearing pressure from the supporting material after placement. 
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5. Lay each pipe length so it forms a close joint with the adjoining length and bring 
the inverts to the required grade. 

6. Set the pipe true to line and grade.  Use a laser beam aligner for grade and 
alignment. Lay pipe without break up-grade from structure to structure with the 
bell end of the pipe upstream. 

7. Do not drive the pipe down to grade by striking it with a shovel handle, timber, 
rammer, or any other unyielding object. 

8. Make all pipe joints as watertight as possible with no visible leakage and no 
sand, silt, clay, or soil of any description entering the pipeline at the joints. 

9. Immediately after making a joint, fill the holes for the joints with bedding 
material, and compact. 

10. When each pipe length has been properly set, place and compact enough of the 
bedding material between the pipe and the sides of the trench to hold the pipe 
in correct alignment. 

11. After filling the sides of the trench, place and lightly tamp bedding material to 
complete the bedding as shown on the Drawings. 

12. Take all necessary precautions to prevent floatation of the pipe in the trench. 
13. Where there is evidence of water or soil entering the pipeline, repair the defects 

to the satisfaction of the Engineer. 
 

E. Temporary Plugs: 
 

1. When pipe installation work in trenches is not in progress, close the open ends 
of the pipe with temporary watertight plugs. 

2. If water is in the trench when work is resumed, do not remove plugs until all 
danger of water entering the pipe is eliminated. 

3. Do not use the pipelines as conductors for trench drainage during construction. 
 

F. Trench Dams: 
 

A. Trench dams to hinder the flow of groundwater through the bedding material 
shall be constructed along the trench.  Trench dams shall be either Type 1 or 
Type 2.  Type 1 trench dams shall be constructed of material excavated from 
the trench, Type 2 trench dams shall be constructed of relatively impervious 
clayey or silty material obtained from borrow sources.  Type 1 trench dams shall 
extend 300 mm (1') above the pipe embedment zone and have a 600 mm (2') 
minimum top width.  Type 1 trench dams shall be spaced within 7.6 m (25') up 
station of each manhole, and in granular soils whenever the trench grade rises 
1.5 m (5'), or in fine grained and mixed soils whenever the trench grade rises 3 
m (10').  Type 2 trench dams shall have a minimum width of 1.5 m (5'), extend 
from trench invert to the finish grade of the subbase and be constructed within 
15.2 m (50') up station of all rail crossings, or other locations as shown. 

 
3.2 WATERMAIN RELOCATION OR REPAIR 
 

A. When it is necessary to relocate a watermain to eliminate a direct on-grade conflict with 
work, the following conditions of separation, as taken from the Ten State 
Recommended Standards for Sewage Works, 1978 edition, shall apply. 

 
B. Horizontal Separation: 
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1. Sewers shall be laid at least 3.05 m (10') horizontally from any existing or 

proposed watermain. The distance shall be measured edge to edge.  In cases 
where it is not practicable to maintain a 3.05 m (10') separation, the appropriate 
reviewing agency may allow deviation on a case-by-case basis, if supported by 
data from the design Engineer.  Such deviation may allow installation of the 
sewer closer to a watermain, provided that the watermain is in a separate trench 
or on an undisturbed earth shelf located on one side of the sewer and at an 
elevation so the bottom of the water main is at least 450 mm (18") above the 
top of the sewer. 

 
C. Crossings 

 
1. Sewers crossing watermains shall be laid to provide a minimum vertical distance 

of 450 mm (18") between the outside of the watermain and the outside of the 
sewer.  This shall be the case where the watermain is either above or below the 
sewer.  The crossing shall be arranged so that the sewer joints will be equidistant 
and as far as possible from the watermain joints.  Where a watermain crosses 
under a sewer, adequate structural support shall be provided for the sewer to 
prevent damage to the watermain. 

 
D. Special Conditions 

 
1. When it is impossible to obtain proper horizontal and vertical separation as 

stipulated above, the sewer shall be designed and constructed equal to the water 
pipe, and shall be pressure tested to assure watertightness prior to backfilling. 

2. If a water and sewer pipe crosses one another with less than an 450 mm (18") 
clearance, both pipes shall be encased in concrete in accordance with the 
requirements of the New Standard TR-16. 

3. It is recognized by the Owner and Contractor that the existence and location of 
all watermain crossings at or adjacent to the work cannot be predetermined 
prior to undertaking the work.  Therefore it is anticipated that from time-to-
time watermains whose existence was unknown or location incorrectly marked 
by the water utility may be broken.  When this occurs, the watermain shall be 
repaired as described below. 

4. Relocated or repaired watermains shall be constructed of ductile iron pipe 
conforming to the requirements of ANSI A21.51 and the local water utility 
except as noted below.  Pipe shall have push on joints employing a single gasket 
to effect the joint seal designed for 1.7 MPa (250 psi) working pressure and 
Type 4 laying conditions with 1.8 m (6') of earth cover. 

5. All pipe shall be double cement-lined and have a double asphalt seal coat of a 
type that does not impart taste or odor to the water.  The outside of all pipe 
shall be bituminous coated. 

6. Fittings shall be cast iron or ductile iron, at least 1.7 MPa (250 psi) working 
pressure, cement-lined seal coated inside and tar coated outside as described 
above; with mechanical joints complete with all joint accessories, including 
ductile iron retainer glands, and conform to ANSI A21.10 and A21.11. 

7. Mechanical joint split repair sleeves with gaskets suitable for sealing either pit 
cast or centrifugally cast pipe shall be used to connect the relocated or repaired 
watermain to the undisturbed main. 
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8. Cutting Pipe:  All cutting of iron pipe shall be done using a mechanically 
powered cutting device.  Blades shall be carbide tipped for cutting cement-lined 
iron pipe.  The machine used shall be a portable saw equal to those made by 
Fein, Wachs, or Homelite.  When the cut end is to be used for a push on joint, 
it shall be tapered back on the outside of the cut about 3 mm (1/8"), at an angle 
of about 30° with the pipe centerline. This shall be done with a coarse file or 
portable grinder. 

9. Where it is necessary to relocate fire hydrants the Owner will supply the hydrant 
and the Contractor shall supply all pipe and fittings for the hydrant arm. 

10. Connections to Existing Mains:  The Contractor shall make all necessary taps, 
whether dry or wet, into the various water pipes and shall install the sleeves, 
tees, couplings, reducers, nipples, jointing materials and the items necessary to 
make all joints watertight and provide complete and effective connections to 
existing watermains. 

11. No valves on existing mains shall be operated by the Contractor without 
permission of the Owner of the existing main. 

12. Classification of materials excavated, trenching methods, blasting and backfilling 
shall be subject to the applicable requirements for sewer construction.  Prior to 
lowering a pipe section into the trench a coupling hole shall be dug in the trench 
bottom having a length, width and depth to allow assembly and to maintain a 
minimum clearance of 50 mm (2") between the coupling and undisturbed 
trench bottom. 

 
3.3 CONNECTION OF EXISTING DRAINS 
 

A. Existing drains to be intercepted shall be disconnected and the upstream section 
connected to the interceptor at those locations shown on the Drawings or indicated by 
the Engineer.  The upstream end of the disconnected section shall be plugged with 
mortar in a manner approved by the Engineer. 

 
3.4 POLE RESTRAINT 
 

A. Completion of the work may require temporary restraint of power poles.  The 
Contractor shall obtain all necessary permits, pay all fees and fully coordinate his 
activities as required by the local power utility. 

 
3.5 CLEANING AND TESTING 
 

A. Cleaning and Testing Piping – General: 
 

1. Thoroughly clean all piping prior to testing.  Remove all dirt, dust, oil, grease 
and other foreign material. 

 
B. Testing: 

 
1. Clean and test pipe in accordance with appropriate Sections of this Division. 

 
 
3.6 MEASUREMENT AND PAYMENT, Items 801.17 & 801.18 
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         A. The quantity of Sewer Construction to be measure for payment will be the number of linear 
meters horizontally along the centerline of the pipe between structures, of each diameter and type 
acceptably installed and tested.  Sewer Construction will be paid for at the Contract price per linear 
meter for each diameter and type installed and tested.  No separate payment will be made for 
excavation, trench  shaping, dewatering, bedding, pipe connections, backfilling, and disposal of excess    
or unsuitable material, the cost of which shall be considered included in the Contract unit price for 
sewer construction. 
 
  
 
 

END OF SECTION 
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 SECTION 803 
 
 MANHOLES, VAULTS, COVERS AND FRAMES 
 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

A. Work Included:  Construct vaults, manholes, drop manhole 1.5 m ID, covers, 
frames, brick masonry, inverts, manhole boots, coring, and apply waterproofing in 
conformance with the dimensions, elevations, and locations shown on the Drawings 
and as specified herein. 

 
B. Related Work Specified Elsewhere (When Applicable): 

 
1. Pipe, excavation, backfill, paving, dewatering and final sewer testing are 

specified in the appropriate Sections in this Division. 
 
1.2 QUALITY ASSURANCE 
 

A. Precast Manhole Risers and Tops: 
 

1. Conform to ASTM C478-72 except as modified herein, on the Drawings or 
as directed by the Engineer. 

2. Average strength of 27,600 kPa as 28 days. 
3. Acceptable Manufacturers: 

a. Superior Concrete Company, Inc., Auburn, Maine 
b. American Concrete Industries, Veazie, Maine 
c. Maine Cement Products, Portland, Maine 
d. Or approved equal. 

 
4. Testing: 

a. Determine concrete strength by tests on 150 mm x 300 mm vibrated 
test cylinders cured in the same manner at the risers and tops. 

b. Have test conducted at the manufacturer's plant or at a testing 
laboratory approved by the Engineer. 

c. Have not less than two tests made for each 30.5 vertical meters of 
risers and tops. 

 
B. Manhole Steps: 

 
1. Acceptable manufacturers: 

a. BOWCO Step and Socket System 
b. Or approved equal. 

 
C. Frames and Covers: 
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1. Acceptable manufacturers: 
a. Portland Foundry Company 
b. Neenah Foundry Company 
c. Or approved equal. 

 
D. All manhole components shall be of design, construction, and workmanship 

approved by the Engineer. 
 
1.3 SUBMITTALS TO THE ENGINEER 
 

A. Submit shop drawings and manufacturer's literature in conformance with Standard 
General Conditions of the Construction Contract. 

B. Riser and Tops:  Submit test results and receive approval from the Engineer prior to 
delivery to the site. 

 
1.4 QUALITY ASSURANCE 
 

A. Standards: 
 

1. MDOT Standards Section 604 Manholes and Catch Basins. 
 
1.5 SCHEDULE 
 

A. Prior to ordering manholes the Contractor shall obtain field level information to 
establish rim elevations for each manhole.  As part of the shop drawing submittal, 
submit a manhole component schedule, indicating as a minimum, for all manholes, 
the following information: 

 
1. Proposed finished rim elevation. 
2. Riser ring thickness. 
3. Individual height and size of all precast sections. 
4. Positioning (horizontal and vertical) of all pipe penetrations into the           

manhole. 
5. Invert elevations of all pipes into the manhole. 

 
B. All manhole components delivered to the job shall be clearly marked to show the 

manhole number and installation sequence in conformance with the approved shop 
drawing schedule. 

 
PART 2 - PRODUCTS 
 
2.1 RISERS AND TOPS 
 

A. Dimensions, unless otherwise shown on the Drawings, or as directed by the 
Engineer. 

 
1. Risers: 

a. Diameter: 1.2 m I.D., 1.5 m diameter ID for drop manhole. 
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b. Length:  Shall be 1.2 m - no substitution allowed. 
c. Wall Thickness:  Not less than 130 mm. 
d. Joints:  Bell-and-spigot or tongue-and-groove formed on machine 

rings to ensure accurate joint surfaces. 
2. Tops: 

a. Diameter:  Concentric cone type, 610 mm I.D. at top, 1.2 m I.D. at 
bottom unless otherwise shown on the Drawings. 

b. Length:  Shall be 1.2 m - no substitutions allowed. 
c. Wall thickness:  Not less than 130 mm at the base, tapering to not 

less than 200 mm at the top. 
d. Joints:  Bell-and-spigot or tongue-and-groove formed on machine 

rings to ensure accurate joint surfaces. 
3. Flat Slab Tops: 

a. Location:  Where shallow installations will not permit the use of a 
cone-type top, or where shown on the Drawings. 

b. Slab Thickness:  Not less than 150 mm. 
c. Construction to support HS-20 wheel loading. 

 
B. Openings: 

 
1. Provide openings in the risers to receive pipes entering the manhole. 
2. Make openings at the manufacturing plant or core opening in the field. 
3. Size:  To provide a uniform angular space between the outside wall of the 

pipe and the riser. 
4. Location:  To permit setting of the entering pipes at the correct elevations. 
5. Openings shall have a flexible watertight union between pipe and the 

manhole base. 
a. Cast into the manhole base and sized to the type of pipe being used. 
b. Type of flexible joint being used shall be approved by the Engineer. 

 
2.2 FRAMES AND COVERS 
 

A. Cast iron manhole frames and covers shall be cast of material conforming to 
the requirements of ASTM A48 Grade 30 and be of uniform quality, free 
from blowholes, porosity, hard spots, shrinkage distortion or other defects.  
They shall be smooth and well-cleaned by shotblasting or other approved 
method.  They shall be of heavy duty construction weighing not less than 
136 kg and machined on both vertical and horizontal seating surfaces.  
Covers shall be of checkered top design embossed with the word 
“WATER”, "SEWER" or “DRAIN”, as applicable, in 51 mm letters.  
Frames shall be provided with four 25 mm diameter holes spaced 90° apart 
around the base flange. 

B. Minimum clear opening of 605 mm. 
 
 C. Fully machined bearing surfaces to prevent rocking under traffic. 

 
 D. Constructed to support an HS-20 wheel loading. 
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E. Hardware for attaching manhole frames to cone sections shall consist of 19 
mm diameter continuously threaded lagstud, field cut to desired length, 51 
mm diameter heavy duty flat washers, lock washers and heavy hex lag nuts. 

 
2.3 MANHOLE STEPS 
 

A. Copolymer polypropylene type designed with a minimum concentrated live load of 
136 kg and meeting ASTM 2146 Polypropylene. 

 
2.4 Each section of the precast manholes shall have two tapered holes for the purpose of 

handling and setting. 
 
2.5 The boot type pipe to manhole seal shall be of molded neoprene compound conforming to 

ASTM C443, with 10 mm wall thickness throughout. A  series of beads shall be molded into 
the boot surfaces that contact the manhole part and pipe barrel to fill surface irregularities 
when clamped in place.  Boot attachment bands and draw bolts shall be corrosion resistant 
non-magnetic stainless steel. 

 
2.6 JOINTS 
 

A. Precast concrete manhole sections shall be of lapped joint construction. All joints 
shall be triple sealed with: 

 
1. Flexible butyl resin sealant on the inner lap conforming to Federal 

Specification SS-S210A and AASHTO M-1983,  Minimum acceptable 
product application range shall be –12.2°C to 54.4°C. 

2. Flexible strip consisting of butyl rubber-hydrocarbon (24+1%) and sodium 
bentonite (75+1%) sealant on the outer lap.  Minimum acceptable product 
application range shall be -15°C to 51.7°C.  

3. Flexible 230 mm wide wrap consisting of 1.1 mm EPDM rubber backing 
supporting a 0.9 mm thick self-bonding butyl compound applied to the 
exterior face of the manhole and centered on the joint. 

 
B. All sealing components shall be applied to clean, dry, primed surfaces, prewarmed if 

necessary, in accordance with manufacturer's instructions.  All joint sealants shall be 
fully applied prior to vacuum testing. 

 
2.7 Four 19 mm x 100 mm tie loops, with threads protected by plastic inserts and spaced 90° 

apart shall be cast in the top of each cone section to allow securing manhole frames to the 
cone section with 19 mm diameter continuously threaded lag stud. 

 
2.8 FRAME RISER RINGS 
 

A. Concrete frame riser rings shall be cast-in-place and reinforced with two #3 bar 
hoops per 100 mm of height, #9 gauge wire lifting loops exterior of the manhole 
frame mounting flange, and four 51 mm diameter PVC sleeves spaced 90° apart and 
centered on the 19 mm lagstud as shown. 
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PART 3 - EXECUTION 
 
3.1 CONSTRUCTION 
 

A. Excavation and backfilling for manholes shall conform to the appropriate sections of 
the sewer construction item of these specifications. 

 
1. Manholes shall be placed on a level foundation of compacted crushed stone 

of not less than 200 mm in depth.  The crushed stone shall be brought to 
accurate level and grade such that when the manhole base section is placed, 
the sewer pipe inverts are at the elevation specified. 

2. The base section shall be reset, if necessary, to achieve design pipe grade.  
Manhole backfill shall be crushed stone bedding material to 610 mm above 
the pipes. 

3. Pipe penetrations shall be spaced vertically above the tub invert to facilitate 
installation of a 1.2 m cone section with the minimum numbers of riser rings 
to adjust the frame and cover to finish grade. 

4. Manhole sections shall be accurately placed with joints tightly sealed, and 
manhole rungs vertically aligned.  Misaligned manhole rungs shall be cause 
for rejection. 

5. Manhole rim elevations are to be matched to pavement, shoulder,  or lawn 
elevations.  All other locations are to have rim elevations 610 mm above 
existing ground surface unless otherwise noted. 

6. Precast barrel sections shall be spaced as to minimize use of cast-in-place 
riser rings in bringing frames and covers to approximately finish grade.  In no 
case shall the total height of riser rings for a given manhole exceed 150 mm.  
The joints between the cone section riser rings and manhole frame base 
flange shall normally be sealed with a heavy bodied bituminous mastic 
sealant troweled into the sealing surface to a minimum thickness of 3 mm. 
All excess sealant shall be cleaned from the inside of the completed manhole. 

7. Lift holes shall be fully sealed with non-shrink grout prior to testing and 
backfill. 

 
3.2 PERFORMANCE 
 

A. Precast Risers and Tops: 
 

1. Perform jointing in accordance with manufacturer's recommendations and as 
approved by the Engineer. 

2. Install risers and tops level and plumb. 
3. Do not permit water to rise over newly made joints until after inspection by 

the Engineer. 
4. Make all joints watertight. 
5. Solidly fill annular spaces around pipes entering the manholes with non-

shrink grout. 
6. When necessary, core openings carefully to prevent damage to risers and 

tops.  Replace damaged risers and tops at no additional cost to the Owner. 
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B. Drop Manholes: 
 

1. Free drop inside manholes shall not exceed 610 mm, measured from the 
invert of the inlet pipe to the invert of the outlet pipe. 

2. Where free fall exceeds 610 mm, construct a drop manhole as shown on the 
Drawings or as directed by the Engineer. 

 
C. Adjust to Grade: 

 
1. Adjust tops of manholes to grade with cast-in-place riser rings. 

 
D. Pipe Connections to Manholes: 

 
1. Connect pipes to manholes with joint design and materials approved by the 

Engineer. 
 

E. Invert Channels: 
 

1. Smooth and semicircular in shape conforming to the inside of the adjacent 
sewer section. 

2. Make changes in direction of flow with smooth curves having a radius as 
large as permitted by the size of the manhole. 

3. Stop the pipes at the inside face of the manhole where changes of direction 
occur. 

4. Form invert channels with brick or other methods approved by the 
Engineer. 

5. Slope the floor of the manhole to the flow channel, or as directed by the 
Engineer. 

 
F. Masonry: 

 
1. Laying Brick: 

a. Use only clean bricks in brickwork for catch basins. 
b. Moisten the brick by suitable means until they are neither so dry as to 

absorb water from the mortar nor so wet as to be slippery when laid. 
c. Lay each brick in full bed and joint of mortar without requiring 

subsequent grouting, flushing, or filling, and thoroughly bond as 
directed. 

d. Construct all joints in a neat workmanlike manner.  construct the 
brick surfaces inside the manholes so they are smooth with no mortar 
extending beyond the bricks and no voids in the joints. 

e. Manhole channel inverts and shelves shall be of brick masonry built 
with care.  The brick work shall be neatly laid out, and accurately cut 
as necessary, to provide a uniform snag-free transition between all 
pipes.  The invert shall be laid in a stretcher pattern in the form of a 
half pipe section with vertical sidewalls.  Channel sides shall be raised 
vertically from the spring line of the outlet pipe to a minimum of one 
full course above the highest influent pipe crown.  Where changes in 
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direction are necessary the invert shall be shaped with as great a 
radius as possible.  Longitudinally the finished shelf shall be level.  
Transversely the finished shelf shall slope to the channel at the rate 
of 42 mm per meter. 

 
2. Curbing: 

a. Protect brick masonry from drying too rapidly by using burlaps 
which are kept moist, or by other approved means. 

b. Protect brick masonry from the weather and frost as required. 
 

G. Frames and Covers: 
 

1. Set all frames in a full bed of mortar, true to grade and concentric with the 
manhole opening. 

2. Completely fill all voids beneath the bottom flange to make a watertight fit. 
3. Place a ring of mortar at least 25 mm thick around the outside of the bottom 

flange, extending to the outer edge of the manhole all around its 
circumference. 

4. Clean the frame seats before setting the covers in place. 
5. All manhole frames shall be secured to the cone section with 19 mm 

diameter lagstud mounting hardware. 
 
H. Manhole Steps: 

 
1. Thoroughly clean all surface to be embedded with a suitable cleaning agent 

to ensure that the surfaces are free from all foreign matter such as dirt, oil 
and grease. 

2. All steps shall be driven into sockets in the walls of the precast section so as 
to form a continuous ladder with a distance of 300 mm between steps. 

 
I. Installation of Steps: 

 
1. Provide manhole steps of the size, shape, material and spacing as shown on 

the Drawings. 
2. Install manhole steps in strict accordance with the manufacturer's 

instructions and recommendations.  Steps shall properly line up with each 
other and with the manhole cover. 

 
3.3 MANHOLE TESTING 
 

A. General: 
 

1. Perform vacuum tests on all manholes. 
2. All testing must be performed in the presence of the Engineer. 

 
B. Vacuum test: 
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1. The vacuum test shall be performed after backfilling the manholes.  The 
boot clamps shall be properly tightened to prevent the boot from being 
sucked into the manhole.  Proper bracing of stub ends is required.  The test 
shall be run at the following rate and test times. 
 a. For 1.2 m or 1.8 m diameter manholes: 

 1) Initial pressure test – 35 kPa (i.e., 35 kPa absolute). 
 2) Test time – 3.5 kPa drop to 30.5 kPa in 2 minutes  

minimum allowable, for 0-3 m deep manholes, 2½  
minute minimum allowable for 3 m – 4.5 m deep  
manholes; 3 minutes minimum allowable for 4.5 m-
7.6 m deep manholes. 

2. If pressure drop exceeds 3.5 kPa within the specified time the manhole shall 
be repaired and retested until it passes the vacuum test. 
 a. If manhole can not be sealed from the interior, it shall          

be excavated, the seals repaired and as necessary and  
rebackfilled prior to testing. 

 b. All tests for acceptance of the completed manhole shall be 
accomplished only in the presence of the inspection 
Engineer. 

 
3.4 MANHOLES CONSTRUCTED ON EXISTING SEWERS 
 

A. Construct manholes on existing sewers as shown and outlined below: 
 

1. Locate manhole, confirm and invert elevations, and pipe size and type. 
2. Excavate pipe, demolishing existing manhole as necessary. 
3. Construct new manhole, including base, as specified herein. Bypass or 

control sewer flow as necessary. 
4. Furnish and install pipe connector stubs and adaptor couplings as necessary 

to reconnect all pipes. 
 
 
3.5 PAYMENT/MEASUREMENT 
 

A. See section 604 in MDOT Standard Specifiactions. 
 
 
 
 
 
 END OF SECTION 
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SPECIAL PROVISION 
SECTION 812 

SEWER MANHOLE 
 
Description  This work shall consist of the installation and adjustment of manholes as 
indicated in the Bid Book, Plans, or as directed by the Resident. 
 
Sewer Manhole shall consist of removing an existing manhole and replacing with a new 
manhole in accordance with Section 604 - Manholes, Inlets, and Catch Basins. 
 
Adjust Sewer Manhole to Grade shall consist of adjusting a manhole to the required final 
grade, including any lowering and any other adjustments that may be necessary prior to 
setting the final grade and in accordance with this Section and Section 604 - Manholes, 
Inlets, and Catch Basins. 
 
 
 Pay Item                               Pay Unit 
 
812.162    Adjust Sewer Manhole to Grade      Each 
 
 
 



 
 
 

PIN #:  8593.00  Location:  Hampden   Permit Member:  Rhonda Poirier 
Photographs    Database/Projex  ⌧ Package to ENV Coordinator: 11/15/02  

 

                        

 
⌧   HISTORIC AND CULTURAL RESOURCES   

 MHPC Historic Resources      N/A      Applicable⌧  Approved   ⌧ 
 MHPC Archeological Resources   N/A      Applicable⌧   Approved   ⌧ 
 Advisory  Council on Hist Preservation       N/A ⌧     Applicable  Approved    
 NPS Recordation            N/A ⌧     Applicable  Approved    
 State Recordation    N/A ⌧     Applicable     Approved    

 

⌧   4(f) and 6(f)   
Section 4(f)             N/A ⌧     Applicable  Approved    

        LAWCON 6(f)            N/A ⌧     Applicable   Approved    
 
⌧   Maine Department of Environmental Protection (MDEP) Site Location of Development 

  N/A ⌧  Applicable  Approved     
 

⌧ Local Zoning, Title 30-A, Section 4325-6. 
Is the project something other than the highway and bridge system, such as a maintenance lot, building/parking facility? Yes 

   No ⌧ If no, the project is exempt.  
If yes, continue. Does the town in which the project is located have a comprehensive plan consistent with  the Growth 
Management Program? Yes    No ⌧   If no, the project is exempt.   

If yes, local zoning ordinances and/or permits are needed.     Approved    
 

⌧Maine Department of Inland Fisheries and Wildlife (MDIFW)  Essential Habitat 
  Eagle Nest    N/A ⌧ Applicable  Approved   
  Piping Plover    N/A ⌧ Applicable  Approved   
  Roseate Tern    N/A ⌧ Applicable  Approved   
 
⌧ United States Fish and Wildlife Service (USFWS), Migratory Bird Act    

  N/A ⌧   Applicable    
 

⌧ Maine Department of Conservation/ Public Lands, Submerged Land Lease 
  N/A ⌧   Applicable  
 

 ⌧ Environmental Protection Agency (EPA), National Pollutant Discharge Elimination System (NPDES) 
  N/A  ⌧     Applicable   NOI Submitted        

 

⌧  Land Use Regulation Commission (LURC)    ⌧ Not Applicable 
   No  permit     
   Notice        Approved    
   Permit      Approved    

 

⌧ Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act 
   No permit required   
   Exempt   (Must use erosion and sediment control and not block fish passage.) 
   PBR    ⌧    Approved ⌧   
   Tier 1      Approved    
   Tier 2      Approved    
   Tier 3      Approved    

 

  Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.    
   No permit required   
   Category 1-NR⌧   Approved    
   Category 2    Approved ⌧    
   Category 3    Approved   

 

⌧  IN-WATER TIMING RESTRICTIONS:  105 Special Provision    n/a ⌧ 
No instream work on this project.  

__________________________________________________________________________________________________________________ 
⌧ Special Provision 656, Erosion Control Plan 

*  Boxes marked in red indicate items that are attached and need to be placed in the contract by the Project Manager. 
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Chapter 305: PERMIT BY RULE Section 11
State Transportation Facilities

1. Introduction. A "permit by rule" or "PBR", when approved by the Department of Environmental
Protection (DEP), is an approval for an activity that requires a permit under the Natural Resources 
Protection Act (NRPA). Only those activities described in this chapter may proceed under the PBR 
process. A PBR activity will not significantly affect the environment if carried out in accordance with 
this chapter, and generally has less of an impact on the environment than an activity requiring an 
individual permit. A PBR satisfies the Natural Resources Protection Act (NRPA) permit requirement 
and Water Quality Certification requirement.

If a proposed activity is not described in this chapter, or will not be conducted in accordance with the 
standards of this chapter, the applicant must obtain an individual permit prior to beginning the activity. 

A. Location of activity. The location of an activity may affect whether an activity qualifies for PBR,
and whether review by the Department of Inland Fisheries and Wildlife is required.

(1) Type of resource. For some types of activities, the availability of a PBR is affected by the type 
of natural resource in or adjacent to which the activity is proposed. For example, an applicant 
proposing an activity consisting of "Movement of rocks or vegetation" may receive a PBR only 
if the activity will take place in a great pond, river, stream or brook. Limitations concerning the 
location of activities are addressed in the "Applicability" provision in each section of this
chapter.

(2) Essential habitat. Essential habitats include areas critical to the survival of threatened and
endangered species such as the bald eagle, least tern, roseate tern, and piping plover. If the 
activity is located in essential habitat, such as near an eagle nesting site, a PBR is only available 
if the applicant obtains written approval from the Department of Inland Fisheries and Wildlife 
(IF&W). This approval from IF&W must be submitted to the DEP with the PBR notification 
form, and the applicant must follow any conditions stated in the IF&W approval.

NOTE: Maps showing areas of essential habitat are available from the Department of Inland Fisheries 
and Wildlife regional headquarters, municipal offices, the Land Use Regulation Commission 
(for unorganized territories) and DEP regional offices. If the activity is located in essential
habitat, IF&W must be contacted to request and obtain a "certification of review and approval".

B. Notification. The applicant must file notice of the activity with the DEP prior to beginning work on 
the activity. The notification must be on a form provided by the DEP and must include any 
submissions required in this chapter. The applicant must keep a copy to serve as the permit.

The notification form must be sent to the DEP by certified mail (return receipt requested), or hand 
delivered to the DEP and date stamped by the department.

C. Effective period

(1) Beginning of period. The PBR becomes effective 14 calendar days after the DEP receives the 
notification form, unless the DEP approves or denies the PBR prior to that date. If the DEP 
does not speak with or write to the applicant within this 14 day period regarding the PBR
notification, the applicant may proceed to carry out the activity. 

There are three exceptions regarding the effective date of an approved PBR:
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(a) Activities listed in Section 10 (Stream crossings) occurring in association with forest
management are exempt from the 14 day waiting period.

(b) Activities listed in Section 2 (Soil disturbance) and Section 10 (Stream crossings) performed 
or supervised by individuals currently certified in erosion control practices by the DEP are 
exempt from the 14 day waiting period. To be certified in erosion control practices, an 
individual must successfully complete all course requirements of the Voluntary Contractor 
Certification Program administered by the DEP's Nonpoint Source Training and Resource 
Center.

(c) Activities that are part of a larger project requiring a permit under the Site Location of 
Development or the Storm Water Management Acts may not proceed until any required 
permit under those laws is obtained. 

NOTE: Activities that are part of a larger project may require other permits from the DEP also. 
These other laws may prohibit the start of construction of any part of the project unless 
a permit under that law is obtained. In these cases, while not a violation of this rule, 
starting work on a PBR approved activity would be a violation of those other applicable 
laws.

(2) End of period. The PBR is generally effective for 2 years from the date of approval, except that 
a PBR for "Replacement of structures" under Section 4 is effective for 3 years.

NOTE: Activities that qualify under this chapter may need to meet other local, state and federal
requirements. Examples -- (1) If an activity extends below the low water line of a lake, coastal 
wetland or international boundary water, the applicant should contact the Bureau of Parks and 
Lands (287-3061) concerning possible lease or easement requirements, or (2) If an activity will 
involve work below the mean high water line in navigable waters of the United States, the 
applicant should contact the Army Corps of Engineers (623-8367).

D. Discretionary authority. Notwithstanding compliance with the PBR applicability requirements and 
standards set forth in this chapter, the DEP may require an individual permit application to be filed 
in any case where credible evidence indicates that the activity:

(1) May violate the standards of the NRPA (38 M.R.S.A. Section 480-D);

(2) Could lead to significant environmental impacts, including cumulative impacts; or

(3) Could adversely impact a resource of special concern.

If an individual permit is required pursuant to this subsection, the DEP shall notify the applicant in 
writing within the 14 calendar day waiting period described in sub-section (C) above. When the 
DEP notifies an applicant than an individual permit is required, no work may be conducted unless 
and until the individual permit is obtained.

E. Violations. A violation of law occurs when a person, or his or her agent, performs or causes to be 
performed any activity subject to the NRPA without first obtaining a permit from the DEP, or acts 
contrary to the provisions of a permit. The person, his or her agent, or both, may be held
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responsible for the violation. Commonly, the "person" is the landowner, and the "agent" is the 
contractor carrying out the activity. A violation occurs when:

(1) An activity occurs that is not allowed under PBR, whether or not a PBR notification form has 
been filed with and/or approved by the DEP;

(2) An activity occurs that is allowed under PBR, but a PBR for the activity has not become 
effective prior to the beginning of the activity; or

(3) An activity occurs that is allowed under PBR and a PBR for the activity is in effect, but the 
standards specified in this chapter are not met.

See the "applicability" provision under each activity for rules concerning what activities are
allowed under PBR. A PBR is only valid for the person listed on the notification form, or for 
his or her agent.

Each day that a violation occurs or continues is considered a separate offense. Violations are 
subject to criminal penalties and civil penalties of not less than $100 nor more than $10,000 for 
each day of that violation (38 M.R.S.A. Section 349).

NOTE: A local Code Enforcement Officer (CEO) may take enforcement action for a violation of the 
Natural Resources Protection Act if he or she is authorized to represent a municipality in 
District Court, and he or she has been certified as familiar with court procedures, 30-A
M.R.S.A. Section 4452(7).
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Chapter 305  Section 11

State transportation facilities

A. Applicability

(1) This section applies to the maintenance, repair, reconstruction, rehabilitation, replacement or 
minor construction of a State Transportation Facility carried out by, or under the authority of, 
the Maine Department of Transportation or the Maine Turnpike Authority, including any testing 
or preconstruction engineering, and associated technical support services. 

(2) This section does not apply to an activity within a coastal sand dune system.

NOTE: The construction of a transportation facility other than roads and associated facilities may be 
subject to the Storm Water Management Law, 38 M.R.S.A. Section 420-D.

B. Standards

(1) Photographs of the area to be altered by the activity must be taken before work on the site 
begins. The photographs must be kept on file and be made available at the request of the DEP.

(2) The activity must be reviewed by the Department of Inland Fisheries and Wildlife, the
Department of Marine Resources, the Atlantic Salmon Authority, and the DEP's Division of 
Environmental Assessment prior to the notification being filed with the DEP. The activity must 
be performed according to any recommendations from these authorities.

(3) The activity must be performed in accordance with erosion control measures conforming with 
the State of Maine Department of Transportation Standard Specifications for Highways and 
Bridges Revision of April 1995 and with the Department of Transportation's Best Management 
Practices for Erosion and Sediment Control, September 1997.

NOTE: Guidance on the use of erosion control best management practices can be obtained 
from the on site Construction Manager.

(4) Alignment changes may not exceed a distance of 200 feet between the old and new center lines 
in any natural resource.

(5) The activity may not alter more than 300 feet of shoreline (both shores added together) within a 
mile stretch of any river, stream or brook, including any bridge width or length of culvert.

(6) The activity may not alter more than 150 feet of shoreline (both shores added together) within a 
mile stretch of any outstanding river segment identified in 38 M.R.S.A. 480-P, including any 
bridge width or length of culvert.

(7) The activity must minimize wetland intrusion. The activity is exempt from the provisions of 
Chapter 310, the Wetland Protection Rules, if the activity alters less than 15,000 square feet of 
natural resources per mile of roadway (centerline measurement) provided that the following 
impacts are not exceeded within the 15,000 square foot area:



06-096 DEPARTMENT OF ENVIRONMENTAL PROTECTION

Chapter 305: Permit By Rule

-5-

(a) 1,000 square feet of coastal wetland consisting of salt tolerant vegetation or shellfish
habitat; or 

(b) 5,000 square feet of coastal wetland not containing salt tolerant vegetation or shellfish 
habitat; or

(c) 1,000 square feet of a great pond.

All other activities must be performed in compliance with all sections of Chapter 310, the 
Wetland Protection Rules, except 310.2(C), 5(A), 9(1), 9(B) and 9(C).

(8) The activity may not permanently block any fish passage in any watercourse containing fish. 
The applicant must improve passage beyond what restriction may already exist unless the 
Department of Inland Fisheries and Wildlife, the Department of Marine Resources, the Atlantic 
Salmon Authority and the DEP's Division of Environmental Assessment concur that the
improvement is not necessary.

(9) Rocks may not be removed from below the normal high water line of any coastal wetland, 
freshwater wetland, great pond, river, stream or brook except to the minimum extent necessary 
for completion of work within the limits of construction.

(10) If work is performed in a river, stream or brook that is less than three feet deep at the time and 
location of the activity, with the exception of culvert installation, the applicant must divert flow 
away from the activity while work is in progress.

(a) Diversion may be accomplished by the use of stable, inert material. No more than two 
thirds (2/3) of stream width may be diverted at one time.

(b) Any material used to divert water flow must be completely removed upon completion of 
the activity, and the stream bottom must be restored to its original condition.

(c) A pump may be operated, where necessary, for a temporary diversion. The pump outlet 
must be located and operated such that erosion or the discharge of sediment to the water is 
prevented.

NOTE: Guidance on the appropriate location of a diversion and materials which should be used for a 
stream diversion can be obtained from the on site Construction Manager.

(11) Wheeled or tracked equipment may not operate in the water. Equipment operating on the 
shore may reach into the water with a bucket or similar extension. Equipment may cross
streams on rock, gravel or ledge bottom.

(12) All wheeled or tracked equipment that must travel or work in a vegetated wetland area must 
travel and work on mats or platforms.

(13) Any debris or excavated material must be stockpiled either outside the wetland or on mats or 
platforms. Hay bales or silt fence must be used, where necessary, to prevent sedimentation. 
Any debris generated during the activity must be prevented from washing downstream and 
must be removed from the wetland or water body. Disposal of debris must be in conformance 
with the Maine Hazardous Waste, Septage and Solid Waste Management Act, 38 M.R.S.A. 
Section 1301 et seq.
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(14) Work below the normal high water line of a great pond, river, stream or brook must be done at 
low water except for emergency work or work agreed to by the resource agencies listed in 
paragraph 2 above. Measures, such as a silt boom or staked fencing, must be employed to 
reduce and isolate turbidity.

(15) Perimeter controls must be installed before the work starts. Disturbance of natural resources 
beyond the construction limits shown on the plans is not allowed under this rule.

NOTE: Guidance on the location of construction limits can be obtained from the on site Construction 
Manager.

(16) The use of untreated lumber is preferred. Lumber pressure treated with chromated copper 
arsenate (CCA) may be used, provided it is cured on dry land in a manner that exposes all
surfaces to the air for a period of at least 21 days prior to construction. Wood treated with 
creosote or pentachlorophenol may not be used where it will contact water.

(17) A temporary road for equipment access must be constructed of crushed stone, blasted ledge, 
or similar materials that will not cause sedimentation or restrict fish passage. Such roads must 
be completely removed at the completion of the activity. In addition, any such temporary roads 
which are in rivers, streams or brooks, must allow for a passage of stormwater flows associated
with a 10-year storm.

(18) Soil may not be disturbed during any period when soils are saturated due to rain or snow melt, 
except as necessary to protect work in progress or as required for bridge maintenance activities. 
Areas where soils are saturated (i.e. water drips from the soil when squeezed by hand, or the 
soil is capable of being rolled into a rod 1/8th inch in diameter that does not crumble) must be 
immediately mulched if they are disturbed.

(19) Disturbed soil must be protected within one week from the time it was last actively worked, 
and prior to any storm event, using temporary or permanent measures such as the placement of 
riprap, sod, mulch, erosion control blankets, or other comparable measures.

(20) Hay bale or straw mulch, where used, must be applied at a rate of at least one bale per 500 
square feet (1 to 2 tons per acre).

(21) If mulch is likely to be moved because of steep slopes or wind exposure, it must be anchored 
with netting, peg and twine, binder or other suitable method and must be maintained until a 
catch of vegetation is established over the entire disturbed area.

(22) In addition to the placement of riprap, sod, erosion control blankets or mulch, additional steps 
must be taken where necessary to prevent sedimentation of the water Evidence of
sedimentation includes visible sheet, rill or gully erosion, discoloration of water by suspended 
particles and/or slumping of banks. Silt fences, staked hay bales and other sedimentation control 
measures, where planned for, must be in place prior to the commencement of an activity, but 
must also be installed whenever necessary to prevent erosion and sedimentation.

NOTE: Guidance on the location and proper installation of erosion control measures can be obtained 
from the on site Construction Manager.
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(23) Temporary erosion control measures must be maintained and inspected weekly until the site is 
permanently stabilized with vegetation or other permanent control measures. Erosion control
measures must also be inspected immediately prior to and following storms.

(24) Permanent erosion control measures protecting all disturbed areas must be implemented within 
30 days from the time the areas were last actively worked, or for fall and winter activities by 
the following June 15, except where precluded by the type of activity (e.g. riprap, road
surfaces, etc.). The permanent erosion control measures must be maintained.

(25) The applicant shall immediately take appropriate measures to prevent erosion or sedimentation 
from occurring or to correct any existing problems, regardless of the time of year.

(26) Non-native species may not be planted in restored areas.

(27) Disposal of debris must be in conformance with Maine Hazardous Waste, Septage and Solid 
Waste Management Act, 38 M.R.S.A. Sections 1301 et seq.

(28) Disturbance of vegetation must be avoided, if possible. Where vegetation is disturbed outside 
of the area covered by any road or structure construction, it must be reestablished immediately 
upon completion of the activity and must be maintained.

(29) A vegetated area at least 25 feet wide must be established and maintained between any new 
stormwater outfall structure and the high water line of any open water body. A velocity
reducing structure must be constructed at the outlet of the stormwater outfall that will create 
sheet flow of stormwater, and prevent erosion of soil within the vegetated buffer. If the 25 foot 
vegetated buffer is not practicable, the applicant must explain the reason for a lesser setback in 
writing. Approval from the DEP must be in writing and any recommendations must be
incorporated into the activity.

C. Definitions. The following terms, as used in this chapter, have the following meanings, unless the 
context indicates otherwise:

(1) Diversion. A rerouting of a river, stream or brook to a location outside of its established 
channel.

(2) Fill. a. (verb) To put into or upon, supply to, or allow to enter a water body or wetland any 
earth, rock, gravel, sand, silt, clay, peat, or debris; b. (noun) Material, other than structures, 
placed in or immediately adjacent to a wetland or water body.

(3) Floodplain wetlands. Freshwater wetlands that are inundated with flood water during a 100-year
flood event based on flood insurance maps produced by the Federal Emergency Agency or 
other site specific information.

(4) Riprap. Rocks that are fit into place, usually without mortar, on a slope as defined in the State 
of Maine, Department of Transportation, Standard Specifications for Highway and Bridges, 
revision of April 1995.
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⌧ MDEP Application           ⌧  Vicinity Map   (USGS)        ⌧  Other: Tribal Contact Letter 

⌧ 8 ½ ” by 11” plan sheets showing affected wetland/waterway areas 
 

Project Information for Army Corps of Engineers Programmatic General Permit 
Applicant:  Maine Department of Transportation  

               
PIN: 8593.00  Location:  Hampden Scope: Highway Improvements Date: 01/13/04 
Army Corps of Engineers Permit Level 

 
  Category I (non-reporting) 
   < 4,300 s.f. inland wetland impacts 
   Instream work between July 15 - October 1 
   Bank Stabilization, < 500 ft. length and< 1 cy fill/linear foot  

 Repair/Maintenance with no substantial expansion or change in use 
   Maintenance dredging of  less than 1,000 cy with upland disposal 
   No Atlantic Salmon Commission (Norm Dube) concerns in EFH    

  No National Marine Fisheries (Sean McDermott) concerns in EFH 
 

Category II (screening) 
4,300 s.f. to 3 acres inland wetland impacts  
 Instream work outside of July 15 - October 1 Corps window  
 Replacement of non-serviceable fills, or repair or maintenance of serviceable fills with expansion of any 

amount up to 1 acre, or with change in use. 
   Bank Stabilization, exceeding Category 1. 
     < 1 acre Tidal or Navigable waterway fill.  
     < 1 acre Temporary Tidal Marsh impacts 
     < 1000 s.f. of permanent fill to tidal marsh, mudflat, or vegetated shallows. 

 Maintenance dredging greater than 1,000 cy, or new dredging up to 25,000 cy  
   Work within ¼ mile of a Wild and Scenic River 
   Impacts to a vernal pool 
   Instream work in E.F.H. for Atlantic Salmon   

   
 

 Category III (Individual Permit) 
 Replacement of non-serviceable fills, or repair or maintenance of serviceable fills with greater than 1 

acre or expansion. 
   > 3 acres inland wetland impacts (>1 acre for new location and/or viable wetlands) 

   > 1 acre of Tidal and Navigable waterway fill 
   > 1000 s.f. of permanent fill to tidal marsh, mudflat, or vegetated shallows. 

 Maintenance dredging any amout affecting special aquatic sites or new dredging greater than 25,000 cy 
 

MDEP NRPA Permit Level 
 

⌧ Permit by Rule,      Tier 1,   Tier 2,  Tier 3 (Individual ) 
 Date Applied: 1/16/04  Date Approved:   
 
Wetland Impacts 
  

Inland Wetlands (U.S. Waters):        4,260  sq.ft.  
 Tidal Waters / Navigable Waters:     s.f.       
 Tidal Marsh/Mudflat/Vegetated Shallows:    s.f.       
  
Fishery Recommendations:  n/a;  No in-stream work. 
     
Tribal Letter Sent: n/a 
 
MHPC (Section 106) Submitted: 3/26/01  Approved: 4/7/03   
   
Requests:  
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Permit No: GP-39 Effective Date: Sept. 29, 2000
Expiration Date: Sept. 29, 2005

Applicant: General Public, State of Maine

DEPARTMENT OF THE ARMY
PROGRAMMATIC GENERAL PERMIT

STATE OF MAINE

The New England District of the U.S. Army Corps of Engineers hereby issues a programmatic
general permit (PGP) that expedites review of minimal impact work in coastal and inland waters
and wetlands within the State of Maine. Activities with minimal impacts, as specified by the
terms and conditions of this general permit and on the attached DEFINITION OF
CATEGORIES sheets, are either non-reporting (provided required local and state permits are
received), or are reporting, to be screened by the Corps and Federal Resource Agencies for
applicability under the general permit. This general permit does not affect the Corps individual
permit review process or activities exempt from Corps jurisdiction.

Activities Covered: work and structures that are located in, or that affect, navigable waters of
the United States (regulated by the Corps under Section 10 of the Rivers and Harbors Act of
1899) and the discharge of dredged of fill material into waters of the United States (regulated by
the Corps under Section 404 of the Clean Water Act), and the transportation of dredged material
for the purpose of disposal in the ocean (regulated by the Corps under Section 103 of the Marine
Protection, Research and Sanctuaries Act).

PROCEDURES:

A. State Approvals

For projects authorized pursuant to this general permit that are also regulated by the State of
Maine, the following state approvals are also required and must be obtained in order for this
general permit authorization to be valid (applicants are responsible for ensuring that all required
state permits and approval have been obtained):

(a) Maine Department of Environmental Protection (DEP):  Natural Resources Protection
Act permit, including permit-by-rule and general permit authorizations; Site Location and
Development Act permit; and Maine Waterway Development and Conservation Act.

(b) Maine Department of Conservation:  Land Use Regulation Commission (LURC) permit.
(c) Maine Department of Marine Resources:  Lease.
(d) Bureau of Public Lands, Submerged Lands:  Lease.

Note that projects not regulated by the State of Maine (e.g., seasonal floats or moorings) may
still be authorized by this general permit.
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B. Corps Authorizations : Category I (Non-Reporting)

Work in Maine subject to Corps jurisdiction that meets the definition of Category I on the
attached DEFINITION OF CATEGORIES sheets and that meets all of this permit's other
conditions, does not require separate application to the Corps of Engineers. If the State or the
Corps does not contact the applicant for PBRs and Tier One permits during the State’s Tier One
30-day review period, Corps approval may be assumed and the project may proceed. Refer to the
Procedures Section at Paragraph E below for additional information regarding screening.

Note that the review thresholds under Category I apply to single and complete projects
only (see special condition 5). Also note that Category I does not apply to projects occurring
in a component of, or within 0.25 miles up and downstream of the main stem or tributaries
of a river segment of the  National Wild and Scenic River System (see condition 11, and page
9 for the listed rivers in Maine).

There are also restrictions on other national lands or concerns which must be met in order for
projects to be eligible for authorization under this PGP. Refer to special conditions 6-13 under
Paragraph F below.

Work that is not regulated by the State of Maine, but that is subject to Corps jurisdiction, is
eligible for Corps authorization under this PGP in accordance with the review thresholds and
conditions contained herein.

Although Category I projects are non-reporting, the Corps reserves the right to require screening
or an individual permit review if there are concerns for the aquatic environment or any other
factor of the public interest (see special condition 4 on Discretionary Authority). The Corps
review or State/Federal screening process may also result in project modification, mitigation or
other special conditions necessary to minimize impacts and protect the aquatic environment as a
requirement for PGP approval.

C. Corps Authorization: Category II (Reporting – requiring screening)

APPLICATION PROCEDURES

For projects that do not meet the terms of Category I (see DEFINITION OF CATEGORIES
sheets), the Corps, State, and Federal Resource Agencies will conduct joint screening meetings
to review applications. If projects are concurrently regulated by the DEP or LURC, applicants do
not need to submit separate applications to the Corps. For projects not regulated by DEP or
LURC, applicants must submit an application to the Corps Maine Project Office for a case-by-
case determination of eligibility under this general permit (Category II). Category II projects
may not proceed until written notification is received from the Corps.

Category II projects which occur in a component of, or within 0.25 mile up or downstream of the
main stem or tributaries of a river segment of the National Wild and Scenic River System, will
be coordinated with the National Park Service (see special condition 11, and page 9 for listed
rivers in Maine).
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There are also restrictions on other national lands or concerns which must be met in order for
projects to be eligible for authorization under this PGP. Refer to special conditions 6-14 under
Paragraph E below.

Category II applicants shall submit a copy of their application materials to the Maine Historic
Preservation Commission and/or applicable Indian tribe(s) at the same time, or before, they
apply to the DEP, LURC, or the Corps so that the project can be reviewed for the presence of
historic/archaeological resources in the project area that may be affected by the proposed work.
Applications to the DEP or the Corps should include information to indicate that this has
been done (applicant's statement or copy of cover letter to Maine Historic Preservation
Commission and/or Indian tribe(s)).

The Corps may require additional information on a case-by-case basis as follows:

(a) purpose of project;

(b) 8 1/2" by 11" plan views of the entire property including property lines and project limits
with existing and proposed conditions (legible, reproducible plans required);

(c) wetland delineation for the site, information on the basis of the delineation, and
calculations of waterway and wetland impact areas (see special condition 2);

(d) typical cross-section views of all wetland and waterway fill areas and wetland replication
areas;

(e) delineation of submerged aquatic vegetation, e.g., eel grass beds, in tidal waters;

(f) area, type and source of fill material to be discharged into waters and wetlands, including the
volume of fill below ordinary high water in inland waters and below the high tide line in
coastal waters;

(g) mean low, mean high water and high tide elevations in navigable waters;

(h) limits of any Federal navigation project in the vicinity and State Plane coordinates for the
limits of the proposed work closest to the Federal project;

(i) on-site alternatives analysis (contact Corps for guidance);

(j) identify and describe potential impacts to Essential Fish Habitat (contact Corps for guidance);

(k) for dredging projects, include:

1) the volume of material and area in square feet to be dredged below mean high water,
2) existing and proposed water depths,
3) type of dredging equipment to be used,
4) nature of material (e.g., silty sand),
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5) any existing sediment grain size and bulk sediment chemistry data for the proposed or any
nearby projects,

6) information on the location and nature of municipal or industrial discharges and
occurrences of any contaminant spills in or near the project area,

7) location of the disposal site (include locus sheet),
8) shellfish survey, and
9) sediment testing, including physical, chemical and biological testing.  For projects

proposing open water disposal, applicants are encouraged to contact the Corps as early as
possible regarding sampling and testing protocols.

The Corps may request additional information.  Dredging applicants may be required to conduct
a shellfish and/or eel grass survey and sediment testing, including physical, chemical and
biological testing.  Sediment sampling and testing plans should be prepared or approved by the
Corps before the samples are collected.

STATE-FEDERAL SCREENING PROCEDURES:

The Corps intends to utilize the application information required by the State for its regulatory
program to the maximum extent practicable and the Corps normally will not be interacting with
an applicant who is concurrently making application to the DEP or LURC. Projects not regulated
by the State, but needing Corps of Engineers approval, must apply directly to the Corps . The
joint screening meeting for Category II projects will occur regularly at the Corps or State offices
and will involve representatives from the DEP, the Corps, the U.S. Environmental Protection
Agency, the U.S. Fish and Wildlife Service, and the National Marine Fisheries Service.

The Corps and Federal Resource Agencies will classify the project within the State's  review
period, not to exceed 60 days, as: 1) approvable under the PGP as proposed; 2) needs additional
information, including possible project modification, mitigation or other special conditions to
minimize impacts; or 3) exceeds the terms or conditions of the PGP, including the minimal
effects requirement, and an individual permit review will be required. In addition, the Corps
retains the ability to exercise its discretionary authority and require an individual permit,
irrespective of whether the terms and conditions of this general permit are met, based on
concerns for the aquatic environment or any factor of the public interest (see special condition 4
on Discretionary Authority).  All Category II projects must receive written approval from the
Corps before work can proceed.  If the project is not approvable as proposed, the DEP, LURC, or
the Corps will contact the applicant to discuss the concerns raised.  If the applicant is unable to
resolve the concerns, the Corps, independently or at the request of the Federal Resource
Agencies, will require an individual permit for the project. The applicant will be notified of this
in writing, along with information about submitting the necessary application materials. The
comments from the Federal Resource Agencies to the Corps may be verbal initially, and must be
made within 10 working days of the screening meeting. These comments must be confirmed in
writing within 10 calendar days of the verbal response if the Resource Agency(ies) will request
an individual permit. The Federal Resource Agency's comments must reflect a concern within
their area of expertise, state the species or resources that could be impacted by the project, and
describe the impacts that either individually or cumulatively will be more than minimal.
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MINERALS MANAGEMENT SERVICE (MMS) REVIEW

For Category II projects which involve construction of solid fill structures or discharge of fills
along the coast which may extend the coastline or baseline from which the territorial sea is
measured, coordination between the Corps and Minerals Management Service (MMS),
Continental Shelf (OCS) Survey Group, will be needed (pursuant to the Submerged Lands Act,
43 U.S.C., Section 1301-1315, 33 CFR 320.4(f).  During the screening period, the Corps will
forward project information to MMS for their review.  MMS will coordinate their determination
with the Department of the Interior (DOI) Solicitor's Office.  The DOI will have 15 calendar
days from the date MMS is in receipt of project information to determine if the baseline will be
affected.  No notification to the Corps within 15 day review period will constitute a "no affect"
determination. Otherwise, the solicitor's notification to the Corps may be verbal but must be
followed with a written confirmation within 10 business days from the date of the verbal
notification. This procedure will be eliminated if the State of Maine provides a written waiver of
interest in any increase in submerged lands caused by a change in the baseline resulting from
solid fill structure or fills authorized under this general permit.

D. Corps Authorization: Category III (Individual Permit)

Work that is in the INDIVIDUAL PERMIT category on the attached DEFINITION OF
CATEGORIES sheets, or that does not meet the terms and conditions of this general permit, will
require an application for an individual permit from the Corps of Engineers (see 33 CFR Part
325.1). The screening procedures outlined above will only serve to delay project review in such
cases. The applicant should submit the appropriate application materials (including the Corps
application form) at the earliest possible date.  General information and application forms can be
obtained at (207) 623-8367 (Maine Field Office), (800) 343-4789, or (800) 362-4367 in
Massachusetts. Individual water quality certification and coastal zone management consistency
concurrence will be required from the State of Maine before Corps permit issuance.

E. Programmatic General Permit Conditions:

The following conditions apply to activities authorized under the PGP, including all Category I
(non-reporting) and Category II (reporting – requiring screening) activities:

GENERAL REQUIREMENTS:

1. Other Permits. Authorization under this general permit does not obviate the need to obtain
other Federal, state, or local authorizations required by law.

2. Applicability of this general permit shall be evaluated with reference to Federal
jurisdictional boundaries. Applicants are responsible for ensuring that the boundaries
used satisfy the federal criteria defined at 33 CFR 328-329.

3. Minimal Effects. Projects authorized by this general permit shall have minimal individual
and cumulative adverse environmental impacts as determined by the Corps.
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4. Discretionary Authority. Notwithstanding compliance with the terms and conditions of
this permit, the Corps of Engineers retains discretionary authority to require review for an
individual permit based on concerns for the aquatic environment or for any other factor of
the public interest. This authority is invoked on a case-by-case basis whenever the Corps
determines that the potential consequences of the proposal warrant individual review based
on the concerns stated above. This authority may be invoked for projects with cumulative
environmental impacts that are more than minimal or if there is a special resource or
concern associated with a particular project that is not already covered by the remaining
conditions of the PGP and that warrants greater review.

Whenever the Corps notifies an applicant that an individual permit may be required,
authorization under this general permit is void and no work may be conducted until the
individual Corps permit is obtained or until the Corps notifies the applicant that further
review has demonstrated that the work may proceed under this general permit.

5. Single and Complete Projects. This general permit shall not be used for piecemeal work
and shall be applied to single and complete projects. All components of a single project
and/or all planned phases of multi-phased projects shall be treated together as constituting
one single and complete project (e.g., subdivisions should include all work such as roads,
utilities, and lot development). This general permit shall not be used for any activity that is
part of an overall project for which an individual permit is required.

NATIONAL CONCERNS:

6. St. John/St. Croix Rivers . This covers work within the Saint John and Saint Croix River
basins that requires approval of the International Joint Commission. This includes any
temporary or permanent use, obstruction or diversion of international boundary waters
which could affect the natural flow or levels of waters on the Canadian side of the line, as
well as any construction or maintenance of remedial works, protective works, dams, or
other obstructions in waters downstream from boundary waters when the activity could
raise the natural level of water on the Canadian side of the boundary.

7. Historic Properties. Any activity authorized by this general permit shall comply with
Section 106 of the National Historic Preservation Act.  Information on the location and
existence of historic resources can be obtained from the Maine Historic Preservation
Commission and the National Register of Historic Places.  Federally recognized tribes
(Penobscots, Passamaquoddys, Micmacs, and Maliseets) may know of the existence of
other sites that may be of significance to their tribes. See page 14 for historic properties
contacts.

Applicants with projects which will undergo the screening process (Category II) shall
submit a copy of their application materials, with the name and address of the applicant
clearly indicated,  to the Maine Historic Preservation Commission, 55 Capitol Street, State
House Station 65, Augusta, Maine 04333, and to the applicable tribe(s) to be reviewed for
the presence of historic and/or archaeological resources in the permit area that may be
affected by the proposed work. The Corps will then be notified by the Commission and/or
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Tribe within 10 days if there are State and/or tribal concerns that the proposed work will
have an effect on historic resources. The applicant should include with their application to
the State or the Corps either a copy of their cover letter or a statement of having sent their
application material to the Commission and Tribe(s).

If the permittee, either prior to construction or during construction of the work authorized
herein, encounters a previously unidentified archaeological or other cultural resource,
within the area subject to Department of the Army jurisdiction, that might be eligible for
listing in the National Register of Historic Places, he/she shall stop work and immediately
notify the District Engineer and the Maine Historic Preservation Commission and/or
applicable Tribe(s).

8. National Lands . Activities authorized by this general permit shall not impinge upon the
value of any National Wildlife Refuge, National Forest, or any area administered by the
National Park Service.

9. Endangered Species. No activity is authorized under this general permit which
- may affect a threatened or endangered species or a species proposed for such designation

as identified under the Federal Endangered Species Act (ESA),
- is likely to destroy or adversely modify the critical habitat or proposed critical habitat of

such species,
- would result in a 'take' of any threatened or endangered species of fish or wildlife, or
- would result in any other violation of Section 9 of the ESA protecting threatened or

endangered species of plants.

Applicants shall notify the Corps if any listed species or critical habitat, or proposed
species or critical habitat, is in the vicinity of the project and shall not begin work until
notified by the District Engineer that the requirements of the Endangered Species Act have
been satisfied and that the activity is authorized.  Information on the location of threatened
and endangered species and their critical habitat can be obtained from the U.S. Fish and
Wildlife Service and National Marine Fisheries Service (addresses attached, page 14).

10. Essential Fish Habitat. As part of the PGP screening process, the Corps will coordinate
with the National Marine Fisheries Service (NMFS) in accordance with the 1996
amendments to the Magnuson-Stevens Fishery and Conservation Management Act to
protect and conserve the habitat of marine, estuarine and anadromous finfish, mollusks, and
crustaceans.  This habitat is termed "essential fish habitat (EFH)", and is broadly defined to
include "those waters and substrate necessary to fish for spawning, breeding, feeding, or
growth to maturity."  Applicants may be required to describe and identify potential impacts
to EFH based upon the location of the project, the activity proposed, and the species
present.  Conservation recommendations made by NMFS will normally be included as a
permit requirement by the Corps.  Information on the location of EFH can be obtained from
the NMFS regulations (50 CFR Part 600) (address listed on page 14) and on their web site
(http://www.nero.nmfs.gov/ro/doc/webintro.html).



9/29/00                       8

The EFH designation for Atlantic salmon includes all aquatic habitats in the watershed of
the following rivers and streams, including all tributaries to the extent that they are
currently or were historically accessible for salmon migration:

St. Croix River Pleasant River Union River
Boyden River Narraguagus River Ducktrap River
Dennys River Tunk Stream Sheepscot River
Hobart Stream Patten Stream Kennebec River
Aroostook River Orland River Androscoggin River
East Machias River Penobscot River Presumpscot River
Machias River Passagassawaukeag River Saco River

11. Wild and Scenic Rivers . Any activity that occurs in a component of, or within 0.25 mile
up or downstream of the main stem or tributaries of a river segment of the National Wild
and Scenic River System, must be reviewed by the Corps under the procedures of
Category II of this general permit regardless of size of impact.  This condition applies
to both designated wild and scenic rivers and rivers designated by Congress as study rivers
for possible inclusion while such rivers are in an official study status.  The Corps will
consult with the National Park Service (NPS) with regard to potential impacts of the
proposed work on the resource values of the Wild and Scenic River. The culmination of
this coordination will be a determination by the NPS and the Corps that the work: (1) may
proceed as proposed; (2) may proceed with recommended conditions; or (3) could pose a
direct and adverse effect on the resource values of the river and an individual permit is
required.  If preapplication consultation between the applicant and the NPS has occurred
whereby the NPS has made a determination that the proposed project is appropriate for
authorization under this PGP (with respect to wild and scenic river issues), this
determination should be furnished to the Corps with submission of the application.  The
address of the NPS can be found on Page 14 of this permit. National Wild/Scenic Rivers
System (Designated River in Maine) as of 5/2/00: Allagash River beginning at Telos Dam
continuing to Allagash checkpoint at Eliza Hole Rapids, approximately 3 miles upstream of
the confluence with the St. John River. Length = 92 miles

12. Federal Navigation Project. Any structure or work that extends closer to the horizontal
limits of any Corps navigation project than a distance of three times the project's authorized
depth (see attached map following page 16 for locations of these projects) shall be subject
to removal at the owner's expense prior to any future Corps dredging or the performance of
periodic hydrographic surveys.

13.    Navigation. There shall be no unreasonable interference with navigation by the existence
or use of the activity authorized herein and no attempt shall be made by the permittee to
prevent the full and free use by the public of all navigable waters at or adjacent to the
activity authorized herein.

The permittee understands and agrees that, if future operations by the United States require
the removal, relocation, or other alteration, of the structure or work herein authorized, or if,
in the opinion of the Secretary of the Army or his authorized representative, said structure
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or work shall cause unreasonable obstruction to the free navigation of the navigable waters,
the permittee will be required, upon due notice from the Corps of Engineers, to remove,
relocate, or alter the structural work or obstructions caused thereby, without expense to the
United States.  No claim shall be made against the United States on account of any such
removal or alteration.

14. Federal Liability.  In issuing this permit, the Federal Government does not assume any
liability for the following: (a) damages to the permitted project or uses thereof as a result of
other permitted or unpermitted activities or from natural causes; (b) damages to the
permitted project or uses thereof as a result of current or future activities undertaken by or
on behalf of the United States in the public interest; (c) damages to persons, property, or to
other permitted or unpermitted activities or structures caused by the activity authorized by
this permit; (d) design or construction deficiencies associated with the permitted work; (e)
damage claims associated with any future modification, suspension, or revocation of this
permit.

MINIMIZATION OF ENVIRONMENTAL IMPACTS:

15. Minimization.  Discharges of dredged or fill material into waters of the United States shall
be avoided and minimized to the maximum extent practicable, regardless of review
category.

16. Work in Wetlands .  Heavy equipment working in wetlands shall be avoided if possible,
and if required, shall be placed on mats or other measures taken to minimize soil and
vegetation disturbance. Disturbed areas in wetlands shall be restored to preconstruction
contours and conditions upon completion of the work.

17. Temporary Fill.  Temporary fill in waters and wetlands authorized by this general permit
(e.g., access roads, cofferdams) shall be properly stabilized during use to prevent erosion.
Temporary fill in wetlands shall be placed on geotextile fabric laid on existing wetland
grade. Temporary fills shall be disposed of at an upland site, suitably contained to prevent
erosion and transport to a waterway or wetland.  Temporary fill areas shall be restored to
their approximate original contours but not higher.  No temporary fill shall be placed in
waters or wetlands unless specifically authorized by the Corps.

18. Sedimentation and Erosion Control.  Adequate sedimentation and erosion control
management measures, practices and devices, such as phased construction, vegetated filter
strips, geotextile silt fences or other devices, shall be installed and properly maintained to
reduce erosion and retain sediment on-site during and after construction. They shall be
capable of preventing erosion, of collecting sediment, suspended and floating materials,
and of filtering fine sediment.  These devices shall be removed upon completion of work
and the disturbed areas shall be stabilized.  The sediment collected by these devices shall
be removed and placed at an upland location in a manner that will prevent its later erosion
into a waterway or wetland. All exposed soil and other fills shall be permanently stabilized
at the earliest practicable date.
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19. Waterway Crossings.

(a) All temporary and permanent crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed to withstand and to prevent the restriction of high flows,
to maintain existing low flows, and to not obstruct the movement of aquatic life
indigenous to the waterbody beyond the actual duration of construction.

(b) Temporary bridges, culverts, or cofferdams shall be used for equipment access across
streams (NOTE: areas of fill and/or cofferdams must be included in total
waterway/wetlands impacts to determine applicability of this general permit).

(c) For projects that otherwise meet the terms of Category I, instream construction work
shall be conducted during the low flow period July 15 - October 1 in any year.  Projects
that are not to be conducted during that time period are ineligible for Category I and
shall be screened pursuant to Category II, regardless of the waterway and wetland fill
and/or impact area.

20. Discharge of Pollutants. All activities involving any discharge of pollutants into waters of
the United States authorized under this general permit shall be consistent with applicable
water quality standards, effluent limitations, standards of performance, prohibitions, and
pretreatment standards and management practices established pursuant to the Clean Water
Act (33 U.S.C. 1251) and applicable state and local laws.  If applicable water quality
standards, limitations, etc., are revised or modified during the term of this permit, the
authorized work shall be modified to conform with these standards within six months of the
effective date of such revision or modification, or within a longer period of time deemed
reasonable by the District Engineer in consultation with the Regional Administrator of the
Environmental Protection Agency.  Applicants may presume that state water quality
standards are met with issuance of the 401 Water Quality Certification.

21. Spawning Areas. Discharges into known 1) fish and shellfish spawning or nursery areas;
and 2) amphibian and waterfowl breeding areas, during spawning or breeding seasons shall
be avoided, and impacts to these areas shall be avoided or minimized to the maximum
extent practicable during all times of year.

22. Storage of Seasonal Structures. Coastal structures such as pier sections and floats that are
removed from the waterway for a portion of the year shall be stored in an upland location
located above mean high water and not in tidal marsh.

23. Environmental Values. The permittee shall make every reasonable effort to carry out the
construction or operation of the work authorized herein in a manner so as to maintain as
much as is practicable, and to minimize any adverse impacts on, existing fish and wildlife
and natural environmental values.

24. Protection of Vernal Pools.  Impacts to uplands in proximity (within 500 feet) to the
vernal pools referenced in DEFINITIONS OF CATEGORIES shall be minimized to the
maximum extent possible.
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PROCEDURAL CONDITIONS:

25. Cranberry Development Projects.  For Cranberry development projects authorized under
the PGP, the following conditions apply:

1. If a cranberry bog is abandoned for any reason, the area must be allowed to convert to
natural wetlands unless an individual permit is obtained from the Corps of Engineers
allowing the discharge of fill for an alternate use.

2. No stream diversion shall be allowed under this permit.
3. No impoundment of perennial streams shall be allowed under this permit.
4. The project shall be designed and constructed to not cause flood damage on adjacent

properties.

26. Inspections .  The permittee shall permit the District Engineer or his authorized
representative(s) to make periodic inspections at any time deemed necessary in order to
ensure that the work is being performed in accordance with the terms and conditions of this
permit. The District Engineer may also require post-construction engineering drawings for
completed work, and post-dredging survey drawings for any dredging work. To facilitate
these inspections, the attached work notification form should be filled out and
returned to the Corps for all Category II projects.

27. Maintenance.  The permittee shall maintain the work or structures authorized herein in
good condition, including maintenance, to ensure public safety.  Dredging projects: note
that this does not include maintenance of dredging projects.  Maintenance dredging is
subject to the review thresholds described on the attached DEFINITION OF
CATEGORIES sheets and/or any conditions included in a written Corps authorization.

28. Property Rights. This permit does not convey any property rights, either in real estate or
material, or any exclusive privileges, nor does it authorize any injury to property or
invasion of rights or any infringement of federal, state, or local laws or regulations.  If
property associated with work authorized by the PGP is sold, the PGP authorization
is automatically transferred to the new property owner.  The new property owner
should provide this information to the Corps in writing.  No acknowledgement from
the Corps is necessary.

29. Modification, Suspension, and Revocation. This permit may be either modified,
suspended, or revoked, in whole or in part, pursuant to the policies and procedures of 33
CFR 325.7 and any such action shall not be the basis for any claim for damages against the
United States.

30. Restoration. The permittee, upon receipt of a notice of revocation of authorization under
this permit, shall restore the wetland or waterway to its former condition without expense
to the United States and as directed by the Secretary of the Army or his authorized
representative.  If the permittee fails to comply with such a directive, the Secretary or his
designee may restore the wetland or waterway to its former condition, by contract or
otherwise, and recover the cost from the permittee.
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31. Special Conditions . The Corps, independently or at the request of the Federal Resource
Agencies, may impose other special conditions on a project authorized pursuant to this
general permit that are determined necessary to minimize adverse environmental effects or
based on any other factor of the public interest.  Failure to comply with all conditions of the
authorization, including special conditions, will constitute a permit violation and may
subject the permittee to criminal, civil, or administrative penalties or restoration.

32. False or Incomplete Information. If the Corps makes a determination regarding the
eligibility of a project under this permit and subsequently discovers that it has relied on
false, incomplete, or inaccurate information provided by the permittee, the permit shall not
be valid and the government may institute appropriate legal proceedings.

33. Abandonment. If the permittee decides to abandon the activity authorized under this
general permit, unless such abandonment is merely the transfer of property to a third party,
he/she must restore the area to the satisfaction of the District Engineer.

34. Enforcement cases. This general permit does not apply to any existing or proposed
activity in Corps jurisdiction associated with an on-going Corps of Engineers or
Environmental Protection Agency enforcement action until such time as the enforcement
action is resolved or the Corps determines that the activity may proceed independently
without compromising the enforcement action. The Corps may choose not to accept
applications or issue permits to any applicant with outstanding violations.

35. Emergency situations.  This PGP can be used to authorize the repair, rehabilitation, or
replacement of those structures destroyed by storms, floods, fire or other discrete
unexpected and catastrophic event.  In such situations and if the work exceeds Category I
limitations, if applicant applies to the Corps within 30 days of the event, the Corps will
attempt to contact the resource agencies for their approvals but, if unable to contact them,
will issue an emergency permit and review them after-the-fact with the agencies at the next
joint processing meeting.  Proposed work submitted more than 30 days after the emergency
will go through the standard PGP procedures.

DURATION OF AUTHORIZATION/GRANDFATHERING:

36. Duration of Authorization. Activities authorized under this general permit that have
commenced (i.e., are under construction) or are under contract to commence in reliance
upon this authorization will remain authorized provided the activity is completed within
twelve months of the date of the general permit's expiration, modification, or revocation,
unless discretionary authority has been exercised on a case-by-case basis to modify,
suspend, or revoke the authorization in accordance with 33 CFR 325.2 (e)(2).  Activities
completed under the authorization of the general permit that was in effect at the time the
activity was completed will continue to be authorized by the general permit.
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37. Previously Authorized Activities.

(a) Activities which have commenced (i.e., are under construction or are under contract to
commence) prior to the issuance date of this general permit, in reliance upon the terms
and conditions of the non-reporting category of the previous Maine PGP shall remain
authorized provided the activity is completed within twelve months of the date of
issuance of this general permit, unless discretionary authority has been exercised on a
case-by-case basis to modify, suspend, or revoke the authorization in accordance with
special condition 4.  The applicant must be able to document to the Corps satisfaction
that the project was under construction or contract by the appropriate date.

(b) Projects that have received written verification or approval from the Corps, based on
applications made to the Corps prior to issuance of this general permit, for the previous
Maine SPGP and PGP, Nationwide permits, regional general permits, or letters of
permission shall remain authorized as specified in each authorization.

(c) This general permit does not affect activities authorized pursuant to 33 CFR Part 330.3
(activities occurring before certain dates).

{PRIVATE}DISTRICT
ENGINEER__________________

DATE_________________
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CONTACTS FOR MAINE PROGRAMMATIC GENERAL PERMIT:

U.S. Army Corps of Engineers
Maine Project Office
675 Western Avenue #3
Manchester, Maine 04351
207-623-8367
Fax # 207-623-8206

 

Federal Endangered Species
U.S. Fish and Wildlife Service
Maine Field Office
1033 South Main Street
Old Town, Maine 04468
207-827-5938
Fax # 207-827-6099

Wild and Scenic Rivers
National Park Service
North Atlantic Region
15 State Street
Boston, MA  02109
617-223-5203

Federal Endangered Species and Essential
Fish Habitat
National Marine Fisheries Service
One Blackburn Drive
Gloucester, Massachusetts 01939
978-281-9102
Fax # 978-281-9301

Maine Historic Preservation Commission
55 Capitol Street
State House Station 65
Augusta, Maine 04333
207-287-2132
Fax # 207-287-2335

Aroostook Band of Micmacs
P.O. Box 772
Presque Isle, Maine  04769
207-764-1972
Fax # 207-764-7667

Passamaquoddy Tribe of Indians
Pleasant Point Reservation
Attn:  Tribal Council
P.O. Box 343
Perry, Maine  04667
207-853-2600
Fax # 207-853-6039

Houlton Band of Maliseet Indians
Attn:  Brenda Commander, Tribal Chief
Route 3 – Box 450
Houlton, Maine  04730
207-532-4273
Fax # 207-532-2660

Passamaquoddy Tribe of Indians
Indian Township Reservation
Attn: Donald Soctomah
P.O. Box 301
Princeton, Maine 04668
207-796-2301
Fax # 207-796-5256

Penobscot Indian Nation
Richard  Hamilton, Chief
6 River Road
Indian Island Reservation
Old Town, Maine  04468
(207) 827-7776
Fax # 207-827-1137
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Maine Department of Environmental Protection
(For State Permits and Water Quality
Certifications)
Natural Resources Division
Bureau of Land and Water Quality Control
State House Station 17
Augusta, Maine 04333
207-287-2111

Southern Maine Regional Office
312 Canco Road
Portland, Maine 04103
201-822-6300

Eastern Maine Regional Office
106 Hogan Road
Bangor, Maine 04401
207-941-4570

Maine Land Use Regulation Commission (LURC)
offices
22 State House Station
Augusta, ME  04333-0022
207-287-2631
800-452-8711 (call to obtain appropriate LURC
office)
Fax # 207-287-7439

Lakeview Drive
P.O. Box 1107
Greenville, ME  04441
207-695-2466
Fax # 207-695-2380

Northern Maine Regional Office
1235 Central Drive
Skyway Park
Presque Isle, Maine 04769
207-764-0477

45 Radar Road
Ashland, ME  04732-3600
207-435-7963
Fax # 207-435-7184

191 Main Street
East Millinocket, ME  04430
207-746-2244
Fax # 207-746-2243

(For CZM Determinations)
State Planning Office
Coastal Program
184 State Street
State House Station 38
Augusta, Maine 04333
207-287-1009

(For Submerged Lands Leases)
Maine Department of Conservation
Bureau of Parks and Lands
22 State House Station
207-287-3061

Maine Department of Marine Resources
(For Aquaculture Leases)
McKown Point
Boothbay Harbor, Maine 04575
207-633-9500
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A.  INLAND
WETLANDS
(WATERS OF
THE U.S.)1

CATEGORY I CATEGORY II INDIVIDUAL
PERMIT

(a)  NEW FILL/
EXCAVATION
DISCHARGES

Less than 4,300 sf inland waterway and/or
wetland fill and secondary impacts (e.g.,
areas drained, flooded or cleared).
-- Includes projects covered by a State Tier
One permit with no cumulative impacts over
15,000 sf in inland wetlands from previous
permits, unauthorized work, and/or other
state permits.
--Includes crossing of perennial waterways
designated as Essential Fish Habitat (EFH)
for Atlantic salmon2 if the waterway is
crossed with a span and footprints of the
span abutments are outside ordinary high
water with no more than 4,300 sf of
associated wetland impact.
--Includes in-stream work of up to 4,300 sf
of fill below ordinary high water in
waterways not designated as EFH for
Atlantic salmon2 and performed in
accordance with Maine Permit By Rule
standards or a LURC permit.

4,300 sf to 3 acres inland waterway
and/or wetland fill and secondary impacts
(e.g., areas drained, flooded or cleared).
--Impact area includes all temporary and
permanent fill and excavation discharges
except for incidental fallback.
--Includes in-stream work, including
crossings (other than spanned crossing as
described in Category I) with any
discharge of fill below ordinary high
water in perennial waterways designated
as EFH for Atlantic salmon2.
--Time of year restrictions determined
case-by-case.

Greater than 3 acres inland
waterway and/or wetland fill and
secondary impacts (e.g., areas
drained, flooded or cleared).
--Impact area includes all
temporary and permanent fill and
excavation discharges except for
incidental fallback 3.

In-stream work exceeding
Category II limits.

If EIS required by the Corps.   

                                                                
1 Waters of the U.S. in inland areas:  inland rivers, streams, lakes, ponds and wetlands.
2  Essential Fish Habitat for Atlantic salmon includes all aquatic habitats in the watersheds of the following rivers and streams, including all tributaries to the extent
that they are currently or were historically accessible for salmon migration:  St. Croix, Boyden, Dennys, Hobart Stream, Aroostook, East Machias, Machias,
Pleasant, Narraguagus, Tunk Stream, Patten Stream, Orland, Penobscot, Passagassawaukeag, Union, Ducktrap, Sheepscot, Kennebec, Androscoggin, Presumpscot,
and Saco River.
The larger the impacts, the more likely an individual permit will be required.  Projects involving widening, expansion or impacts to degraded or low valuewetlands
between 1-3 acres may be approved under Category II, subject to the Federal screening.  The Corps recognizes and endorses the DEP Tier 2 upper thresholds of 1
acre.  Compensatory mitigation is likely to be required at this level of impact.
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CATEGORY I CATEGORY II INDIVIDUAL PERMIT

(a)  NEW FILL/
EXCAVATION
DISCHARGES
(continued)

--Impact area includes all temporary and
permanent fill and excavation discharges
except for incidental fallback.
--In-stream work limited to July 15-Oct. 1.
--This category excludes situations when
a vernal pool of any size may be
impacted, in accordance with the ME
DEP definition of vernal pool4.
--This category excludes work within ¼
mile of a Wild and Scenic River5.
--This category excludes dams, dikes, or
activities involving water withdrawal or
water diversion.
--This category excludes work in
National Wildlife Refuges.

Proactive restoration projects with any
amount of impact can be reviewed under
Category II.  The Corps, in consultation
with State and Federal agencies, must
determine that net adverse effects are not
more than minimal.

(b) BANK
STABILIZATION
PROJECTS

Inland bank stabilization less than 500 ft.
long and less than 1 cy fill per linear foot
below ordinary high water in ponds, lakes,
and waterways not designated as EFH for
Atlantic Salmon2, provided there is no
wetland fill.
--In-stream work limited to July 15-
October 1.

--Inland bank stabilization in ponds, lakes,
and waterways not designated as EFH for
Atlantic salmon2 which exceeds Category
I limits.
--Inland bank stabilization of any size
below ordinary high water in waterways
designed as EFH for Atlantic salmon2.
--Other stabilization exceeding Category I.

(c) REPAIR AND
MAINTENANCE
OF AUTHORIZED
FILLS

Repair or maintenance of existing,
currently serviceable, authorized fills with
no substantial expansion or change in use.

Replacement of non-serviceable fills, or
repair or maintenance of serviceable fills
with expansion of any amount up to 1
acre, or with a change in use.

Replacement of non-serviceable
fills, or repair or maintenance of
serviceable fills with greater than
1 acre of expansion.

                                                                
4 Vernal Pool:  Naturally-occurring, or intentionally created for the purposes of compensatory mitigation, temporary to permanent bodies of water occurring in
shallow depressions that fill during the spring and fall and may dry during the summer. Vernal pools have no permanent or viable populations of predatory fish.
Vernal pools provide the primary breeding habitat for wood frogs, spotted salamanders, blue-spotted salamanders, and fairy shrimp, and provide habitat for other
wildlife including several endangered and threatened species.
5 National Wild/Scenic Rivers System (Designated River in Maine): Allagash River beginning at Telos Dam continuing to Allagash checkpoint at Eliza Hole
Rapids, approximately 3 miles upstream of the confluence with the St. John River. Length = 92 miles
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B. TIDAL
WATERS AND
NAVIGABLE
WATERS6

CATEGORY I CATEGORY II INDIVIDUAL PERMIT

(a) FILL Up to 1 acre waterway or wetland fill
and secondary impacts (e.g., areas
drained, flooded or cleared).  Includes
temporary and permanent waterway
fill.
--Temporary tidal marsh impacts up to 1
acre.
--Permanent tidal marsh, mudflat, or
vegetated shallows7 fill up to 1,000 sf.
-- Proactive restoration projects with
any amount of impact can be reviewed
under Cat. II.  The Corps, in
consultation with State and Federal
agencies, must determine that net
adverse effects are not more than
minimal.

Greater than 1 acre waterway fill
and secondary impacts (e.g., areas
drained, flooded or cleared).
Includes temporary and permanent
waterway fill.
--Temporary tidal marsh impacts
over 1 acre.
--Permanent tidal marsh, mudflat,
or vegetated shallows6 fill over
1,000 sf.

(b) REPAIR AND
MAINTENANCE
WORK

Repair or maintenance of existing,
currently serviceable, authorized structure
or fill with no substantial expansion or
change in use.
--Work must be in same footprint as
original structure or fill.

Repair or replacement of any non-
serviceable structure or fill, or repair or
maintenance of serviceable fills, with
expansion of any amount up to 1 acre,
or with a change in use.

Replacement of non-serviceable
structures or fill or repair or
maintenance of serviceable
structures or fill with expansion
greater than 1 acre.

                                                                
6 Navigable Waters:  waters that are subject to the ebb and flow of the tide and Federally designated navigable waters (Penobscott River to Medway, Kennebec
River to Moosehead Lake, and the portion of Umbagog Lake in Maine).
7 Vegetated Shallows:  subtidal areas that support rooted aquatic vegetation such as eelgrass.
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CATEGORY I CATEGORY II INDIVIDUAL PERMIT
(c) DREDGING Maintenance dredging of less than 1,000 cy

with upland disposal.
--Proper siltation controls used
--Limited to work between November 1
and January 15
--No impact to special aquatic sites8.

Maintenance dredging of greater than
1,000 cy, new dredging of up to 25,000
cy, or projects that do not meet
Category I.  Disposal includes upland,
open water or beach nourishment
(above mean high water), only if
material is determined suitable.

Maintenance dredging (any amount)
in or affecting special aquatic sites7.
See B(a) above for dredge disposal
in wetlands or waters.

New dredging greater than 25,000
cy or any amount in or affecting
special aquatic sites7.

(d) MOORINGS --Private, non-commercial, non-rental
single boat moorings not associated with
any boating facility9 provided not located
in a Federal Navigation Project, there is
no interference with navigation, it is not
located in vegetated shallows6, and it is
within ¼ mile of the owner’s residence or
a public access point10.
--Minor relocation of previously
authorized moorings and moored floats
consistent with Harbormaster
recommendations, provided it is also
consistent with local regulations, is not
located in vegetated shallows, and does
not interfere with navigation.

Moorings that do not meet the terms of
Category I (e.g., rental or service
moorings) and moorings that meet the
terms of Category I that are located in a
Federal anchorage.

Moorings within the horizontal
limits, or with moored vessels that
extend, into the horizontal limits of
a Federal Navigation Project,
except those in Federal anchorages
under Category II.

                                                                
8 Special Aquatic Sites:  include wetlands and salt marsh, mudflats, riffles and pools, and vegetated shallows.
9 Boating Facilities:  facilities that provide, rent, or sell mooring space, such as marinas, yacht, clubs, boat clubs, boat yards, town facilities, dockominiums, etc.
10 Cannot be at a remote location to create a convenient transient anchorage.
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CATEGORY I CATEGORY II INDIVIDUAL PERMIT
(e) PILE-
SUPPORTED
STRUCTURES
AND FLOATS

Reconfiguration of existing authorized
docks, provided structures are not
positioned over vegetated shallows6 or salt
marsh and provided floats are supported
off substrate at low tide.  No dredging,
additional slips or expansion allowed.

Private piers and floats for navigational
access to waterway (seasonal and
permanent).

Structures, piers or floats that
extend, or with docked/moored
vessels that extend, into the
horizontal limits of a Federal
Navigation Project.  Structures,
including piers and floats,
associated with a new or
previously unauthorized boating
facility8.

(f)
MISCELLANEOUS

--Temporary buoys, markers, floats, etc.,
for recreational use during specific events,
provided they are removed within 30 days
after use is discontinued.
--Coast Guard approved aids to
navigation.
--Oil spill clean-up temporary structures
or fill.
--Fish/wildlife harvesting structures/fill
(as defined by 33 CFR 330, App. A-4)
--Scientific measurement devices and
survey activities such as exploratory
drilling, surveying or sampling.
--Shellfish seeding (brushing the flats)
projects11

--Does not include oil or gas exploration
and fills for roads or construction pads.
--This category excludes work in National
Wildlife Refuges.

--Structures or work in or affecting tidal
or navigable waters that are not defined
under any of the previous headings.
Includes, but is not limited to, utility
lines, aerial transmission lines, pipelines,
outfalls, boat ramps, bridge
fills/abutments, etc.
--Shellfish/finfish (other than Atlantic
salmon), or other aquaculture facilities
which are consistent with the Corps
revised standard siting requirements and
standard permit conditions dated 7/6/94,
or as revised.

If EIS required by Corps.

                                                                
11 Brushing the flats:  the placement of tree boughs, wooden lath structures, or small-mesh fencing on mudflats for the purpose of enhancing recruitment of soft-
shell clams (Mya arenaria ).
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WORK START NOTIFICATION  FORM
(Minimum Notice: Two Weeks before Work Begins)

MAIL TO: U.S. Army Corps of Engineers, New England District
Regulatory Branch
Policy Analysis/Technical Support Section
696 Virginia Road
Concord, Massachusetts 01742-2751

A Corps of Engineers Permit (No.                    ) was issued to the permittee. The permit authorized the
permittee to                                                                                                                                                     
                                                                                                                                                                        
                                                                                                                        

The people (e.g., contractor) listed below will do the work, and they understand the permit's conditions
and limitations.

PLEASE PRINT OR TYPE

Name of Person/Firm:                                                                                                                                  

                                                                                                                                                                        

                                                                                                                                                                        

Business Address:                                                                                                                                         

                                                                                                                                                                        

                                                                                                                                                                        

Telephone Number: (          )                                                (          )                                                

Proposed Work Dates: Start:                                                Finish:                                                 

PERMITTEE'S SIGNATURE:                                                             DATE:                          

PRINTED NAME:                                                        TITLE:                                                             

FOR USE BY THE CORPS OF ENGINEERS

PM:                                                          Submittals Required:                                                  
            

Inspection Recommendation:                                                                                                                         
                                                                                                                                                                        



9/29/00

MITIGATION  WORK-START  NOTIFICATION  FORM
(Minimum Notice: Two Weeks Before Mitigation Work Begins)

************************************************************************************
        MAIL TO: U.S Army Corps of Engineers, New England District   
                        Regulatory Branch                                                      
                        Policy Analysis/Technical Support Section                
                        696 Virginia Road                                                       
                        Concord, Massachusetts 01742-2751                        
************************************************************************************

Corps of Engineers Permit No. (                      ) was issued to [insert name of permittee].  The permit
authorized the permittee to [insert brief description of the authorized work  and location].

The permit required compensatory mitigation.  [Briefly describe the requirements, including, if
applicable, submitting a final mitigation plan and monitoring reports.]

Those listed below will do the mitigation, including monitoring and remediation if required.  They
understand the requirements of the permit and the mitigation and monitoring plan.

PLEASE PRINT OR TYPE

Environmental Mitigation
Consultant/Scientist Contractor

Name of Person/Firm:                                                                                                                               

Business Address:                                                                                                                               
                                                                                                                                 

                                                                                                                              

Telephone Number: (       )                                                   (       )                                                      

Proposed Mitigation Work Dates: Start                                                  Finish                                           

PERMITTEE'S SIGNATURE:                                                                 DATE:                                      

PRINTED NAME:                                                                  TITLE:                                                         

Corps PMs:                                                                                                                                                   




